
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070045983 Vendor Name: PALMERTREE CONSTRUCTION COMPANY, LLC

Contract ID: CNL918 Estimate Number: 0011 Pay Period: 04/01/2013
to: 04/23/2013

Contract Location: Time Allowed: 256.0 days
BRIDGE CONSTRUCTION ON DAUGHERTY FERRY ROAD OVER SALE CREEK Time Charged: 245.0 days

Elapsed Calendar Days: 245.0 days
Percent Time: 95.70 %
Percent Complete ($) 111.06 %
Percent Behind: - %

Contractor: Date Let: 02/10/2012
PALMERTREE CONSTRUCTION COMPANY, LLC Date Awarded: 02/23/2012
226 Myers Drive Date Contract Executed: 03/14/2012
Sewanee, TN 37375 Date Notice to Proceed: 04/04/2012
Phone: Date Work Began: 04/09/2012

Date to be Completed: 12/15/2012
Date Time Stopped: 12/04/2012
Date Accepted: 01/11/2013

Estimate Paid: NO 

Counties:
HAMILTON 

Project Number BID PCT Fed State Project Number Description 1
33076-3212-94 100.00 BRZE-3300(44) Daugherty Ferry Road over Sale Creek

Current Contract Amount $ 865,853.74 
Original Contract Amount $ 858,978.74 

Total to Date Prev to Date This Estimate
Participating $ 955,491.68 $ 955,491.68 $ 0.00 

Total Earnings $ 955,491.68 $ 955,491.68 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 955,491.68 $ 955,491.68 $ 0.00 
Test Report Payment Adjustment $ -1,954.63 $ -1,954.63 $ 0.00 
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Total Adjusted Earnings $ 953,537.05 $ 953,537.05 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 953,537.05 $ 953,537.05 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
33076-3212-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 13,680.00

$13,680.000 
  
33076-3212-94 0100 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
33076-3212-94 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9017 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6.700 $ -6.70 

  
33076-3212-94 0500 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33076-3212-94 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33076-3212-94 0500 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33076-3212-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 12,500.00

$12,500.000 
  
33076-3212-94 0500 0370 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 90,000.00

(BRIDGE NO. 33S44470001) $90,000.000 
  
33076-3212-94 0100 0030 203-30.01 ROADWAY APPROACHES LS 1.000 0.000 $ 0.00 1.000 $ 42,500.00

$42,500.000 
  
33076-3212-94 0500 0380 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 140.000 0.000 $ 0.00 347.380 $ 4,752.16

$13.680 
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33076-3212-94 0500 9012 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$20.520 
  
33076-3212-94 0500 9013 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.624 
  
33076-3212-94 0500 0390 204-05 ROCK DRILLING (BRIDGES) L.F. 16.000 0.000 $ 0.00 0.000 $ 0.00 

$57.000 
  
33076-3212-94 0500 0400 204-05.01 CORE DRILLING AND SAMPLING L.F. 128.000 0.000 $ 0.00 136.600 $ 5,138.89

$37.620 
  
33076-3212-94 0100 0040 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 714.000 0.000 $ 0.00 859.800 $ 3,765.92

$4.380 
  
33076-3212-94 0100 0050 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 4.000 0.000 $ 0.00 3.000 $ 684.00 

$228.000 
  
33076-3212-94 0500 9500 209-13.04 TURBIDITY CURTAIN(DESCRIPTION) L.F. 0.000 0.000 $ 0.00 250.000 $ 6,875.00

(Floating Turbidity Curtain) $27.500 
  
33076-3212-94 0100 0060 209-65.04 TEMPORARY IN STREAM DIVERSION L.F. 110.000 0.000 $ 0.00 132.000 $ 10,533.60

$79.800 
  
33076-3212-94 0100 0070 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 530.000 0.000 $ 0.00 766.760 $ 24,474.98

$31.920 
  
33076-3212-94 0500 0410 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 28.000 0.000 $ 0.00 450.920 $ 14,185.94

$31.460 
  
33076-3212-94 0100 0080 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 11.000 0.000 $ 0.00 45.870 $ 1,176.57

$25.650 
  
33076-3212-94 0100 0090 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 58.000 0.000 $ 0.00 110.310 $ 14,461.64

$131.100 
  
33076-3212-94 0100 9003 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -188.460 $ -188.46 

  
33076-3212-94 0100 9004 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9004 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 60.000 $ 60.00 

  
33076-3212-94 0100 9005 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33076-3212-94 0100 0100 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$570.000 
  
33076-3212-94 0100 0110 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 5.000 0.000 $ 0.00 0.000 $ 0.00 

$31.920 
  
33076-3212-94 0100 0120 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.190 $ 238.26 

$1,254.000 
  
33076-3212-94 0100 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33076-3212-94 0100 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33076-3212-94 0100 0130 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 19.000 0.000 $ 0.00 0.000 $ 0.00 

$142.500 
  
33076-3212-94 0100 0140 411-01.10 ACS MIX(PG64-22) GRADING D TON 42.000 0.000 $ 0.00 156.660 $ 24,109.97

$153.900 
  
33076-3212-94 0100 9008 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 178.440 $ 178.44 

  
33076-3212-94 0100 9009 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33076-3212-94 0100 9010 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 162.000 $ 162.00 

  
33076-3212-94 0100 9011 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33076-3212-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$218.880 
  
33076-3212-94 0500 0420 604-02.03 EPOXY COATED REINFORCING STEEL LB. 45,519.000 0.000 $ 0.00 44,954.100 $ 56,192.63

$1.250 
  
33076-3212-94 0500 0430 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 161.000 0.000 $ 0.00 163.400 $ 89,412.48

$547.200 
  
33076-3212-94 0500 0440 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 18,211.000 0.000 $ 0.00 17,938.200 $ 19,373.26

$1.080 
  
33076-3212-94 0500 0450 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 201.000 0.000 $ 0.00 208.780 $ 41,651.61

$199.500 
  
33076-3212-94 0500 0460 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 141.000 0.000 $ 0.00 143.340 $ 81,703.80

$570.000 
  
33076-3212-94 0500 0470 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 459.000 0.000 $ 0.00 496.510 $ 3,679.14

$7.410 
  
33076-3212-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -11,435.630 $ -11,435.63

$1.000 
  
33076-3212-94 0500 0480 606-02.03 STEEL PILES (10 INCH) L.F. 373.000 0.000 $ 0.00 1,088.500 $ 48,394.71

$44.460 
  
33076-3212-94 0500 0490 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 20.000 0.000 $ 0.00 20.000 $ 2,280.00

$114.000 
  
33076-3212-94 0100 0150 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 32.000 0.000 $ 0.00 32.000 $ 1,097.92

$34.310 
0100 0150 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 34.310 0.000 $ 0.00 -32.000 $ -1,097.92 

  
33076-3212-94 0500 0500 615-02.05 PRESTRESSED CONCRETE BOX BEAM (33" X 36") L.F. 472.000 0.000 $ 0.00 472.000 $ 75,331.20

$159.600 
  
33076-3212-94 0500 0510 620-06 CONCRETE RAILING L.F. 322.000 0.000 $ 0.00 323.840 $ 29,534.21

$91.200 
  
33076-3212-94 0500 0520 625-02.01 DRILLED SHAFT-SOIL (DIA.) V.F. 11.000 0.000 $ 0.00 0.000 $ 0.00 

$1,311.000 
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33076-3212-94 0500 0530 625-02.13 DRILLED SHAFT-ROCK (DIA.) V.F. 37.000 0.000 $ 0.00 54.340 $ 108,408.30
$1,995.000 

  
33076-3212-94 0500 0540 625-02.40 DRILLED SHAFT CONCRETE C.Y. 38.000 0.000 $ 0.00 38.320 $ 8,736.96

$228.000 
  
33076-3212-94 0500 0550 625-02.44 DRILLED SHAFT REINFORCING STEEL LB. 6,810.000 0.000 $ 0.00 7,618.300 $ 8,684.86

$1.140 
  
33076-3212-94 0500 0560 625-02.46 SONIC LOGGING TESTING EACH 2.000 0.000 $ 0.00 2.000 $ 9,120.00

$4,560.000 
  
33076-3212-94 0100 0160 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.000 $ 7,633.44

$70.680 
  
33076-3212-94 0100 9002 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$88.350 
  
33076-3212-94 0100 0170 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 25.000 $ 484.50 

$19.380 
  
33076-3212-94 0100 9014 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 25.000 $ 726.75 

$29.070 
0100 9014 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 29.070 0.000 $ 0.00 -25.000 $ -726.75 

  
33076-3212-94 0100 0180 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 4.000 $ 9,006.00

$2,251.500 
  
33076-3212-94 0100 0190 706-01 GUARDRAIL REMOVED L.F. 188.000 0.000 $ 0.00 173.000 $ 98.61 

$0.570 
  
33076-3212-94 0100 0200 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 147.000 0.000 $ 0.00 158.630 $ 5,198.31

$32.770 
  
33076-3212-94 0100 0210 709-05.09 MACHINED RIP-RAP (CLASS C) TON 650.000 0.000 $ 0.00 508.890 $ 20,304.71

$39.900 
  
33076-3212-94 0500 0570 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 114.000 0.000 $ 0.00 153.000 $ 2,093.04

$13.680 
  
33076-3212-94 0500 0580 710-09.02 6" PIPE UNDERDRAIN L.F. 24.000 0.000 $ 0.00 26.000 $ 355.68 

$13.680 
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33076-3212-94 0100 0220 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 456.00 

$456.000 
  
33076-3212-94 0100 0230 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 9.000 $ 369.36 

$41.040 
  
33076-3212-94 0100 0240 712-06 SIGNS (CONSTRUCTION) S.F. 233.000 0.000 $ 0.00 261.500 $ 2,280.28

$8.720 
  
33076-3212-94 0100 0250 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 48.000 0.000 $ 0.00 48.000 $ 601.92 

$12.540 
  
33076-3212-94 0100 0260 713-11.01 "U" SECTION STEEL POSTS LB. 153.000 0.000 $ 0.00 191.700 $ 709.29 

$3.700 
  
33076-3212-94 0100 0270 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 35.000 0.000 $ 0.00 34.700 $ 191.54 

$5.520 
  
33076-3212-94 0100 0280 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 31.000 0.000 $ 0.00 29.500 $ 369.93 

$12.540 
  
33076-3212-94 0100 0290 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 2.000 $ 456.00 

$228.000 
  
33076-3212-94 0100 0300 716-13.07 SPRAY THERMO PVMT MRKNG (40 mil) (6IN LINE) L.M. 0.290 0.000 $ 0.00 0.580 $ 2,975.40

$5,130.000 
  
33076-3212-94 0100 0310 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 57,000.00

$57,000.000 
  
33076-3212-94 0100 0320 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 283.000 0.000 $ 0.00 356.440 $ 891.10 

$2.500 
  
33076-3212-94 0100 0330 801-01 SEEDING (WITH MULCH) UNIT 1.000 0.000 $ 0.00 0.950 $ 129.96 

$136.800 
0100 0330 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 136.800 0.000 $ 0.00 -0.950 $ -129.96 

  
33076-3212-94 0100 0340 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 2.000 0.000 $ 0.00 7.540 $ 1,289.34

$171.000 
  
33076-3212-94 0100 9015 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$61.560 
  
33076-3212-94 0100 0350 801-02.08 TEMPORARY SEEDING (WITHOUT MULCH) UNIT 3.000 0.000 $ 0.00 1.660 $ 283.86 

$171.000 
  
33076-3212-94 0100 9016 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$82.080 
  
33076-3212-94 0100 0360 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 200.000 0.000 $ 0.00 100.000 $ 139.00 

$1.390 
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