
Rpt-ID: RCPCSUM1 Tennessee Date: 02/26/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000035624 Vendor Name: WRIGHT BROTHERS CONSTRUCTION COMPANY, IN

Contract ID: CNL922 Estimate Number: 0013 Pay Period: 03/25/2013
to: 03/25/2013

Contract Location: Time Allowed: 245.0 days
SIA Time Charged: 245.0 days

Elapsed Calendar Days: 245.0 days
Percent Time: 100.00 %
Percent Complete ($) 104.00 %
Percent Behind: - %

Contractor: Date Let: 02/10/2012
WRIGHT BROTHERS CONSTRUCTION COMPANY, IN Date Awarded: 02/13/2012
PO Box 437 Date Contract Executed: 02/23/2012
Charleston, TN 37310 Date Notice to Proceed: 03/01/2012
Phone: Date Work Began: 03/22/2012

Date to be Completed: 10/31/2012
Date Time Stopped: 10/31/2012
Date Accepted: 11/05/2012

Estimate Paid: NO 

Counties:
BRADLEY 

Project Number BID PCT Fed State Project Number Description 1
06952-3516-04 100.00 N/A SIA Serving Wacker Chemical Company

Current Contract Amount $ 5,247,471.22 
Original Contract Amount $ 5,238,969.22 

Total to Date Prev to Date This Estimate
Participating $ 5,429,877.99 $ 5,433,249.59 $ -3,371.60

Total Earnings $ 5,429,877.99 $ 5,433,249.59 $ -3,371.60 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 5,429,877.99 $ 5,433,249.59 $ -3,371.60 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 5,429,877.99 $ 5,433,249.59 $ -3,371.60 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 5,429,877.99 $ 5,433,249.59 $ -3,371.60 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

06952-3516-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 67,800.00
$67,800.000 

06952-3516-04 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
(WATERLINE DONE BY 6-30-12) $500.000 

06952-3516-04 1110 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

06952-3516-04 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9014 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,390.180 $ 1,390.18 

06952-3516-04 1110 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

1110 9015 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 4.650 $ 4.65 4,828.830 $ 4,828.83 

06952-3516-04 0100 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

06952-3516-04 1110 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

06952-3516-04 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 75,500.00
$75,500.000 

06952-3516-04 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 308,433.000 0.000 $ 0.00 302,128.260 $ 1,078,597.89

2/26/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
$3.570 

06952-3516-04 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$4.284 

06952-3516-04 0100 0040 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 1,500.000 0.000 $ 0.00 11,394.650 $ 265,495.35
$23.300 

06952-3516-04 0100 0050 203-04 PLACING AND SPREADING TOPSOIL C.Y. 13,400.000 0.000 $ 0.00 7,602.240 $ 19,005.60
$2.500 

06952-3516-04 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 7,911.180 $ 42,364.37
$5.355 

06952-3516-04 0100 0060 203-06 WATER M.G. 600.000 0.000 $ 0.00 236.800 $ 2,841.60
$12.000 

06952-3516-04 0100 0070 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 975.000 0.000 $ 0.00 785.000 $ 6,476.25
$8.250 

06952-3516-04 0100 0080 209-05 SEDIMENT REMOVAL C.Y. 800.000 0.000 $ 0.00 80.010 $ 708.09 
$8.850 

06952-3516-04 0100 0090 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 9,300.000 0.000 $ 0.00 12,205.000 $ 43,938.00
$3.600 

06952-3516-04 0100 0100 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 7,250.000 0.000 $ 0.00 1,542.000 $ 1,850.40
$1.200 

06952-3516-04 0100 0110 209-08.07 ROCK CHECK DAM PER EACH 315.000 0.000 $ 0.00 194.000 $ 61,110.00
$315.000 

06952-3516-04 0100 0120 209-08.08 ENHANCED ROCK CHECK DAM EACH 16.000 0.000 $ 0.00 87.000 $ 44,370.00
$510.000 

06952-3516-04 0100 0130 209-09.21 POLYACHLAMIDE GEL LOGS EACH 30.000 0.000 $ 0.00 0.000 $ 0.00 
$130.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

06952-3516-04 0100 0140 209-09.22 POLYACHLAMIDE POWDER LB. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$11.500 

06952-3516-04 0100 0150 209-09.24 JUTE MESH FABRIC S.Y. 3,000.000 0.000 $ 0.00 0.000 $ 0.00 
$1.700 

06952-3516-04 0100 0160 209-40.31 CATCH BASIN PROTECTION (TYPE B) EACH 1.000 0.000 $ 0.00 1.000 $ 170.00 
$170.000 

06952-3516-04 0100 0170 209-65.03 TEMPORARY DIVERSION CHANNEL L.F. 1,450.000 0.000 $ 0.00 40.000 $ 880.00 
$22.000 

06952-3516-04 1110 1070 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 50,899.000 -25.320 $ -417.78 49,034.670 $ 809,072.06
$16.500 

06952-3516-04 0100 0180 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 150.000 0.000 $ 0.00 1,197.780 $ 28,267.61
$23.600 

06952-3516-04 1110 1080 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 6,635.000 0.000 $ 0.00 7,261.730 $ 456,399.73
$62.850 

06952-3516-04 1110 1090 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 5,407.000 -0.010 $ -0.78 5,585.550 $ 438,186.40
$78.450 

06952-3516-04 1110 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 1,261.220 $ 1,261.22 1,261.220 $ 1,261.22
$1.000 

1110 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.030 $ 0.03 -40,400.170 $ -40,400.17 

06952-3516-04 1110 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

1110 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 1,156.500 $ 1,156.50 8,487.000 $ 8,487.00 

06952-3516-04 1110 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

06952-3516-04 1110 1100 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 66.000 0.000 $ 0.00 0.000 $ 0.00 
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Project Number Category 
Number

Line 
Item 
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Item Code Description Units Bid Qty Qty This 
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Paid Total Qty Total Amt

Supplemental Description Unit Price
$707.450 

06952-3516-04 1110 1110 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 256.000 0.000 $ 0.00 0.000 $ 0.00 
$51.400 

06952-3516-04 1110 1120 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 8.000 0.000 $ 0.00 43.650 $ 33,486.97
$767.170 

06952-3516-04 1110 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

06952-3516-04 1110 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

06952-3516-04 1110 1130 411-01.10 ACS MIX(PG64-22) GRADING D TON 3,196.000 0.870 $ 80.43 3,371.410 $ 311,686.85
$92.450 

06952-3516-04 1110 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 -5,514.610 $ -5,514.61 -5,514.610 $ -5,514.61
$1.000 

1110 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.500 $ 0.50 1,923.410 $ 1,923.41 

06952-3516-04 1110 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

06952-3516-04 1110 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

1110 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,925.000 $ 2,925.00 

06952-3516-04 1110 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

06952-3516-04 0100 0190 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 1.000 0.000 $ 0.00 0.462 $ 2,402.40
$5,200.000 

06952-3516-04 0100 0200 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 800.000 0.000 $ 0.00 0.000 $ 0.00 
$19.750 
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Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
06952-3516-04 0100 0210 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 2,400.000 0.000 $ 0.00 1,960.210 $ 89,189.56

(SEE PLANS FOOTNOTE #11, (REV.1/17/12)) $45.500 

06952-3516-04 0100 0220 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 526.000 0.000 $ 0.00 528.000 $ 22,123.20
$41.900 

06952-3516-04 0100 0230 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 567.000 0.000 $ 0.00 224.000 $ 12,201.28
$54.470 

06952-3516-04 0100 0240 607-05.03 24" CONCRETE PIPE CULVERT (CLASS IV) L.F. 175.000 0.000 $ 0.00 175.000 $ 10,395.00
$59.400 

06952-3516-04 0100 0250 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 120.000 0.000 $ 0.00 120.000 $ 11,508.00
$95.900 

06952-3516-04 0100 0260 607-10.02 54" CONCRETE PIPE CULVERT (CLASS III) L.F. 149.000 0.000 $ 0.00 151.000 $ 30,018.80
$198.800 

06952-3516-04 0100 0270 607-37.04 30" CORRUGATED METAL PIPE CULVERT L.F. 13.000 0.000 $ 0.00 14.000 $ 837.48 
$59.820 

06952-3516-04 0100 0280 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 120.000 0.000 $ 0.00 248.000 $ 10,354.00
$41.750 

06952-3516-04 0100 0290 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 75.000 0.000 $ 0.00 75.670 $ 60,157.65
$795.000 

06952-3516-04 0100 0300 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 2,752.000 0.000 $ 0.00 3,022.000 $ 3,022.00
$1.000 

06952-3516-04 0100 0310 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 2,770.000 0.000 $ 0.00 2,770.000 $ 12,603.50
$4.550 

06952-3516-04 0100 0320 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 4,200.00
$4,200.000 

06952-3516-04 0100 9500 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 0.000 0.000 $ 0.00 15.330 $ 6,745.20
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Paid Total Qty Total Amt

Supplemental Description Unit Price
$440.000 

06952-3516-04 0100 0330 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 54.000 0.000 $ 0.00 53.800 $ 3,475.48
$64.600 

06952-3516-04 0100 9013 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$80.750 

06952-3516-04 0100 0340 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 2,350.000 0.000 $ 0.00 2,835.000 $ 49,754.25
$17.550 

06952-3516-04 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 25.000 $ 658.13 
$26.325 

06952-3516-04 0100 0350 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 13.000 0.000 $ 0.00 12.000 $ 27,180.00
$2,265.000 

06952-3516-04 0100 0360 705-08.10 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-2 EACH 4.000 0.000 $ 0.00 2.000 $ 13,450.00
$6,725.000 

06952-3516-04 0100 0370 706-01 GUARDRAIL REMOVED L.F. 1,125.000 0.000 $ 0.00 1,125.000 $ 675.00 
$0.600 

06952-3516-04 0100 0380 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 2,300.000 0.000 $ 0.00 1,906.000 $ 2,763.70
$1.450 

06952-3516-04 0100 0390 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 600.000 0.000 $ 0.00 21.500 $ 602.00 
$28.000 

06952-3516-04 0100 0400 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 6,112.000 2.080 $ 58.24 9,112.550 $ 255,151.40
$28.000 

06952-3516-04 0100 0410 709-05.08 MACHINED RIP-RAP (CLASS B) TON 1,000.000 0.000 $ 0.00 381.620 $ 10,685.36
$28.000 

06952-3516-04 0100 0420 710-09.09 8" PIPE UNDERDRAIN L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$7.500 
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06952-3516-04 0100 0430 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 12,500.00
$12,500.000 

06952-3516-04 0100 0440 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 2,400.000 0.000 $ 0.00 1,330.000 $ 50,540.00
$38.000 

06952-3516-04 0100 0450 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 75.000 0.000 $ 0.00 85.000 $ 1,831.75
$21.550 

06952-3516-04 0100 0460 712-05.01 WARNING LIGHTS (TYPE A) EACH 24.000 0.000 $ 0.00 46.000 $ 1,301.80
$28.300 

06952-3516-04 0100 0470 712-06 SIGNS (CONSTRUCTION) S.F. 529.000 0.000 $ 0.00 594.000 $ 3,029.40
$5.100 

06952-3516-04 0100 0480 712-06.01 VERTICAL PANELS S.F. 240.000 0.000 $ 0.00 124.000 $ 1,401.20
$11.300 

06952-3516-04 0100 0490 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 120.000 0.000 $ 0.00 112.000 $ 1,394.40
$12.450 

06952-3516-04 0100 0500 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 5,000.000 0.000 $ 0.00 0.000 $ 0.00 
$1.760 

06952-3516-04 0100 0510 713-11.01 "U" SECTION STEEL POSTS LB. 378.000 0.000 $ 0.00 390.000 $ 897.00 
$2.300 

06952-3516-04 0100 0520 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 443.000 0.000 $ 0.00 442.400 $ 1,769.60
$4.000 

06952-3516-04 0100 0530 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 86.000 0.000 $ 0.00 109.380 $ 1,208.65
$11.050 

06952-3516-04 0100 0540 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 98.000 0.000 $ 0.00 106.000 $ 1,261.40
$11.900 
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06952-3516-04 0100 0550 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 110.00 

$110.000 

06952-3516-04 0100 0560 713-16.07 END OF ROADWAY SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 181.30 
$90.650 

06952-3516-04 0100 0570 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 10.000 0.000 $ 0.00 10.253 $ 33,117.19
$3,230.000 

06952-3516-04 0100 0580 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 200.000 0.000 $ 0.00 111.670 $ 3,245.13
$29.060 

06952-3516-04 0100 0590 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 60.000 0.000 $ 0.00 81.000 $ 1,202.85
$14.850 

06952-3516-04 0100 0600 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 15.000 0.000 $ 0.00 17.000 $ 2,419.10
$142.300 

06952-3516-04 0100 0610 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 10.000 0.000 $ 0.00 1.000 $ 750.00 
$750.000 

06952-3516-04 0100 0620 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$6.550 

06952-3516-04 0100 0630 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 170,000.00
$170,000.000 

06952-3516-04 0100 0640 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 7,900.000 0.000 $ 0.00 4,907.390 $ 10,550.89
$2.150 

06952-3516-04 0100 0650 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 2,250.000 0.000 $ 0.00 7,646.080 $ 13,762.94
$1.800 

06952-3516-04 0100 0660 740-11.02 TEMPORARY SEDIMENT TUBE 12IN (DESCRIPTION) L.F. 8,200.000 0.000 $ 0.00 7,469.000 $ 23,527.35
(DESCRIPTION) $3.150 

06952-3516-04 0900 0740 775-68.73 ROCK EXCAVATION C.Y. 100.000 0.000 $ 0.00 0.000 $ 0.00 
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$84.350 

06952-3516-04 0910 0830 775-68.74 CRUSHED ROCK BACKFILL IN STREET AND DRIVES L.F. 140.000 0.000 $ 0.00 310.870 $ 8,583.12
$27.610 

06952-3516-04 0900 0750 775-68.75 ADDITIONAL CRUSHED ROCK PIPE BEDDING AS NEEDED C.Y. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$34.500 

06952-3516-04 0910 0840 775-68.76 CLASS B CONCRETE FOR ENCASEMENT OR OTHER USE C.Y. 20.000 0.000 $ 0.00 38.000 $ 5,244.00
$138.000 

06952-3516-04 0910 0850 775-68.77 30IN STEEL CASING OPEN CUT IN TRENCH L.F. 150.000 0.000 $ 0.00 150.000 $ 30,187.50
$201.250 

06952-3516-04 0910 0860 775-68.78 DUCTILE IRON FITTINGS - AWWA C153 LB. 6,000.000 0.000 $ 0.00 4,487.030 $ 13,012.39
$2.900 

06952-3516-04 0900 0760 775-68.79 16IN DIP CLASS 250 IN TRENCH L.F. 4,104.000 0.000 $ 0.00 3,097.000 $ 195,885.25
$63.250 

06952-3516-04 0910 0870 775-68.80 16IN DIP CLASS 250 IN TRENCH W/PE WRAP & JOINT BONDING L.F. 220.000 0.000 $ 0.00 1,581.000 $ 109,089.00
$69.000 

06952-3516-04 0920 0910 775-68.81 16IN DIP CLASS 250 IN CASING W/JOINT BONDING L.F. 70.000 0.000 $ 0.00 150.000 $ 11,212.50
$74.750 

06952-3516-04 0900 0770 775-68.82 16IN DIP CLASS 250 IN CASING L.F. 80.000 0.000 $ 0.00 0.000 $ 0.00 
$69.000 

06952-3516-04 0910 0880 775-68.83 RESTRAINED JOINT FOR 16IN DIP MJ EACH 28.000 0.000 $ 0.00 28.000 $ 6,440.00
$230.000 

06952-3516-04 0910 0890 775-68.84 RESTRAINED JOINT FOR 16IN DIP PUSH-ON JOINT EACH 11.000 0.000 $ 0.00 18.000 $ 9,630.00
$535.000 

06952-3516-04 0900 0780 775-68.85 RESTRAINED JOINT FOR 6IN PIPE PUSH-ON JOINT EACH 2.000 0.000 $ 0.00 2.000 $ 207.00 
$103.500 
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06952-3516-04 0910 0900 775-68.86 FOSTER ADAPTER FOR 16IN DIP EACH 6.000 0.000 $ 0.00 6.000 $ 4,140.00
$690.000 

06952-3516-04 0920 0920 775-68.87 CONNECT 16IN TO 16IN WET W/SLEEVE & TAP VALVE EACH 2.000 0.000 $ 0.00 2.000 $ 34,500.00
$17,250.000 

06952-3516-04 0900 0790 775-68.88 CONNECT 16IN TO 6IN INCL. 6IN SLEEVE & GATE VALVE EACH 1.000 0.000 $ 0.00 2.000 $ 4,140.00
$2,070.000 

06952-3516-04 0920 0930 775-68.89 CUT AND CAP EXISTING 16IN DIP PIPE EACH 2.000 0.000 $ 0.00 2.000 $ 1,380.00
$690.000 

06952-3516-04 0920 0940 775-68.90 EXCAVATE AND REMOVE EXISTING 16IN DIP PIPE L.F. 120.000 0.000 $ 0.00 290.000 $ 10,005.00
$34.500 

06952-3516-04 0900 0800 775-68.91 16IN GATE VALVE W/SLIP TYPE BOX EACH 4.000 0.000 $ 0.00 4.000 $ 25,300.00
$6,325.000 

06952-3516-04 0900 0810 775-68.92 1/2IN AIR RELEASE VALVE W/SADDLE AND BOX EACH 2.000 0.000 $ 0.00 2.000 $ 1,840.00
$920.000 

06952-3516-04 0900 0820 775-68.93 FIRE HYDR. ASSY W/TEE VALVE HYD ANCH CPLG CONC EACH 3.000 0.000 $ 0.00 3.000 $ 13,800.00
$4,600.000 

06952-3516-04 0900 9501 775-68.99 TWO WIRE TEST STATION EACH 0.000 0.000 $ 0.00 1.000 $ 714.00 
$714.000 

06952-3516-04 0100 0670 801-01 SEEDING (WITH MULCH) UNIT 350.000 0.000 $ 0.00 224.610 $ 5,087.42
$22.650 

06952-3516-04 0100 0680 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 650.000 0.000 $ 0.00 1,031.780 $ 21,667.38
$21.000 

06952-3516-04 0100 0690 801-02 SEEDING (WITHOUT MULCH) UNIT 300.000 0.000 $ 0.00 691.610 $ 12,587.30
$18.200 

2/26/2016



Project Number Category 
Number

Line 
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Paid Total Qty Total Amt

Supplemental Description Unit Price
06952-3516-04 0100 0700 801-02.01 CROWN VETCH MIXTURE (WITHOUT MULCH) UNIT 600.000 0.000 $ 0.00 771.680 $ 12,887.06

$16.700 

06952-3516-04 0100 0710 801-03 WATER (SEEDING & SODDING) M.G. 190.000 0.000 $ 0.00 12.000 $ 120.00 
$10.000 

06952-3516-04 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$13.590 

06952-3516-04 0100 0720 803-01 SODDING (NEW SOD) S.Y. 19,000.000 0.000 $ 0.00 9,823.660 $ 27,997.43
$2.850 

06952-3516-04 0100 0730 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 80,500.000 0.000 $ 0.00 113,598.420 $ 124,958.26
$1.100 

Project Number: 06952-3516-04 Project Current Amount $ -3,371.60
Contract Current Amount $ -3,371.60 

2/26/2016


