
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/17/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070010305 Vendor Name: SWARTZ MOWING, INC

Contract ID: CNL923 Estimate Number: 0013 Pay Period: 04/01/2013
to: 05/02/2013

Contract Location: Time Allowed: 371.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 367.0 days

Elapsed Calendar Days: 367.0 days
Percent Time: 98.92 %
Percent Complete ($) 94.97 %
Percent Behind: 3.95 %

Contractor: Date Let: 02/10/2012
SWARTZ MOWING, INC Date Awarded: 02/23/2012
87 Elk Lick Road Date Contract Executed: 03/05/2012
Olympia, KY 40358 Date Notice to Proceed: 03/26/2012
Phone: Date Work Began: 04/02/2012

Date to be Completed: 03/31/2013
Date Time Stopped: 03/27/2013
Date Accepted: 03/27/2013

Estimate Paid: NO 

Counties:
DAVIDSON 
WILLIAMSON 

Project Number BID PCT Fed State Project Number Description 1
98300-4120-04 100.00 N/A The mowing and litter removal on various Interstate and

Current Contract Amount $ 932,076.00 
Original Contract Amount $ 932,076.00 

Total to Date Prev to Date This Estimate
Participating $ 885,125.40 $ 881,902.20 $ 3,223.20 

Total Earnings $ 885,125.40 $ 881,902.20 $ 3,223.20 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 885,125.40 $ 881,902.20 $ 3,223.20 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 885,125.40 $ 881,902.20 $ 3,223.20 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 885,125.40 $ 881,902.20 $ 3,223.20 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98300-4120-04 0700 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
98300-4120-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
98300-4120-04 0700 9002 108-08.02 LIQUIDATED DAMAGES (LITTER) L.M. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
98300-4120-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98300-4120-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 5.000 0.000 $ 0.00 4.000 $ 200.00 

(PER CYCLE) $50.000 
  
98300-4120-04 0700 0020 717-10.01 INVOLUNTARY WORK SUSPENSION (DESCRIPTION) DAY 5.000 0.000 $ 0.00 5.000 $ 250.00 

(NON-MOWING DAYS) $50.000 
  
98300-4120-04 0700 0030 719-02 REMOVAL AND DISPOSAL OF LITTER L.M. 3,436.000 18.960 $ 3,223.20 3,451.540 $ 586,761.80

$170.000 
  
98300-4120-04 0700 0040 806-01 MOWING ACRE 10,858.000 0.000 $ 0.00 9,309.800 $ 297,913.60

$32.000 
  

Project Number: 98300-4120-04 Project Current Amount $ 3,223.20
Contract Current Amount $ 3,223.20 

10/17/2013


