
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 11/26/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNL924 Estimate Number: 0003 Pay Period: 06/23/2012
to: 06/23/2012

Contract Location: Time Allowed: 35.0 days
FROM JOINER HOLLOW ROAD (LM 4.79) EXTENDING TO US-70 (SR-1) Time Charged: 40.0 days

Elapsed Calendar Days: 40.0 days
Percent Time: 114.29 %
Percent Complete ($) 102.02 %
Percent Behind: 12.27 %

Contractor: Date Let: 03/23/2012
ROGERS GROUP, INC. Date Awarded: 04/03/2012
PO Box 25250 Date Contract Executed: 04/23/2012
Nashville, TN 37202 Date Notice to Proceed: 05/14/2012
Phone: Date Work Began: 05/18/2012

Date to be Completed: 06/17/2012
Date Time Stopped: 06/22/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
ROANE 

Project Number BID PCT Fed State Project Number Description 1
73039-3204-14 100.00 HPP-1222(2) POST OAK VALLEY ROAD. From: L.M. 4.79 To: L.M. 6.85

Current Contract Amount $ 355,588.68 
Original Contract Amount $ 355,588.68 

Total to Date Prev to Date This Estimate
Participating $ 356,794.73 $ 357,644.73 $ -850.00 

Total Earnings $ 356,794.73 $ 357,644.73 $ -850.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 356,794.73 $ 357,644.73 $ -850.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 356,794.73 $ 357,644.73 $ -850.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 356,794.73 $ 357,644.73 $ -850.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
73039-3204-14 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 -5.000 $ -850.00 -5.000 $ -850.00

$170.000 
  
73039-3204-14 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
73039-3204-14 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
73039-3204-14 0100 0010 208-01 SHOULDERS AND DITCHES L.M. 4.100 0.000 $ 0.00 4.170 $ 6,920.99

$1,659.710 
  
73039-3204-14 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 122.000 0.000 $ 0.00 131.630 $ 5,440.27

$41.330 
  
73039-3204-14 0100 0030 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 62.000 0.000 $ 0.00 89.870 $ 9,139.78

$101.700 
  
73039-3204-14 0100 0040 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 2,767.000 0.000 $ 0.00 2,794.540 $ 167,504.73

$59.940 
  
73039-3204-14 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -10,561.020 $ -10,561.02 

  
73039-3204-14 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,652.000 $ 1,652.00 

  
73039-3204-14 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
73039-3204-14 0100 0050 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 19.000 0.000 $ 0.00 18.990 $ 10,695.55

$563.220 
  
73039-3204-14 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
73039-3204-14 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
73039-3204-14 0100 0060 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 41.000 0.000 $ 0.00 44.570 $ 5,145.16

$115.440 
  
73039-3204-14 0100 0070 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 1,027.000 0.000 $ 0.00 1,095.480 $ 94,813.79

(PG64-22) $86.550 
  
73039-3204-14 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,020.260 $ 2,020.26 

  
73039-3204-14 0100 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
73039-3204-14 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,002.400 $ 1,002.40 

  
73039-3204-14 0100 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
73039-3204-14 0100 0080 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 360.000 0.000 $ 0.00 300.000 $ 4,167.00

$13.890 
  
73039-3204-14 0100 0090 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 600.000 0.000 $ 0.00 625.000 $ 9,843.75

$15.750 
  
73039-3204-14 0100 0100 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 100.000 0.000 $ 0.00 100.000 $ 2,200.00

$22.000 
  
73039-3204-14 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$23.625 
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73039-3204-14 0100 9010 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$33.000 
  
73039-3204-14 0100 0110 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 6.000 0.000 $ 0.00 6.000 $ 11,700.00

$1,950.000 
  
73039-3204-14 0100 0120 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 4.000 0.000 $ 0.00 2.000 $ 1,900.00

$950.000 
  
73039-3204-14 0100 0130 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,784.33

$7,784.330 
  
73039-3204-14 0100 0140 712-06 SIGNS (CONSTRUCTION) S.F. 197.000 0.000 $ 0.00 282.500 $ 1,059.38

$3.750 
  
73039-3204-14 0100 0150 713-16.20 SIGNS (DESCRIPTION) EACH 28.000 0.000 $ 0.00 28.000 $ 2,240.00

(OM-3) $80.000 
  
73039-3204-14 0100 0160 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 125.000 0.000 $ 0.00 122.000 $ 1,220.00

$10.000 
  
73039-3204-14 0100 0170 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 12.000 0.000 $ 0.00 9.620 $ 5,242.90

$545.000 
  
73039-3204-14 0100 0180 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 8.000 0.000 $ 0.00 7.971 $ 12,155.78

$1,525.000 
  
73039-3204-14 0100 0190 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,357.68

$4,357.680 
  

Project Number: 73039-3204-14 Project Current Amount $ -850.00
Contract Current Amount $ -850.00 
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