
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/29/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070046535 Vendor Name: HUDSON CONSTRUCTION COMPANY

Contract ID: CNL925 Estimate Number: 0004 Pay Period: 08/01/2012
to: 09/27/2012

Contract Location: Time Allowed: 77.0 days
RESURFACING (MICROSURFACING) ON SR-242 Time Charged: 60.0 days

Elapsed Calendar Days: 60.0 days
Percent Time: 77.92 %
Percent Complete ($) 84.78 %
Percent Behind: - %

Contractor: Date Let: 03/23/2012
HUDSON CONSTRUCTION COMPANY Date Awarded: 04/03/2012
1615 Sholar Avenue Date Contract Executed: 04/26/2012
Chattanooga, TN 37406 Date Notice to Proceed: 05/16/2012
Phone: 423-624-2631 Date Work Began: 05/30/2012

Date to be Completed: 07/31/2012
Date Time Stopped: 07/14/2012
Date Accepted: 08/23/2012

Estimate Paid: NO 

Counties:
LAWRENCE 

Project Number BID PCT Fed State Project Number Description 1
50009-3221-94 26.96 HSIP-242(144) From North of College St. (L.M. 9.00 to Sotuh of Bridge
50009-4221-04 73.04 N/A From North of College St. (L.M. 9.00 to Sotuh of Bridge

Current Contract Amount $ 516,379.50 
Original Contract Amount $ 516,379.50 

Total to Date Prev to Date This Estimate
Participating $ 439,016.27 $ 438,603.77 $ 412.50 

Total Earnings $ 439,016.27 $ 438,603.77 $ 412.50 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 439,016.27 $ 438,603.77 $ 412.50 

10/29/2012



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 439,016.27 $ 438,603.77 $ 412.50 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 439,016.27 $ 438,603.77 $ 412.50 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
50009-3221-94 0100 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
50009-4221-04 0100 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
50009-3221-94 0100 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50009-4221-04 0100 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

50009-3221-94 0100 9002 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

50009-4221-04 0100 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

50009-3221-94 0100 0005 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING 
D TON 1,275.000 0.000 $ 0.00 0.000 $ 0.00 

$17.000 
  

50009-4221-04 0100 0025 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT 
(MICRO-SURFACING) TON 24.000 0.000 $ 0.00 0.000 $ 0.00 

$370.000 
  
50009-4221-04 0100 0030 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 228.000 0.000 $ 0.00 202.810 $ 138,316.42

$682.000 

10/29/2012



  
50009-4221-04 0100 0040 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,897.000 0.000 $ 0.00 1,693.020 $ 126,129.99

$74.500 
  
50009-4221-04 0100 0050 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$25.760 
  

50009-3221-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 47.000 0.000 $ 0.00 46.000 $ 101,200.00

$2,200.000 
  
50009-3221-94 0100 0020 706-01 GUARDRAIL REMOVED L.F. 2,350.000 275.000 $ 412.50 2,550.000 $ 3,825.00

$1.500 
  
50009-4221-04 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
  
50009-4221-04 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
50009-4221-04 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
50009-4221-04 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 339.000 0.000 $ 0.00 326.000 $ 1,630.00

$5.000 
  
50009-3221-94 0100 0030 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 462.000 0.000 $ 0.00 448.000 $ 10,304.00

$23.000 
  
50009-4221-04 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 28.000 0.000 $ 0.00 13.779 $ 7,578.45

$550.000 
  
50009-4221-04 0100 0110 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 28.000 0.000 $ 0.00 27.166 $ 38,032.40

$1,400.000 
  
50009-4221-04 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 
  

Project Number: 50009-3221-94 Project Current Amount $ 412.50 
Contract Current Amount $ 412.50 

10/29/2012


