
Rpt-ID: RCPCSUM1 Tennessee Date: 07/22/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070046535 Vendor Name: HUDSON CONSTRUCTION COMPANY

Contract ID: CNL928 Estimate Number: 0002 Pay Period: 08/01/2012
to: 08/02/2012

Contract Location: Time Allowed: 77.0 days
RESURFACING (MICROSURFACE OR THIN MIX) ON SR-127 & US-41 Time Charged: 35.0 days

Elapsed Calendar Days: 35.0 days
Percent Time: 45.45 %
Percent Complete ($) 96.57 %
Percent Behind: - %

Contractor: Date Let: 03/23/2012
HUDSON CONSTRUCTION COMPANY Date Awarded: 04/03/2012
1615 Sholar Avenue Date Contract Executed: 04/25/2012
Chattanooga, TN 37406 Date Notice to Proceed: 05/16/2012
Phone: Date Work Began: 06/21/2012

Date to be Completed: 07/31/2012
Date Time Stopped: 07/19/2012
Date Accepted: 07/25/2012

Estimate Paid: NO 
Counties:

COFFEE 
FRANKLIN 

Project Number BID PCT Fed State Project Number Description 1
16023-3211-94 10.02 HSIP-127(19) From Franklin County Line To SR-2
16023-4211-04 41.17 N/A From Franklin County Line To SR2
26013-3215-94 9.85 HSIP-127(19) From Farm Lane Road To Coffee County Line
26013-4215-04 38.96 N/A From Farm Lane Road To Coffee County Line

Current Contract Amount $ 465,979.84 
Original Contract Amount $ 465,979.84 

Total to Date Prev to Date This Estimate
Participating $ 450,176.54 $ 450,176.54 $ 0.00 

Total Earnings $ 450,176.54 $ 450,176.54 $ 0.00 

7/22/2015



Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 450,176.54 $ 450,176.54 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 450,176.54 $ 450,176.54 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 450,176.54 $ 450,176.54 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
16023-3211-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 

16023-4211-04 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

26013-3215-94 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

26013-4215-04 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

16023-3211-94 0100 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16023-4211-04 0100 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16023-4211-04 1110 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

26013-3215-94 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

26013-4215-04 0100 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

7/22/2015



26013-4215-04 1110 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16023-3211-94 0100 9006 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16023-4211-04 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16023-4211-04 1110 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

26013-3215-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

26013-4215-04 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

26013-4215-04 1110 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16023-4211-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 315.000 0.000 $ 0.00 0.000 $ 0.00 
$17.000 

26013-4215-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 450.000 0.000 $ 0.00 0.000 $ 0.00 
$17.000 

16023-4211-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 16.000 0.000 $ 0.00 9.520 $ 4,141.20
$435.000 

26013-4215-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 14.000 0.000 $ 0.00 10.000 $ 4,350.00
$435.000 

16023-3211-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 8.000 0.000 $ 0.00 8.880 $ 4,546.56
$512.000 

26013-3215-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 7.100 0.000 $ 0.00 9.170 $ 4,695.04
$512.000 

16023-4211-04 1110 0080 414-03.03 MICRO SURFACING S.Y. 94,854.000 0.000 $ 0.00 92,156.670 $ 160,352.61
$1.740 

7/22/2015



26013-4215-04 1110 0080 414-03.03 MICRO SURFACING S.Y. 89,457.000 0.000 $ 0.00 88,667.940 $ 154,282.22
$1.740 

16023-4211-04 0100 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,270.00
$6,270.000 

26013-4215-04 0100 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,730.00
$4,730.000 

16023-4211-04 0100 0040 712-06 SIGNS (CONSTRUCTION) S.F. 403.000 0.000 $ 0.00 339.000 $ 1,695.00
$5.000 

26013-4215-04 0100 0040 712-06 SIGNS (CONSTRUCTION) S.F. 387.000 0.000 $ 0.00 403.000 $ 2,015.00
$5.000 

16023-3211-94 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 350.000 0.000 $ 0.00 347.000 $ 8,675.00
$25.000 

26013-3215-94 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 310.000 0.000 $ 0.00 323.000 $ 8,075.00
$25.000 

26013-3215-94 0100 0030 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 315.000 0.000 $ 0.00 47.555 $ 641.99 
$13.500 

16023-3211-94 0100 0030 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 280.000 0.000 $ 0.00 338.000 $ 2,704.00
$8.000 

26013-3215-94 0100 0040 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 240.000 0.000 $ 0.00 230.000 $ 1,840.00
$8.000 

26013-3215-94 0100 0050 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 250.00 
$125.000 

16023-3211-94 0100 0040 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 60.000 0.000 $ 0.00 60.000 $ 1,080.00
$18.000 

26013-3215-94 0100 0060 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 
$300.000 

26013-3215-94 0100 0070 716-04.16 PLASTIC PAVEMENT MARKING (NOISE STRIP) L.F. 72.000 0.000 $ 0.00 63.000 $ 1,134.00
$18.000 

7/22/2015



16023-4211-04 0100 0050 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 6.700 0.000 $ 0.00 14.198 $ 7,099.00
$500.000 

26013-4215-04 0100 0050 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 6.700 0.000 $ 0.00 13.236 $ 6,618.00
$500.000 

16023-3211-94 0100 0050 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 18.600 0.000 $ 0.00 19.394 $ 31,806.16
$1,640.000 

26013-3215-94 0100 0080 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 16.000 0.000 $ 0.00 16.809 $ 27,566.76
$1,640.000 

26013-3215-94 0100 0090 716-13.03 SPRAY THERMO PVMT MRKNG (60 mil) (8IN BARRIER LINE) L.F. 260.000 0.000 $ 0.00 309.000 $ 309.00 
$1.000 

16023-4211-04 0100 0060 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,850.00
$2,850.000 

26013-4215-04 0100 0060 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,150.00
$2,150.000 

7/22/2015


