
Rpt-ID: RCPCSUM1 Tennessee Date: 09/02/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070046535 Vendor Name: HUDSON CONSTRUCTION COMPANY

Contract ID: CNL929 Estimate Number: 0003 Pay Period: 09/01/2012
to: 03/12/2013

Contract Location: Time Allowed: 77.0 days
FROM W OF BRENT TAYLOR ROAD TO THE WHITE COUNTY LINE, AND ON Time Charged: 81.0 days

Elapsed Calendar Days: 81.0 days
Percent Time: 105.19 %
Percent Complete ($) 90.18 %
Percent Behind: 15.01 %

Contractor: Date Let: 03/23/2012
HUDSON CONSTRUCTION COMPANY Date Awarded: 04/03/2012
1615 Sholar Avenue Date Contract Executed: 04/25/2012
Chattanooga, TN 37406 Date Notice to Proceed: 05/16/2012
Phone: Date Work Began: 07/04/2012

Date to be Completed: 07/31/2012
Date Time Stopped: 08/04/2012
Date Accepted: 08/13/2012

Estimate Paid: NO 
Counties:

DEKALB 
OVERTON 

Project Number BID PCT Fed State Project Number Description 1
21001-3272-94 9.75 STP/HSIP-26(46) From West of Wiley Ford Road To Alloway Road
21001-8272-14 32.24 STP/HSIP-26(46) From West of Wiley Ford Road To Alloway Road
67004-3214-94 12.66 STP/HSIP-84(11) FROM PUTNAM COUNTY LINE TO SR-111
67004-8214-14 45.35 STP/HSIP-84(11) FROM PUTNAM COUNTY LINE TO SR-111

Current Contract Amount $ 787,197.60 
Original Contract Amount $ 787,197.60 

Total to Date Prev to Date This Estimate
Participating $ 710,861.05 $ 711,096.25 $ -235.20 

Total Earnings $ 710,861.05 $ 711,096.25 $ -235.20 

9/2/2015



Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 710,861.05 $ 711,096.25 $ -235.20 
Test Report Payment Adjustment $ 0.00 $ -235.20 $ 235.20 

Total Adjusted Earnings $ 710,861.05 $ 710,861.05 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 710,861.05 $ 710,861.05 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
21001-3272-94 0100 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

21001-8272-14 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -4.000 $ -1,680.00
$420.000 

67004-3214-94 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

67004-8214-14 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

21001-3272-94 0100 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21001-8272-14 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

67004-3214-94 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

67004-8214-14 0100 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21001-3272-94 0100 9005 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

9/2/2015



21001-8272-14 0100 9006 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

67004-3214-94 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

67004-8214-14 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21001-8272-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 300.000 0.000 $ 0.00 0.000 $ 0.00 
$17.000 

21001-8272-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 19.000 -0.560 $ -235.20 9.870 $ 4,145.40
$420.000 

0100 0020 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 420.000 0.560 $ 235.20 0.000 $ 0.00 

67004-8214-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 29.000 0.000 $ 0.00 13.560 $ 5,695.20
$420.000 

21001-8272-14 0100 0030 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 17.000 0.000 $ 0.00 15.760 $ 9,771.20
$620.000 

67004-8214-14 0100 0012 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 21.000 0.000 $ 0.00 19.950 $ 12,369.00
$620.000 

21001-3272-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 3.600 0.000 $ 0.00 2.230 $ 1,041.41
$467.000 

67004-3214-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 19.000 0.000 $ 0.00 15.324 $ 7,156.31
$467.000 

21001-8272-14 0100 0040 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 162.000 0.000 $ 0.00 139.386 $ 95,758.18
$687.000 

67004-8214-14 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 229.000 0.000 $ 0.00 221.757 $ 152,347.06
$687.000 

21001-8272-14 0100 0050 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,347.000 0.000 $ 0.00 1,160.510 $ 85,877.74
$74.000 

67004-8214-14 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,906.000 0.000 $ 0.00 1,844.860 $ 136,519.64

9/2/2015



$74.000 

21001-3272-94 0100 9013 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 6.000 $ 187.20 
$31.200 

21001-3272-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 550.000 0.000 $ 0.00 0.000 $ 0.00 
$15.600 

21001-3272-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$23.400 

21001-3272-94 0100 0030 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 9.000 0.000 $ 0.00 0.000 $ 0.00 
$600.000 

21001-3272-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 12.000 0.000 $ 0.00 10.000 $ 21,000.00
$2,100.000 

21001-3272-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 1,150.000 0.000 $ 0.00 500.000 $ 750.00 
$1.500 

21001-8272-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,752.60
$6,752.600 

67004-8214-14 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 11,017.40
$11,017.400 

21001-3272-94 0100 0060 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 150.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

21001-3272-94 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 42.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

21001-8272-14 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 801.000 0.000 $ 0.00 629.340 $ 4,185.11
$6.650 

67004-8214-14 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 355.000 0.000 $ 0.00 351.000 $ 2,334.15
$6.650 

21001-3272-94 0100 9014 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 0.000 0.000 $ 0.00 506.000 $ 11,638.00
$23.000 

67004-3214-94 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 850.000 0.000 $ 0.00 956.000 $ 21,988.00

9/2/2015



$23.000 

67004-3214-94 0100 0030 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 50.000 0.000 $ 0.00 32.000 $ 608.00 
$19.000 

21001-3272-94 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 272.000 0.000 $ 0.00 319.000 $ 2,552.00
$8.000 

67004-3214-94 0100 0040 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 272.000 0.000 $ 0.00 421.000 $ 3,368.00
$8.000 

67004-3214-94 0100 0050 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 4.000 0.000 $ 0.00 4.000 $ 600.00 
$150.000 

21001-8272-14 0100 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 6.000 0.000 $ 0.00 3.787 $ 2,082.85
$550.000 

67004-8214-14 0100 0060 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 25.200 0.000 $ 0.00 15.286 $ 8,407.30
$550.000 

21001-3272-94 0100 0090 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 23.000 0.000 $ 0.00 27.815 $ 37,550.25
$1,350.000 

67004-3214-94 0100 0060 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 50.000 0.000 $ 0.00 42.103 $ 56,839.05
$1,350.000 

21001-8272-14 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,800.00
$3,800.000 

67004-8214-14 0100 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,200.00
$6,200.000 

Project Number: 21001-8272-14 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 

9/2/2015


