
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000001290 Vendor Name: CHARLES BLALOCK & SONS, INC.

Contract ID: CNL932 Estimate Number: 0013 Pay Period: 05/21/2013
to: 03/13/2014

Contract Location: Time Allowed: 357.0 days
BRIDGE CONSTRUCTION ON NORTH GATLINBURG ACCESS ROAD(LM 0.18) Time Charged: 313.0 days

Elapsed Calendar Days: 313.0 days
Percent Time: 87.68 %
Percent Complete ($) 98.73 %
Percent Behind: - %

Contractor: Date Let: 05/04/2012
CHARLES BLALOCK & SONS, INC. Date Awarded: 05/22/2012
PO Box 4750 Date Contract Executed: 06/06/2012
Sevierville, TN 37864-4750 Date Notice to Proceed: 06/22/2012
Phone: Date Work Began: 06/22/2012

Date to be Completed: 06/13/2013
Date Time Stopped: 04/30/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
SEVIER 

Project Number BID PCT Fed State Project Number Description 1
78950-3421-94 100.00 BRZE-7800(50) NORTH GATLINBURG ACCESS ROAD, BRIDGE OVER WEST PRONG LITTLE

Current Contract Amount $ 994,302.47 
Original Contract Amount $ 990,577.47 

Total to Date Prev to Date This Estimate
Participating $ 981,762.97 $ 918,735.56 $ 63,027.41

Total Earnings $ 981,762.97 $ 918,735.56 $ 63,027.41 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 981,762.97 $ 918,735.56 $ 63,027.41 
Test Report Payment Adjustment $ -2,250.00 $ 0.00 $ -2,250.00 
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Total Adjusted Earnings $ 979,512.97 $ 918,735.56 $ 60,777.41 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 979,512.97 $ 918,735.56 $ 60,777.41 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
78950-3421-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
78950-3421-94 0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
78950-3421-94 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9019 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -4.200 $ -4.20 -56.950 $ -56.95 

  
78950-3421-94 0500 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78950-3421-94 0100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9021 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -167.200 $ -167.20 

  
78950-3421-94 0500 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78950-3421-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 40,000.00

$40,000.000 
  
78950-3421-94 0500 0400 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 43,000.00

(BR. NO. 78-B785-0.18) $43,000.000 
  
78950-3421-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 96.000 0.000 $ 0.00 78.940 $ 1,973.50

$25.000 
  
78950-3421-94 0100 9017 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$30.000 
  
78950-3421-94 0100 9018 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$37.500 
  
78950-3421-94 0100 0040 203-06 WATER M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
78950-3421-94 0500 0410 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 125.000 0.000 $ 0.00 133.260 $ 3,331.50

$25.000 
  
78950-3421-94 0500 9012 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$37.500 
  
78950-3421-94 0500 9013 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
78950-3421-94 0500 0420 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 320.000 0.000 $ 0.00 101.260 $ 2,531.50

(BRIDGES) $25.000 
  
78950-3421-94 0500 9002 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$37.500 
  
78950-3421-94 0500 9003 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
78950-3421-94 0500 0430 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 16.000 0.000 $ 0.00 110.670 $ 25,006.99

$225.960 
  
78950-3421-94 0500 9010 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$338.940 
  
78950-3421-94 0500 9011 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$406.728 
  
78950-3421-94 0500 0440 204-05 ROCK DRILLING (BRIDGES) L.F. 36.000 0.000 $ 0.00 36.000 $ 944.64 

$26.240 
  
78950-3421-94 0500 0450 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00

(PIER NO. 1, STATION 11+54.00) $30,000.000 
  
78950-3421-94 0500 0460 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00
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(PIER NO. 2, STATION 12+22.00) $30,000.000 
  
78950-3421-94 0100 9025 209-03.21 FILTER SOCK (12 INCH) L.F. 0.000 0.000 $ 0.00 250.000 $ 2,200.00

$8.800 
  
78950-3421-94 0100 9026 209-03.23 FILTER SOCK (24 INCH) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.900 
  
78950-3421-94 0100 0050 209-05 SEDIMENT REMOVAL C.Y. 9.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
78950-3421-94 0100 0060 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 140.000 0.000 $ 0.00 108.000 $ 1,053.00

$9.750 
  
78950-3421-94 0100 0070 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 150.000 0.000 $ 0.00 0.000 $ 0.00 

$3.300 
  
78950-3421-94 0100 0080 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 1.000 0.000 $ 0.00 3.000 $ 3,675.00

$1,225.000 
  
78950-3421-94 0100 0090 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,200.000 
  
78950-3421-94 0100 0100 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 185.000 27.580 $ 1,048.04 90.550 $ 3,440.90

$38.000 
  
78950-3421-94 0500 0470 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 22.000 0.000 $ 0.00 0.000 $ 0.00 

$62.160 
  
78950-3421-94 0100 0110 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 106.000 13.260 $ 503.88 135.350 $ 5,143.30

$38.000 
  
78950-3421-94 0100 0120 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 18.000 0.000 $ 0.00 53.920 $ 8,896.80

$165.000 
  
78950-3421-94 0100 9014 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -211.930 $ -211.93 

  
78950-3421-94 0100 9015 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9015 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 28.500 $ 28.50 
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78950-3421-94 0100 9016 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78950-3421-94 0100 0130 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$880.000 
  
78950-3421-94 0100 0140 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
78950-3421-94 0100 0150 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$880.000 
  
78950-3421-94 0100 9008 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78950-3421-94 0100 9009 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78950-3421-94 0100 0160 411-01.10 ACS MIX(PG64-22) GRADING D TON 20.000 0.000 $ 0.00 20.500 $ 3,833.50

$187.000 
  
78950-3421-94 0100 9004 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9004 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -11.510 $ -11.51 

  
78950-3421-94 0100 9005 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78950-3421-94 0100 9006 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 18.000 $ 18.00 

  
78950-3421-94 0100 9007 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78950-3421-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 8.530 $ 2,729.60

$320.000 
  
78950-3421-94 0500 0480 604-02.03 EPOXY COATED REINFORCING STEEL LB. 47,295.000 3,194.000 $ 4,663.24 47,295.000 $ 69,050.70

$1.460 
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78950-3421-94 0500 0490 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 210.000 17.840 $ 14,272.00 210.000 $ 168,000.00
$800.000 

  
78950-3421-94 0500 0500 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 38,812.000 6,277.900 $ 5,775.67 38,812.000 $ 35,707.04

$0.920 
  
78950-3421-94 0500 0510 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 137.000 31.850 $ 29,718.28 137.000 $ 127,830.59

$933.070 
  
78950-3421-94 0500 0520 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 242.000 0.000 $ 0.00 256.880 $ 4,914.11

$19.130 
  
78950-3421-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78950-3421-94 0500 0530 606-02.03 STEEL PILES (10 INCH) L.F. 420.000 0.000 $ 0.00 124.200 $ 6,210.00

$50.000 
  
78950-3421-94 0500 0540 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 14.000 0.000 $ 0.00 14.000 $ 2,971.78

$212.270 
  
78950-3421-94 0100 0170 607-03.30 18" PIPE CULVERT L.F. 35.000 0.000 $ 0.00 35.000 $ 3,150.00

$90.000 
  
78950-3421-94 0100 0180 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 2.000 0.000 $ 0.00 1.040 $ 1,198.84

$1,152.730 
  
78950-3421-94 0100 0190 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,727.43

$2,727.430 
  
78950-3421-94 0500 0550 612-02 NONUNIFORM-COURSE STONE MASONRY C.Y. 44.000 0.000 $ 0.00 32.540 $ 31,501.65

$968.090 
  
78950-3421-94 0500 0560 615-02.37 PRESTRESSED CONCRETE BOX BEAM (30" X 36") L.F. 610.000 0.000 $ 0.00 610.000 $ 120,084.60

$196.860 
  
78950-3421-94 0500 0570 620-03.11 CONCRETE PARAPET (DESCRIPTION) L.F. 302.000 0.000 $ 0.00 301.500 $ 80,135.69

(STONE MASONRY VENEER WITH STRUCTURAL $265.790 
  
78950-3421-94 0100 0200 701-01.02 CONCRETE SIDEWALK (6 ") S.F. 868.000 0.000 $ 0.00 1,585.640 $ 14,270.76

$9.000 
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78950-3421-94 0100 0210 701-02.03 CONCRETE HANDICAP RAMP S.F. 30.000 0.000 $ 0.00 24.000 $ 1,320.00
$55.000 

  
78950-3421-94 0100 0220 702-01 CONCRETE CURB C.Y. 5.000 0.000 $ 0.00 4.650 $ 3,022.50

$650.000 
  
78950-3421-94 0100 9024 707-11.01 PEDESTRIAN CONSTRUCTION BARRIER FENCE L.F. 0.000 190.000 $ 750.50 190.000 $ 750.50 

$3.950 
  
78950-3421-94 0100 0230 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 125.000 0.000 $ 0.00 14.520 $ 696.96 

$48.000 
  
78950-3421-94 0100 0240 709-05.08 MACHINED RIP-RAP (CLASS B) TON 63.000 0.000 $ 0.00 26.700 $ 1,281.60

$48.000 
  
78950-3421-94 0500 0580 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 90.000 0.000 $ 0.00 80.000 $ 3,592.00

$44.900 
  
78950-3421-94 0500 0590 710-09.02 6" PIPE UNDERDRAIN L.F. 28.000 0.000 $ 0.00 28.000 $ 391.72 

$13.990 
  
78950-3421-94 0100 0250 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
78950-3421-94 0100 0260 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 140.000 140.000 $ 6,300.00 190.000 $ 8,550.00

$45.000 
0100 0260 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 45.000 -50.000 $ -2,250.00 -50.000 $ -2,250.00 

  
78950-3421-94 0100 0270 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 31.000 0.000 $ 0.00 10.000 $ 700.00 

$70.000 
  
78950-3421-94 0100 0280 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 280.00 

$70.000 
  
78950-3421-94 0100 0290 712-06 SIGNS (CONSTRUCTION) S.F. 83.000 0.000 $ 0.00 120.360 $ 1,444.32

$12.000 
  
78950-3421-94 0100 0300 712-06.01 VERTICAL PANELS S.F. 12.000 0.000 $ 0.00 32.000 $ 480.00 

$15.000 
  
78950-3421-94 0100 0310 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 24.000 0.000 $ 0.00 24.000 $ 600.00 

$25.000 
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78950-3421-94 0500 0600 712-12.47 BRIDGE MOUNTED INTERCONNECTED PORTABLE BARRIER RAIL L.F. 128.000 0.000 $ 0.00 120.000 $ 8,764.80

$73.040 
  
78950-3421-94 0100 0320 713-02.16 FLEXIBLE TYPE II OBJECT MARKER EACH 4.000 0.000 $ 0.00 4.000 $ 660.00 

$165.000 
  
78950-3421-94 0100 0330 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 1,631.16

$1,631.160 
  
78950-3421-94 0100 0340 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.082 $ 112.75 

$1,375.000 
  
78950-3421-94 0100 0350 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 40,000.00

$40,000.000 
  
78950-3421-94 0100 0360 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 85.000 0.000 $ 0.00 149.110 $ 2,372.34

$15.910 
  
78950-3421-94 0100 0370 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 2.000 0.000 $ 0.00 0.000 $ 0.00 

$525.000 
  
78950-3421-94 0100 0380 801-03 WATER (SEEDING & SODDING) M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$138.000 
  
78950-3421-94 0100 0390 803-01 SODDING (NEW SOD) S.Y. 150.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  

Project Number: 78950-3421-94 Project Current Amount $ 60,777.41
Contract Current Amount $ 60,777.41 
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