
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000027047 Vendor Name: SIMPSON CONSTRUCTION COMPANY, INC.

Contract ID: CNL936 Estimate Number: 0009 Pay Period: 07/14/2013
to: 07/14/2013

Contract Location: Time Allowed: 338.0 days
(L.M. 10.23) Time Charged: 302.0 days

Elapsed Calendar Days: 302.0 days
Percent Time: 89.35 %
Percent Complete ($) 86.44 %
Percent Behind: 2.91 %

Contractor: Date Let: 06/15/2012
SIMPSON CONSTRUCTION COMPANY, INC. Date Awarded: 06/28/2012
PO Box 2727 Date Contract Executed: 07/18/2012
Cleveland, TN 37311 Date Notice to Proceed: 08/08/2012
Phone: Date Work Began: 01/18/2013

Date to be Completed: 07/11/2013
Date Time Stopped: 06/05/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
ROANE 

Project Number BID PCT Fed State Project Number Description 1
73004-4224-04 100.00 N/A State Route 1 over Shanty Branch (L.M. 10.23)

Current Contract Amount $ 322,180.72 
Original Contract Amount $ 267,231.15 

Total to Date Prev to Date This Estimate
Participating $ 266,157.68 $ 266,484.38 $ -326.70 

Total Earnings $ 266,157.68 $ 266,484.38 $ -326.70 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 266,157.68 $ 266,484.38 $ -326.70 
Test Report Payment Adjustment $ 0.00 $ -320.10 $ 320.10 
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Total Adjusted Earnings $ 266,157.68 $ 266,164.28 $ -6.60 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 266,157.68 $ 266,164.28 $ -6.60 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
73004-4224-04 0500 9500 104-03.97 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 38,803.22

(Mill, Pave, Rumble Strips) $38,803.220 
  
73004-4224-04 0500 9502 104-03.97 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 14,833.87

Additional Work ( milling, paving, striping) $14,833.870 
  
73004-4224-04 0500 9006 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
73004-4224-04 0500 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
73004-4224-04 0500 0010 201-07.01 REMOVAL AND DISPOSAL OF BRUSH & TREES LS 1.000 0.000 $ 0.00 1.000 $ 7,000.00

$7,000.000 
  
73004-4224-04 0500 0020 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00

(BR. No. 73-SR001-10.23) $12,000.000 
  
73004-4224-04 0500 0030 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 125.000 0.000 $ 0.00 109.110 $ 6,432.03

$58.950 
  
73004-4224-04 0500 0040 204-11 BRIDGE EXCAVATION (UNCLASSIFIED) C.Y. 22.000 0.000 $ 0.00 53.700 $ 4,443.68

$82.750 
  
73004-4224-04 0500 0050 209-05.01 SEDIMENT REMOVAL (CULVERTS) C.Y. 12.000 0.000 $ 0.00 11.110 $ 1,874.26

$168.700 
  
73004-4224-04 0500 0060 209-06.13 20IN DIA COIR LOG (DESCRIPTION) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

(DESCRIPTION) $40.000 
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73004-4224-04 0500 0070 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 325.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

  
73004-4224-04 0500 0080 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$750.000 
  
73004-4224-04 0500 0090 209-65.04 TEMPORARY IN STREAM DIVERSION L.F. 160.000 0.000 $ 0.00 84.000 $ 7,140.00

$85.000 
  
73004-4224-04 0500 0100 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 52.000 0.000 $ 0.00 46.080 $ 1,612.80

$35.000 
  
73004-4224-04 0500 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2,990.000 
  
73004-4224-04 0500 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2,262.000 
  
73004-4224-04 0500 0110 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 8.000 0.000 $ 0.00 8.000 $ 20,800.00

$2,600.000 
  
73004-4224-04 0500 0120 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 1,731.000 0.000 $ 0.00 1,562.000 $ 3,905.00

$2.500 
  
73004-4224-04 0500 0130 604-10.05 CONCRETE S.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
  
73004-4224-04 0500 0140 604-10.54 CONCRETE REPAIRS S.F. 150.000 0.000 $ 0.00 98.670 $ 14,800.50

$150.000 
  
73004-4224-04 0500 0150 604-10.58 EPOXY INJECTION (INJECTION) GAL. 13.000 0.000 $ 0.00 2.270 $ 283.75 

$125.000 
  
73004-4224-04 0500 0160 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN PLACE) L.F. 265.000 0.000 $ 0.00 187.010 $ 20,571.10

$110.000 
  
73004-4224-04 0500 0170 621-03.03 24" TEMPORARY DRAINAGE PIPE L.F. 168.000 0.000 $ 0.00 120.000 $ 3,840.00

$32.000 
  
73004-4224-04 0500 0180 621-05.02 TEMPORARY SHORING LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
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73004-4224-04 0500 0190 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 637.000 0.000 $ 0.00 674.500 $ 12,141.00
$18.000 

  
73004-4224-04 0500 9002 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$27.000 
  
73004-4224-04 0500 0200 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 6,900.00

$2,300.000 
  
73004-4224-04 0500 0210 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
73004-4224-04 0500 0220 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 9,000.00

$4,500.000 
  
73004-4224-04 0500 0230 706-01 GUARDRAIL REMOVED L.F. 412.000 0.000 $ 0.00 412.000 $ 618.00 

$1.500 
  
73004-4224-04 0500 0240 706-06.03 RADIUS RAIL L.F. 100.000 0.000 $ 0.00 25.000 $ 550.00 

$22.000 
  
73004-4224-04 0500 0250 706-10.26 ROUNDED END ELEMENT EACH 1.000 0.000 $ 0.00 1.000 $ 110.00 

$110.000 
  
73004-4224-04 0500 0260 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 350.000 0.000 $ 0.00 350.000 $ 525.00 

$1.500 
  
73004-4224-04 0500 0270 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 227.000 0.000 $ 0.00 262.890 $ 11,567.16

$44.000 
  
73004-4224-04 0500 0280 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 75.000 0.000 $ 0.00 67.880 $ 2,986.72

$44.000 
  
73004-4224-04 0500 0290 709-05.08 MACHINED RIP-RAP (CLASS B) TON 13.000 0.000 $ 0.00 22.960 $ 1,928.64

$84.000 
  
73004-4224-04 0500 0300 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
73004-4224-04 0500 0310 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 455.000 0.000 $ 0.00 380.000 $ 8,360.00

$22.000 
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73004-4224-04 0500 0320 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 57.000 0.000 $ 0.00 57.000 $ 3,135.00
$55.000 

  
73004-4224-04 0500 0330 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 24.000 0.000 $ 0.00 20.000 $ 340.00 

$17.000 
  
73004-4224-04 0500 0340 712-05.01 WARNING LIGHTS (TYPE A) EACH 54.000 0.000 $ 0.00 54.000 $ 5,400.00

$100.000 
  
73004-4224-04 0500 0350 712-05.03 WARNING LIGHTS (TYPE C) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
73004-4224-04 0500 0360 712-06 SIGNS (CONSTRUCTION) S.F. 189.000 0.000 $ 0.00 156.500 $ 1,252.00

$8.000 
  
73004-4224-04 0500 0370 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,200.000 
  
73004-4224-04 0500 0380 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 2,540.000 0.000 $ 0.00 3,170.000 $ 6,340.00

$2.000 
  
73004-4224-04 0500 9501 713-16.20 SIGNS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 2.000 $ 656.24 

Sign (W11-1) Bicycle Symbolic 30x30 $328.120 
  
73004-4224-04 0500 9503 713-16.21 SIGNS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 2.000 $ 656.24 

Sign (W16-1p) Share the Road 18x24 $328.120 
  
73004-4224-04 0500 0390 716-01.07 TEMPORARY RAISED PAVEMENT MARKER,YELLOW EACH 52.000 0.000 $ 0.00 0.000 $ 0.00 

$14.000 
  
73004-4224-04 0500 0400 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 0.600 -0.099 $ -326.70 0.378 $ 1,247.40

$3,300.000 
0500 0400 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.M. $ 3,300.000 0.097 $ 320.10 0.000 $ 0.00 

  
73004-4224-04 0500 0410 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00

$12,000.000 
  
73004-4224-04 0500 0420 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 1,072.000 0.000 $ 0.00 451.560 $ 1,580.46

$3.500 
  
73004-4224-04 0500 0430 740-11.03 TEMPORARY SEDIMENT TUBE 18IN (DESCRIPTION) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

(DESCRIPTION) $8.000 
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73004-4224-04 0500 0440 801-01 SEEDING (WITH MULCH) UNIT 6.000 0.000 $ 0.00 6.160 $ 523.60 

$85.000 
  
73004-4224-04 0500 0450 801-01.34 GRASS SEED MIX (RIPZN/FLPL) UNIT 2.000 0.000 $ 0.00 0.000 $ 0.00 

$165.000 
  
73004-4224-04 0500 9003 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$38.250 
  
73004-4224-04 0500 9004 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$51.000 
  

Project Number: 73004-4224-04 Project Current Amount $ -6.60 
Contract Current Amount $ -6.60 
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