
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070028098 Vendor Name: DELTA CONTRACTING COMPANY, LLC

Contract ID: CNL944 Estimate Number: 0008 Pay Period: 08/16/2013
to: 08/25/2013

Contract Location: Time Allowed: 371.0 days
BRIDGE (LM 8.44) Time Charged: 368.0 days

Elapsed Calendar Days: 368.0 days
Percent Time: 99.19 %
Percent Complete ($) 105.73 %
Percent Behind: - %

Contractor: Date Let: 08/03/2012
DELTA CONTRACTING COMPANY, LLC Date Awarded: 08/07/2012
P O Box 1812 Date Contract Executed: 08/14/2012
Jackson, TN 38302 Date Notice to Proceed: 08/23/2012
Phone: Date Work Began: 08/23/2012

Date to be Completed: 08/28/2013
Date Time Stopped: 08/25/2013
Date Accepted: 08/25/2013

Estimate Paid: NO 

Counties:
BENTON 

Project Number BID PCT Fed State Project Number Description 1
03001-3191-94 72.57 HSIP-IE-40-2(91) I-40; East of S.R. 191 to West of The TN River
03001-3293-94 27.43 STP-H-IE-40-2(92) I-40; West of S.R. 191 to West of The TN River

Current Contract Amount $ 1,816,733.87 
Original Contract Amount $ 1,797,644.87 

Total to Date Prev to Date This Estimate
Participating $ 1,921,625.29 $ 1,921,625.29 $ 0.00 

Total Earnings $ 1,921,625.29 $ 1,921,625.29 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,921,625.29 $ 1,921,625.29 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,921,625.29 $ 1,921,625.29 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,921,625.29 $ 1,921,625.29 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
03001-3191-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 29,400.00

$29,400.000 
  
03001-3191-94 0100 9022 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(MEDIAN DRAINAGE COMPLETE BY 12/15/12) $1,000.000 
  
03001-3191-94 0100 9026 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
03001-3293-94 0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(MEDIAN DRAINAGE COMPLETE BY 12/15/12) $1,000.000 
  
03001-3293-94 0100 9027 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
03001-3191-94 0100 9024 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
03001-3293-94 0100 9025 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
03001-3191-94 0100 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9018 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,520.590 $ 2,520.59 

  
03001-3293-94 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9019 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,040.790 $ 1,040.79 
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03001-3191-94 0100 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9020 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -17,230.660 $ -17,230.66 
  
03001-3293-94 0100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9021 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -9,625.280 $ -9,625.28 

  
03001-3191-94 0100 0020 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 9,800.00

$9,800.000 
  
03001-3191-94 0100 0030 202-08.28 REMOVAL OF MEDIAN BARRIER (DESCRIPTION) L.F. 50.000 0.000 $ 0.00 56.000 $ 3,248.00

(STD. MEDIAN. BARRIER) $58.000 
  
03001-3191-94 0100 0040 203-06 WATER M.G. 6.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
03001-3191-94 0100 0050 209-05 SEDIMENT REMOVAL C.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$8.000 
  
03001-3191-94 0100 0060 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 

$450.000 
  
03001-3191-94 0100 0070 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 992.000 0.000 $ 0.00 103.540 $ 2,899.12

$28.000 
  
03001-3293-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 246.000 0.000 $ 0.00 0.000 $ 0.00 

$28.000 
  
03001-3191-94 0100 0080 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 1,919.000 0.000 $ 0.00 2,529.900 $ 240,340.50

$95.000 
  
03001-3191-94 0100 0090 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 743.000 0.000 $ 0.00 1,002.940 $ 96,282.24

$96.000 
  
03001-3293-94 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 200.000 0.000 $ 0.00 0.000 $ 0.00 

$96.000 
  
03001-3191-94 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,914.100 $ 2,914.10 
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03001-3293-94 0100 9015 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
03001-3191-94 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,886.000 $ 1,886.00 

  
03001-3293-94 0100 9016 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
03001-3191-94 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
03001-3293-94 0100 9017 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
03001-3191-94 0100 0100 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 9.300 0.000 $ 0.00 0.490 $ 115.15 

$235.000 
  
03001-3191-94 0100 0110 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 33.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
03001-3191-94 0100 0120 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 20.000 0.000 $ 0.00 14.920 $ 10,966.20

$735.000 
  
03001-3293-94 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 8.000 0.000 $ 0.00 9.110 $ 6,695.85

$735.000 
  
03001-3191-94 0100 0135 407-02.13 REMOVAL & DISPOSAL OF EXISTING ASPHALT PAVEMENT S.Y. 5,861.000 0.000 $ 0.00 9,693.610 $ 62,232.98

$6.420 
  
03001-3191-94 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
03001-3293-94 0100 9008 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
03001-3191-94 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
03001-3293-94 0100 9009 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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03001-3191-94 0100 0140 411-03.09 ACS MIX(PG76-22) THIN LIFT CS ASPHALT TON 817.000 0.000 $ 0.00 1,275.080 $ 163,312.25

(PG76-22) $128.080 
  
03001-3293-94 0100 0040 411-03.09 ACS MIX(PG76-22) THIN LIFT CS ASPHALT TON 748.000 0.000 $ 0.00 933.310 $ 119,538.34

(PG76-22) $128.080 
  
03001-3191-94 0100 0150 411-03.15 ASP CEM(PG76-22)FOR OGFC MIX TON 79.000 0.000 $ 0.00 99.259 $ 119,110.80

$1,200.000 
  
03001-3293-94 0100 0050 411-03.15 ASP CEM(PG76-22)FOR OGFC MIX TON 73.000 0.000 $ 0.00 89.010 $ 106,812.00

$1,200.000 
  
03001-3191-94 0100 0160 411-03.16 AGGREGATE FOR OGFC MIX TON 1,242.000 0.000 $ 0.00 1,224.183 $ 100,383.01

$82.000 
  
03001-3293-94 0100 0060 411-03.16 AGGREGATE FOR OGFC MIX TON 1,419.000 0.000 $ 0.00 1,097.790 $ 90,018.78

$82.000 
  
03001-3191-94 0100 9010 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 10,883.110 $ 10,883.11 

  
03001-3293-94 0100 9014 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 8,013.640 $ 8,013.64 

  
03001-3191-94 0100 9011 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
03001-3293-94 0100 9005 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
03001-3191-94 0100 9012 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,349.310 $ 2,349.31 

  
03001-3293-94 0100 9006 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,917.790 $ 1,917.79 

  
03001-3191-94 0100 9013 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
03001-3293-94 0100 9007 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
03001-3191-94 0100 0170 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 2.000 0.000 $ 0.00 2.000 $ 2,260.00

$1,130.000 
  
03001-3293-94 0100 0070 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 2.000 0.000 $ 0.00 1.860 $ 2,101.80

$1,130.000 
  
03001-3191-94 0100 0180 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 3,563.000 0.000 $ 0.00 2,749.510 $ 47,291.57

$17.200 
  
03001-3293-94 0100 0080 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 2,356.000 0.000 $ 0.00 2,285.890 $ 39,317.31

$17.200 
  
03001-3191-94 0100 0190 604-04.62 CLEAN & TEXTURE FINISH CONCRETE MEDIAN BARRIER L.F. 5,275.000 0.000 $ 0.00 5,275.000 $ 42,200.00

$8.000 
  
03001-3293-94 0100 0090 604-04.62 CLEAN & TEXTURE FINISH CONCRETE MEDIAN BARRIER L.F. 4,875.000 0.000 $ 0.00 2,467.000 $ 19,736.00

$8.000 
  
03001-3191-94 0100 0200 607-02.02 15" CONCRETE PIPE CULVERT(CLASS III) L.F. 204.000 0.000 $ 0.00 176.000 $ 11,440.00

$65.000 
  
03001-3191-94 0100 0210 611-05.01 TRENCH DRAINS L.F. 120.000 0.000 $ 0.00 120.000 $ 44,100.00

$367.500 
  
03001-3191-94 0100 0220 611-41.01 CATCH BASINS, TYPE 41, 0' - 4' DEPTH EACH 8.000 0.000 $ 0.00 8.000 $ 36,800.00

$4,600.000 
  
03001-3191-94 0100 0230 611-45.02 CATCH BASINS, TYPE 45, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 7,100.00

$7,100.000 
  
03001-3191-94 0100 0240 705-08.11 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 5,000.00

$2,500.000 
  
03001-3191-94 0100 9500 706-02.01 GUARDRAIL REMOVED AND RESET L.F. 0.000 0.000 $ 0.00 1,275.000 $ 18,028.50

$14.140 
  
03001-3191-94 0100 0250 711-01 CONCRETE MEDIAN BARRIER L.F. 50.000 0.000 $ 0.00 58.000 $ 12,760.00
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$220.000 
  
03001-3191-94 0100 0260 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 33,150.00

$33,150.000 
  
03001-3293-94 0100 0100 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 33,150.00

$33,150.000 
  
03001-3191-94 0100 0270 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 3,260.000 0.000 $ 0.00 3,220.000 $ 154,560.00

$48.000 
  
03001-3191-94 0100 0280 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 178.000 0.000 $ 0.00 228.000 $ 10,032.00

$44.000 
  
03001-3191-94 0100 0290 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 163.000 0.000 $ 0.00 161.000 $ 1,449.00

$9.000 
  
03001-3191-94 0100 0300 712-05.01 WARNING LIGHTS (TYPE A) EACH 178.000 0.000 $ 0.00 228.000 $ 5,016.00

$22.000 
  
03001-3191-94 0100 0310 712-06 SIGNS (CONSTRUCTION) S.F. 577.000 0.000 $ 0.00 999.800 $ 7,248.55

$7.250 
  
03001-3293-94 0100 9028 712-06 SIGNS (CONSTRUCTION) S.F. 0.000 0.000 $ 0.00 228.000 $ 1,653.00

$7.250 
  
03001-3191-94 0100 0320 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED WARNING) EACH 4.000 0.000 $ 0.00 4.000 $ 1,940.00

$485.000 
  
03001-3191-94 0100 0330 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 10,000.00

$2,500.000 
  
03001-3191-94 0100 0340 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 8.000 0.000 $ 0.00 6.000 $ 39,000.00

$6,500.000 
  
03001-3191-94 0100 0350 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 154.000 0.000 $ 0.00 65.000 $ 2,730.00

$42.000 
  
03001-3293-94 0100 0110 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 62.000 0.000 $ 0.00 80.000 $ 3,360.00

$42.000 
  
03001-3191-94 0100 0360 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 154.000 0.000 $ 0.00 64.000 $ 1,344.00
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$21.000 
  
03001-3293-94 0100 0120 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 62.000 0.000 $ 0.00 50.000 $ 1,050.00

$21.000 
  
03001-3191-94 0100 0370 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 4.600 0.000 $ 0.00 2,703.000 $ 13,515.00

$5.000 
  
03001-3293-94 0100 0130 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 2.100 0.000 $ 0.00 408.000 $ 2,040.00

$5.000 
  
03001-3191-94 0100 0375 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 8.000 0.000 $ 0.00 7.299 $ 10,948.50

$1,500.000 
  
03001-3293-94 0100 9029 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 0.000 0.000 $ 0.00 5.289 $ 7,933.50

$1,500.000 
  
03001-3191-94 0100 0380 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 24,480.000 0.000 $ 0.00 19,493.000 $ 22,416.95

$1.150 
  
03001-3191-94 0100 0390 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 5.200 0.000 $ 0.00 2.000 $ 9,400.00

$4,700.000 
  
03001-3293-94 0100 0140 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 2.100 0.000 $ 0.00 3.220 $ 15,134.00

$4,700.000 
  
03001-3293-94 0100 0150 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 753.000 0.000 $ 0.00 450.000 $ 1,350.00

$3.000 
  
03001-3293-94 0100 0160 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 634.000 0.000 $ 0.00 98.000 $ 245.00 

$2.500 
  
03001-3191-94 0100 0400 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 34,000.00

$34,000.000 
  
03001-3293-94 0100 0170 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 34,000.00

$34,000.000 
  
03001-3191-94 0100 0410 719-01.08 CLEAN DRAIN EACH 2.000 0.000 $ 0.00 2.000 $ 11,000.00

$5,500.000 
  
03001-3191-94 0100 0420 740-11.05 TEMPORARY SEDIMENT TUBE 24IN (DESCRIPTION) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 
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(DESCRIPTION) $6.000 
  

Project Number: 03001-3191-94 Project Current Amount $ 0.00 
Project Number: 03001-3293-94 Project Current Amount $ 0.00 

Contract Current Amount $ 0.00 
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