
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/16/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000075176 Vendor Name: LAW SIGNS LLC

Contract ID: CNL947 Estimate Number: 0003 Pay Period: 05/17/2013
to: 07/08/2013

Contract Location: Time Allowed: 146.0 days
AND ON SR 58 NB (LM 20.6) Time Charged: 140.0 days

Elapsed Calendar Days: 140.0 days
Percent Time: 95.89 %
Percent Complete ($) 98.57 %
Percent Behind: - %

Contractor: Date Let: 10/26/2012
LAW SIGNS LLC Date Awarded: 11/14/2012
1801 Oscar Crowell Road Date Contract Executed: 11/30/2012
Beech Grove, TN 37018 Date Notice to Proceed: 12/21/2012
Phone: Date Work Began: 01/09/2013

Date to be Completed: 05/15/2013
Date Time Stopped: 05/09/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
KNOX 
ROANE 

Project Number BID PCT Fed State Project Number Description 1
98018-4129-04 100.00 N/A REPAIR OF OVERHEAD SIGNS

Current Contract Amount $ 147,737.00 
Original Contract Amount $ 147,737.00 

Total to Date Prev to Date This Estimate
Participating $ 145,637.00 $ 145,637.00 $ 0.00 

Total Earnings $ 145,637.00 $ 145,637.00 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 145,637.00 $ 145,637.00 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 145,637.00 $ 145,637.00 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 145,637.00 $ 145,637.00 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98018-4129-04 0700 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
98018-4129-04 0700 9000 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
98018-4129-04 0700 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
98018-4129-04 0700 0020 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 

$250.000 
  
98018-4129-04 0700 0030 712-08.06 UNIFORMED POLICE OFFICER HOUR 16.000 0.000 $ 0.00 41.000 $ 2,460.00

$60.000 
  
98018-4129-04 0700 0040 713-09.01 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 37,377.00

(SPAN 70' +/- , SEE ALSO PROJ. NOTES) $37,377.000 
  
98018-4129-04 0700 0050 713-09.02 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 51,952.00

(SPAN 100' +/- , SEE ALSO PROJ. NOTES) $51,952.000 
  
98018-4129-04 0700 0060 713-15.40 SIGN INSTALLATION (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 52,348.00

(REMOVAL & REPLACEMENT OF (2)SIGN STR'S) $52,348.000 
  
98018-4129-04 0700 0070 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,800.000 
  
98018-4129-04 0700 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
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