
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/10/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070019090 Vendor Name: JAMISON CONSTRUCTION, LLC

Contract ID: CNL950 Estimate Number: 0008 Pay Period: 06/27/2013
to: 06/27/2013

Contract Location: Time Allowed: 182.0 days
(LM 10.19) Time Charged: 178.0 days

Elapsed Calendar Days: 178.0 days
Percent Time: 97.80 %
Percent Complete ($) 107.78 %
Percent Behind: - %

Contractor: Date Let: 10/26/2012
JAMISON CONSTRUCTION, LLC Date Awarded: 11/14/2012
4532 Indian Creek Road Date Contract Executed: 12/10/2012
McEwen, TN 37101 Date Notice to Proceed: 12/31/2012
Phone: Date Work Began: 01/09/2013

Date to be Completed: 06/30/2013
Date Time Stopped: 06/26/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
HAWKINS 

Project Number BID PCT Fed State Project Number Description 1
37004-4220-04 100.00 N/A SR-66 over Holston River Bridge Repair

Current Contract Amount $ 1,055,897.00 
Original Contract Amount $ 1,055,897.00 

Total to Date Prev to Date This Estimate
Participating $ 1,136,471.30 $ 1,135,971.30 $ 500.00 

Total Earnings $ 1,136,471.30 $ 1,135,971.30 $ 500.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,136,471.30 $ 1,135,971.30 $ 500.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 1,136,471.30 $ 1,135,971.30 $ 500.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,136,471.30 $ 1,135,971.30 $ 500.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
37004-4220-04 0500 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
37004-4220-04 0500 0010 201-07.01 REMOVAL AND DISPOSAL OF BRUSH & TREES LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 
  
37004-4220-04 0500 0020 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 93.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
37004-4220-04 0500 0030 602-10.50 STRUCTURAL STEEL REPAIR EACH 3.000 0.000 $ 0.00 4.000 $ 4,800.00

$1,200.000 
  
37004-4220-04 0500 0040 602-10.51 STRUCTURAL STEEL REPAIR(DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 2,200.00

$1,100.000 
  
37004-4220-04 0500 0050 603-02.01 REPAINTING EXISTING STEEL STRUCTURES (LOC. & DES.) LS 1.000 0.000 $ 0.00 1.000 $ 500,000.00

(BRIDGE NO. 37-SR066-10.19) $500,000.000 
  
37004-4220-04 0500 0060 603-05.20 CONTAINMENT & DISPOSAL OF WASTE(LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 1.000 $ 280,000.00

(BRIDGE NO. 37-SR066-10.19) $280,000.000 
  
37004-4220-04 0500 0070 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 791.000 0.000 $ 0.00 799.400 $ 6,395.20

$8.000 
  
37004-4220-04 0500 0080 604-10.05 CONCRETE S.F. 602.000 4.000 $ 500.00 1,468.640 $ 183,580.00

$125.000 
  
37004-4220-04 0500 0090 604-10.17 NON-PENETRATING CONCRETE SEAL S.Y. 149.000 0.000 $ 0.00 149.000 $ 3,278.00

$22.000 
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37004-4220-04 0500 0100 604-10.54 CONCRETE REPAIRS S.F. 201.000 0.000 $ 0.00 0.000 $ 0.00 
$125.000 

  
37004-4220-04 0500 0110 604-10.58 EPOXY INJECTION (INJECTION) GAL. 3.000 0.000 $ 0.00 2.000 $ 280.00 

$140.000 
  
37004-4220-04 0500 0120 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN PLACE) L.F. 45.000 0.000 $ 0.00 45.000 $ 5,400.00

$120.000 
  
37004-4220-04 0500 0130 617-02 BRIDGE DECK CRACK SEALING L.F. 1,452.000 0.000 $ 0.00 2,561.500 $ 10,246.00

$4.000 
  
37004-4220-04 0500 0140 617-05 SEALANT (DESCRIPTION) GAL. 16.000 0.000 $ 0.00 15.000 $ 2,100.00

(HMWM) $140.000 
  
37004-4220-04 0500 0150 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 59.000 0.000 $ 0.00 57.000 $ 570.00 

$10.000 
  
37004-4220-04 0500 0160 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 7,600.00

$3,800.000 
  
37004-4220-04 0500 0170 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 52.000 0.000 $ 0.00 68.820 $ 5,505.60

$80.000 
  
37004-4220-04 0500 0180 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00

$12,000.000 
  
37004-4220-04 0500 0190 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,160.000 0.000 $ 0.00 1,169.000 $ 40,330.50

$34.500 
  
37004-4220-04 0500 0200 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 50.000 $ 2,500.00

$50.000 
  
37004-4220-04 0500 0210 712-05.03 WARNING LIGHTS (TYPE C) EACH 18.000 0.000 $ 0.00 14.000 $ 700.00 

$50.000 
  
37004-4220-04 0500 0220 712-06 SIGNS (CONSTRUCTION) S.F. 474.000 0.000 $ 0.00 442.500 $ 4,425.00

$10.000 
  
37004-4220-04 0500 0230 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 6,820.000 0.000 $ 0.00 1,770.000 $ 3,186.00

$1.800 
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37004-4220-04 0500 0240 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 36.000 0.000 $ 0.00 36.000 $ 540.00 
$15.000 

  
37004-4220-04 0500 0250 713-02.17 REMOVE & REPLACE DELINEATORS (SINGLE WHITE) EACH 150.000 0.000 $ 0.00 150.000 $ 1,800.00

$12.000 
  
37004-4220-04 0500 0260 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 2.000 0.000 $ 0.00 1.614 $ 4,035.00

$2,500.000 
  
37004-4220-04 0500 0270 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
  
37004-4220-04 0500 0280 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 27,000.00

$27,000.000 
  

Project Number: 37004-4220-04 Project Current Amount $ 500.00 
Contract Current Amount $ 500.00 

2/10/2014


