
Rpt-ID: RCPCSUM1 Tennessee Date: 02/26/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070001264 Vendor Name: BELL & ASSOCIATES CONSTRUCTION, L.P.

Contract ID: CNL951 Estimate Number: 0020 Pay Period: 04/29/2015
to: 04/29/2015

Contract Location: Time Allowed: 529.0 days
(LM 7.56) Time Charged: 529.0 days

Elapsed Calendar Days: 529.0 days
Percent Time: 100.00 %
Percent Complete ($) 99.31 %
Percent Behind: 0.69 %

Contractor: Date Let: 10/26/2012
BELL & ASSOCIATES CONSTRUCTION, L.P. Date Awarded: 11/14/2012
P O Box 363 Date Contract Executed: 11/28/2012
Brentwood, TN 37024-0363 Date Notice to Proceed: 12/19/2012
Phone: Date Work Began: 01/14/2013

Date to be Completed: 05/31/2014
Date Time Stopped: 05/31/2014
Date Accepted: 04/28/2015

Estimate Paid: NO 

Counties:
JACKSON 

Project Number BID PCT Fed State Project Number Description 1
44007-4214-04 100.00 N/A State Route 262 over Cumberland River

Current Contract Amount $ 2,707,204.38 
Original Contract Amount $ 2,682,436.70 

Total to Date Prev to Date This Estimate
Participating $ 2,689,459.04 $ 2,689,448.54 $ 10.50 

Total Earnings $ 2,689,459.04 $ 2,689,448.54 $ 10.50 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 2,689,459.04 $ 2,689,448.54 $ 10.50 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 2,689,459.04 $ 2,689,448.54 $ 10.50 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 2,689,459.04 $ 2,689,448.54 $ 10.50 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

44007-4214-04 0500 9500 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 6,922.18
Crib/Hold Existing Beam $6,922.180 

44007-4214-04 0500 9501 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 3,975.80
Remove & Construct Riser Block $3,975.800 

44007-4214-04 0500 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 11,017.37
$11,017.370 

44007-4214-04 0500 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

44007-4214-04 0500 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9015 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -115.920 $ -115.92 

44007-4214-04 0500 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44007-4214-04 0500 0020 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 563,691.82
(EXISTING BRIDGE) $563,691.820 

44007-4214-04 0500 0030 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 30.000 0.000 $ 0.00 22.470 $ 836.33 
$37.220 

44007-4214-04 0500 9013 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$55.830 

2/26/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

44007-4214-04 0500 9014 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$66.996 

44007-4214-04 0500 0040 209-05 SEDIMENT REMOVAL C.Y. 5.000 0.000 $ 0.00 0.000 $ 0.00 
$80.090 

44007-4214-04 0500 0050 209-08.07 ROCK CHECK DAM PER EACH 1.000 0.000 $ 0.00 1.000 $ 981.39 
$981.390 

44007-4214-04 0500 0060 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 81.000 0.000 $ 0.00 90.720 $ 4,812.70
$53.050 

44007-4214-04 0500 0070 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 14.000 0.000 $ 0.00 75.520 $ 4,430.76
$58.670 

44007-4214-04 0500 0080 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 24.000 0.000 $ 0.00 14.980 $ 2,475.59
$165.260 

44007-4214-04 0500 9009 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9009 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -42.390 $ -42.39 

44007-4214-04 0500 9010 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9010 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7.500 $ 7.50 

44007-4214-04 0500 9011 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44007-4214-04 0500 0090 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 0.300 0.000 $ 0.00 0.000 $ 0.00 
$550.870 

44007-4214-04 0500 0100 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 1.300 0.000 $ 0.00 0.000 $ 0.00 
$33.050 

44007-4214-04 0500 0110 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 0.600 0.000 $ 0.00 0.270 $ 446.20 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
$1,652.610 

44007-4214-04 0500 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44007-4214-04 0500 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44007-4214-04 0500 0120 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$6.750 

44007-4214-04 0500 0130 411-01.10 ACS MIX(PG64-22) GRADING D TON 47.000 0.000 $ 0.00 114.950 $ 18,996.64
$165.260 

44007-4214-04 0500 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -64.990 $ -64.99 

44007-4214-04 0500 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44007-4214-04 0500 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9004 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 10.500 $ 10.50 102.000 $ 102.00 

44007-4214-04 0500 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44007-4214-04 0500 0140 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 889.000 0.000 $ 0.00 277.560 $ 2,964.34
$10.680 

44007-4214-04 0500 0150 602-10.32 STRUCTURAL STEEL (REPAIRS) LB. 6,426.000 0.000 $ 0.00 6,076.140 $ 57,298.00
$9.430 

44007-4214-04 0500 0160 603-02.01 REPAINTING EXISTING STEEL STRUCTURES (LOC. & DES.) LS 1.000 0.000 $ 0.00 1.000 $ 445,518.99
(BRIDGE NO. 44-SR262-7.56) $445,518.990 
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Project Number Category 
Number

Line 
Item 
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Item Code Description Units Bid Qty Qty This 
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Paid Total Qty Total Amt

Supplemental Description Unit Price
44007-4214-04 0500 0170 603-05.20 CONTAINMENT & DISPOSAL OF WASTE(LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 1.000 $ 201,749.00

(EXISTING PAINT) $201,749.000 

44007-4214-04 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$333.256 

44007-4214-04 0500 0180 604-02.03 EPOXY COATED REINFORCING STEEL LB. 201,697.000 0.000 $ 0.00 201,697.000 $ 225,900.64
$1.120 

44007-4214-04 0500 0190 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 27.000 0.000 $ 0.00 27.000 $ 22,494.78
$833.140 

44007-4214-04 0500 0200 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 2,486.000 0.000 $ 0.00 2,486.000 $ 2,311.98
$0.930 

44007-4214-04 0500 0210 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 172.000 0.000 $ 0.00 172.000 $ 19,393.00
$112.750 

44007-4214-04 0500 0220 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 1,147.000 0.000 $ 0.00 2,144.660 $ 18,873.01
$8.800 

44007-4214-04 0500 0230 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 470.000 0.000 $ 0.00 434.930 $ 3,827.38
$8.800 

44007-4214-04 0500 0240 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 2,883.000 0.000 $ 0.00 2,666.670 $ 5,680.01
$2.130 

44007-4214-04 0500 0250 604-06.01 LIGHTWEIGHT CONCRETE (BRIDGES) C.Y. 720.000 0.000 $ 0.00 720.000 $ 495,698.40
$688.470 

44007-4214-04 0500 0260 604-10.54 CONCRETE REPAIRS S.F. 63.000 0.000 $ 0.00 96.950 $ 9,646.53
$99.500 

44007-4214-04 0500 0270 604-10.58 EPOXY INJECTION (INJECTION) GAL. 2.000 0.000 $ 0.00 0.000 $ 0.00 
$197.740 

44007-4214-04 0500 0280 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN PLACE) L.F. 67.000 0.000 $ 0.00 0.000 $ 0.00 
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Supplemental Description Unit Price
$106.120 

44007-4214-04 0500 0290 604-11.01 EXPANSION DEVICE (DESCRIPTION) L.F. 35.000 0.000 $ 0.00 35.000 $ 64,605.10
(PIER #1, 9" MOVEMENT) $1,845.860 

44007-4214-04 0500 0300 604-11.02 EXPANSION DEVICE (DESCRIPTION) L.F. 35.000 0.000 $ 0.00 35.000 $ 17,077.20
(ABUTMENT #2, 4" MOVEMENT) $487.920 

44007-4214-04 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44007-4214-04 0500 0310 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 40.000 0.000 $ 0.00 30.000 $ 1,332.90
$44.430 

44007-4214-04 0500 0320 615-01.01 PRESTRESSED CONCRETE I-BEAM (TYPE I) L.F. 497.000 0.000 $ 0.00 496.680 $ 77,660.88
$156.360 

44007-4214-04 0500 0330 617-02 BRIDGE DECK CRACK SEALING L.F. 801.000 0.000 $ 0.00 801.000 $ 13,793.22
$17.220 

44007-4214-04 0500 0340 617-05 SEALANT (DESCRIPTION) GAL. 11.000 0.000 $ 0.00 8.000 $ 1,085.84
(HMWM) $135.730 

44007-4214-04 0500 0350 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 1,501.000 0.000 $ 0.00 1,501.000 $ 64,347.87
$42.870 

44007-4214-04 0500 0360 620-10.01 CONCRETE PARAPET (BRIDGERAIL REPLACEMENT) L.F. 48.000 0.000 $ 0.00 48.000 $ 3,026.40
$63.050 

44007-4214-04 0500 0370 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 104.000 0.000 $ 0.00 108.000 $ 6,663.60
$61.700 

44007-4214-04 0500 9018 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 27.000 $ 952.02 
$35.260 

44007-4214-04 0500 9008 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$77.125 

2/26/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

44007-4214-04 0500 0380 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 200.000 0.000 $ 0.00 100.000 $ 1,763.00
$17.630 

44007-4214-04 0500 9012 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$26.445 

44007-4214-04 0500 0390 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 4.000 $ 8,813.88
$2,203.470 

44007-4214-04 0500 0400 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 44.000 0.000 $ 0.00 98.000 $ 1,187.76
$12.120 

44007-4214-04 0500 0410 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 16,305.72
$8,152.860 

44007-4214-04 0500 0420 706-01 GUARDRAIL REMOVED L.F. 413.000 0.000 $ 0.00 413.000 $ 433.65 
$1.050 

44007-4214-04 0500 0430 706-02.10 RESET GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 0.000 $ 0.00 
$26.440 

44007-4214-04 0500 0440 706-05 GUARDRAIL ADJUSTMENT L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$2.750 

44007-4214-04 0500 0450 709-01.01 RUBBLE STONE RIP-RAP C.Y. 12.000 0.000 $ 0.00 0.000 $ 0.00 
$44.000 

44007-4214-04 0500 0460 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 91.000 0.000 $ 0.00 117.000 $ 4,030.65
$34.450 

44007-4214-04 0500 0470 710-09.02 6" PIPE UNDERDRAIN L.F. 12.000 0.000 $ 0.00 0.000 $ 0.00 
$17.220 

44007-4214-04 0500 0480 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 11,055.42
$11,055.420 
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Supplemental Description Unit Price
44007-4214-04 0500 0490 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 950.000 0.000 $ 0.00 960.000 $ 42,230.40

$43.990 

44007-4214-04 0500 0500 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 14.000 0.000 $ 0.00 36.000 $ 1,510.20
$41.950 

44007-4214-04 0500 0510 712-06 SIGNS (CONSTRUCTION) S.F. 472.000 0.000 $ 0.00 492.500 $ 3,255.43
$6.610 

44007-4214-04 0500 0520 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 6,421.000 0.000 $ 0.00 2,521.000 $ 8,344.51
$3.310 

44007-4214-04 0500 0530 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 24.000 0.000 $ 0.00 23.000 $ 506.69 
$22.030 

44007-4214-04 0500 0540 712-09.20 TEMPORARY PLASTIC PAVEMENT MARKING(NOISE STRIP) L.F. 80.000 0.000 $ 0.00 0.000 $ 0.00 
$25.340 

44007-4214-04 0500 0550 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 14.000 0.000 $ 0.00 14.000 $ 524.44 
$37.460 

44007-4214-04 0500 0560 713-15.02 REMOVAL & RELOCATION OF SIGN & SUPPORT EACH 5.000 0.000 $ 0.00 2.000 $ 165.26 
$82.630 

44007-4214-04 0500 0570 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 15,424.32
$7,712.160 

44007-4214-04 0500 0580 714-16.01 NAVIGATIONAL LIGHTING LS 1.000 0.000 $ 0.00 1.000 $ 16,526.06
$16,526.060 

44007-4214-04 0500 0590 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 12.000 0.000 $ 0.00 16.000 $ 1,762.72
$110.170 

44007-4214-04 0500 0600 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.250 0.000 $ 0.00 1.721 $ 2,844.14
$1,652.610 

44007-4214-04 0500 0610 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 1.250 0.000 $ 0.00 1.004 $ 7,189.94
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Paid Total Qty Total Amt

Supplemental Description Unit Price
$7,161.290 

44007-4214-04 0500 0620 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 133,445.04
$133,445.040 

44007-4214-04 0500 9502 717-01 MOBILIZATION LS 0.000 0.000 $ 0.00 1.000 $ 13,869.70
Mobilization - Abutment Repair $13,869.700 

44007-4214-04 0500 0630 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 14,322.58
$14,322.580 

44007-4214-04 0500 0640 740-11.03 TEMPORARY SEDIMENT TUBE 18IN (DESCRIPTION) L.F. 1,000.000 0.000 $ 0.00 340.000 $ 3,573.40
(SEE PLANS DETAILS) $10.510 

Project Number: 44007-4214-04 Project Current Amount $ 10.50 
Contract Current Amount $ 10.50 
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