
Rpt-ID: RCPCSUM1 Tennessee Date: 04/01/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070008612 Vendor Name: R. D. CONSTRUCTION, LLC

Contract ID: CNL952 Estimate Number: 0013 Pay Period: 12/31/2013
to: 12/31/2013

Contract Location: Time Allowed: 328.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 328.0 days

Elapsed Calendar Days: 328.0 days
Percent Time: 100.00 %
Percent Complete ($) 96.93 %
Percent Behind: 3.07 %

Contractor: Date Let: 12/07/2012
R. D. CONSTRUCTION, LLC Date Awarded: 12/21/2012
PO Box 752 Date Contract Executed: 01/17/2013
Pikeville, TN 37367 Date Notice to Proceed: 02/07/2013
Phone: Date Work Began: 02/12/2013

Date to be Completed: 12/31/2013
Date Time Stopped: 12/31/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
ANDERSON 
BLOUNT 
CAMPBELL 
CARTER 
CLAIBORNE 
COCKE 
GRAINGER 
GREENE 
HAMBLEN 
HANCOCK 
JEFFERSON 
JOHNSON 
KNOX 
LOUDON 
MONROE 
MORGAN 
ROANE 
SCOTT 
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SEVIER 
SULLIVAN 
UNICOI 
UNION 
WASHINGTON 

Project Number BID PCT Fed State Project Number Description 1
98018-4131-04 100.00 N/A Consisting of the on-call cable barrier repair on various

Current Contract Amount $ 576,700.00 
Original Contract Amount $ 576,700.00 

Total to Date Prev to Date This Estimate
Participating $ 544,420.00 $ 544,420.00 $ 0.00 

Total Earnings $ 544,420.00 $ 544,420.00 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 544,420.00 $ 544,420.00 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 544,420.00 $ 544,420.00 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 544,420.00 $ 544,420.00 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98018-4131-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
98018-4131-04 0700 0010 705-80.01 LONGITUDINAL CABLE BARRIER L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
98018-4131-04 0700 0020 705-80.03 LONGITUDINAL CABLE BARRIER (END TERMINAL) TL-3 EACH 5.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
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98018-4131-04 0700 0030 705-80.04 SOCKETED LINE POST W/ALL ACCESSORIES EACH 2,500.000 0.000 $ 0.00 2,518.000 $ 415,470.00

$165.000 
  
98018-4131-04 0700 0040 705-80.06 TERMINAL POST W/ALL ACCESSORIES EACH 40.000 0.000 $ 0.00 37.000 $ 6,475.00

$175.000 
  
98018-4131-04 0700 0050 705-80.07 CABLE RELEASE POST (TOP) W/ALL ACCESSORIES EACH 30.000 0.000 $ 0.00 38.000 $ 19,000.00

$500.000 
  
98018-4131-04 0700 0060 705-80.10 LINE POST W/FTNG & ALL ACC. EACH 150.000 0.000 $ 0.00 22.000 $ 550.00 

$25.000 
  
98018-4131-04 0700 0070 705-80.12 CHECK CABLE TENSION LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
  
98018-4131-04 0700 0080 705-80.14 END TERMINAL HARDWARE FOR ATTACHING SINGLE CABLE EACH 50.000 0.000 $ 0.00 30.000 $ 1,950.00

$65.000 
  
98018-4131-04 0700 0090 705-80.15 RETENSIONING CABLE BARRIER SECTION AFTER REPAIR EACH 100.000 0.000 $ 0.00 37.000 $ 925.00 

$25.000 
  
98018-4131-04 0700 0100 705-80.17 LONGITUDINAL CABLE BARRIER TRAINING EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
98018-4131-04 0700 0110 705-80.19 HARDWARE FOR ATTACHING ALL CABLES TO A SINGLE POST EACH 1,100.000 0.000 $ 0.00 1,372.000 $ 68,600.00

$50.000 
  
98018-4131-04 0700 0120 705-80.20 LONGITUDINAL CABLE BARRIER SPLICE (TORPEDO, TURNBUCKLE) EACH 12.000 0.000 $ 0.00 21.000 $ 1,050.00

$50.000 
  
98018-4131-04 0700 0130 705-80.21 LONGITUDINAL CABLE BARRIER CABLE L.F. 500.000 0.000 $ 0.00 1,250.000 $ 2,500.00

$2.000 
  
98018-4131-04 0700 0140 705-80.22 TERMINAL POST W/FOOTING AND ALL ACCESSORIES EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
98018-4131-04 0700 0150 706-80.18 CABLE BARRIER TERMINAL (REMOVAL) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
98018-4131-04 0700 0160 712-01.02 LANE CLOSURE EACH 20.000 0.000 $ 0.00 2.000 $ 100.00 

$50.000 
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98018-4131-04 0700 0170 712-01.03 LANE CLOSURE(NIGHT WORK) EACH 20.000 0.000 $ 0.00 2.000 $ 200.00 

$100.000 
  
98018-4131-04 0700 0180 717-01.03 MOBILIZATION (PER CALL-OUT) EACH 104.000 0.000 $ 0.00 28.000 $ 5,600.00

$200.000 
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