
Rpt-ID: RCPCSUM1 Tennessee Date: 07/22/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070008612 Vendor Name: R. D. CONSTRUCTION, LLC

Contract ID: CNL953 Estimate Number: 0011 Pay Period: 01/01/2014
to: 01/13/2014

Contract Location: Time Allowed: 344.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 344.0 days

Elapsed Calendar Days: 344.0 days
Percent Time: 100.00 %
Percent Complete ($) 129.83 %
Percent Behind: - %

Contractor: Date Let: 12/07/2012
R. D. CONSTRUCTION, LLC Date Awarded: 12/21/2012
PO Box 752 Date Contract Executed: 01/16/2013
Pikeville, TN 37367 Date Notice to Proceed: 01/22/2013
Phone: Date Work Began: 01/22/2013

Date to be Completed: 12/31/2013
Date Time Stopped: 12/31/2013
Date Accepted: 12/31/2013

Estimate Paid: NO 
Counties:

BRADLEY 
COFFEE 
CUMBERLAND 
GRUNDY 
HAMILTON 
MARION 
PUTNAM 
SEQUATCHIE 

Project Number BID PCT Fed State Project Number Description 1
98027-4187-04 100.00 N/A Consisting of the on-call cable barrier on various

Current Contract Amount $ 334,200.00 
Original Contract Amount $ 334,200.00 

7/22/2015



Total to Date Prev to Date This Estimate
Participating $ 428,350.00 $ 428,350.00 $ 0.00 

Total Earnings $ 428,350.00 $ 428,350.00 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 428,350.00 $ 428,350.00 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 428,350.00 $ 428,350.00 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 428,350.00 $ 428,350.00 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98027-4187-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 

98027-4187-04 0700 0010 705-80.01 LONGITUDINAL CABLE BARRIER L.F. 1,000.000 0.000 $ 0.00 5,599.000 $ 139,975.00
$25.000 

98027-4187-04 0700 0020 705-80.03 LONGITUDINAL CABLE BARRIER (END TERMINAL) TL-3 EACH 5.000 0.000 $ 0.00 6.000 $ 15,000.00
$2,500.000 

98027-4187-04 0700 0030 705-80.04 SOCKETED LINE POST W/ALL ACCESSORIES EACH 1,200.000 0.000 $ 0.00 1,264.000 $ 189,600.00
$150.000 

98027-4187-04 0700 0040 705-80.06 TERMINAL POST W/ALL ACCESSORIES EACH 40.000 0.000 $ 0.00 51.000 $ 8,925.00
$175.000 

98027-4187-04 0700 0050 705-80.07 CABLE RELEASE POST (TOP) W/ALL ACCESSORIES EACH 30.000 0.000 $ 0.00 28.000 $ 14,000.00
$500.000 

98027-4187-04 0700 0060 705-80.10 LINE POST W/FTNG & ALL ACC. EACH 150.000 0.000 $ 0.00 3.000 $ 150.00 
$50.000 

98027-4187-04 0700 0070 705-80.12 CHECK CABLE TENSION LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00
$10,000.000 
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98027-4187-04 0700 0080 705-80.14 END TERMINAL HARDWARE FOR ATTACHING SINGLE CABLE EACH 50.000 0.000 $ 0.00 43.000 $ 2,150.00
$50.000 

98027-4187-04 0700 0090 705-80.15 RETENSIONING CABLE BARRIER SECTION AFTER REPAIR EACH 100.000 0.000 $ 0.00 70.000 $ 7,000.00
$100.000 

98027-4187-04 0700 0100 705-80.17 LONGITUDINAL CABLE BARRIER TRAINING EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

98027-4187-04 0700 0110 705-80.19 HARDWARE FOR ATTACHING ALL CABLES TO A SINGLE POST EACH 700.000 0.000 $ 0.00 775.000 $ 38,750.00
$50.000 

98027-4187-04 0700 0120 705-80.20 LONGITUDINAL CABLE BARRIER SPLICE (TORPEDO, TURNBUCKLE) EACH 12.000 0.000 $ 0.00 16.000 $ 800.00 
$50.000 

98027-4187-04 0700 0130 705-80.21 LONGITUDINAL CABLE BARRIER CABLE L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 
$2.000 

98027-4187-04 0700 0140 705-80.22 TERMINAL POST W/FOOTING AND ALL ACCESSORIES EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

98027-4187-04 0700 0150 706-80.18 CABLE BARRIER TERMINAL (REMOVAL) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

98027-4187-04 0700 0160 712-01.02 LANE CLOSURE EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

98027-4187-04 0700 0170 712-01.03 LANE CLOSURE(NIGHT WORK) EACH 50.000 0.000 $ 0.00 2.000 $ 800.00 
$400.000 

98027-4187-04 0700 0180 717-01.03 MOBILIZATION (PER CALL-OUT) EACH 104.000 0.000 $ 0.00 24.000 $ 1,200.00
$50.000 

7/22/2015


