
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/07/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNL957 Estimate Number: 0007 Pay Period: 07/18/2013
to: 07/18/2013

Contract Location: Time Allowed: 151.0 days
FROM EARL BAXTER ROAD TO THE WASHINGTON CO LINE, Time Charged: 152.0 days

Elapsed Calendar Days: 152.0 days
Percent Time: 100.66 %
Percent Complete ($) 103.60 %
Percent Behind: - %

Contractor: Date Let: 12/07/2012
SUMMERS-TAYLOR, INC. Date Awarded: 12/21/2012
300 West Elk Avenue Date Contract Executed: 01/25/2013
Elizabethton, TN 37643 Date Notice to Proceed: 02/15/2013
Phone: Date Work Began: 03/09/2013

Date to be Completed: 07/15/2013
Date Time Stopped: 07/16/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
GREENE 

Project Number BID PCT Fed State Project Number Description 1
30001-8192-44 92.91 IME-81-1(105) From: Approx. 0.34 mile South of the Earl Baxter Rd.
30100-4107-04 7.09 N/A From: Approx. 0.34 mile South of the Earl Baxter Rd.

Current Contract Amount $ 3,486,830.67 
Original Contract Amount $ 3,362,458.90 

Total to Date Prev to Date This Estimate
Participating $ 3,615,402.15 $ 3,614,687.20 $ 714.95 

Total Earnings $ 3,615,402.15 $ 3,614,687.20 $ 714.95 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 3,615,402.15 $ 3,614,687.20 $ 714.95 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 3,615,402.15 $ 3,614,687.20 $ 714.95 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 3,615,402.15 $ 3,614,687.20 $ 714.95 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
30001-8192-44 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -1.000 $ -1,000.00

$1,000.000 
  
30100-4107-04 0500 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
30001-8192-44 0100 9015 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
30100-4107-04 0500 9016 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
30001-8192-44 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,523.920 $ -8,523.92 

  
30100-4107-04 0500 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

30001-8192-44 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

30100-4107-04 0500 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30001-8192-44 0100 0010 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 75,250.00

$75,250.000 

1/7/2014



  
30100-4107-04 0500 9504 202-01.02 REMOVAL OF ASBESTOS LS 0.000 0.000 $ 0.00 1.000 $ 67,672.00

$67,672.000 
  
30001-8192-44 0100 0020 208-01 SHOULDERS AND DITCHES L.M. 17.600 0.000 $ 0.00 35.200 $ 22,880.00

$650.000 
  

30001-8192-44 0100 0030 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 500.000 0.000 $ 0.00 500.000 $ 800.00 

$1.600 
  

30001-8192-44 0100 0040 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 2,592.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  

30001-8192-44 0100 0050 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 1,137.000 0.000 $ 0.00 283.690 $ 27,659.78

$97.500 
  
30001-8192-44 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -796.480 $ -796.48 

  
30001-8192-44 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 132.610 $ 132.61 

  

30001-8192-44 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

30001-8192-44 0100 0060 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 144.000 0.000 $ 0.00 113.610 $ 85,207.50

$750.000 
  
30001-8192-44 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

30001-8192-44 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30001-8192-44 0100 0080 411-03.10 ACS MIX(PG76-22) GRADING D TON 452.000 0.000 $ 0.00 1,345.490 $ 200,478.01

1/7/2014



$149.000 
  
30001-8192-44 0100 0075 411-03.14 ACS MIX(PG76-22) THIN LIFT D ASPHALT TON 8,674.000 0.000 $ 0.00 8,602.500 $ 858,959.63

(SEE PLANS DETAILS) $99.850 
  
30001-8192-44 0100 0090 411-03.15 ASP CEM(PG76-22)FOR OGFC MIX TON 673.000 0.000 $ 0.00 671.718 $ 668,359.41

$995.000 
  
30001-8192-44 0100 0100 411-03.16 AGGREGATE FOR OGFC MIX TON 10,551.000 0.000 $ 0.00 10,523.629 $ 652,465.00

$62.000 
  

30001-8192-44 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,146.970 $ -5,146.97 

  
30001-8192-44 0100 9013 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 714.950 $ 714.95 45,106.280 $ 45,106.28

$1.000 
  
30100-4107-04 0500 9014 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30001-8192-44 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30001-8192-44 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 18,590.790 $ 18,590.79 

  

30001-8192-44 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

30001-8192-44 0100 0110 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN 
WIDTH) L.M. 17.600 0.000 $ 0.00 17.600 $ 8,800.00

$500.000 
  
30001-8192-44 0100 0120 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 14,976.000 0.000 $ 0.00 16,905.770 $ 240,907.22

$14.250 
  

30100-4107-04 0500 0010 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF 
SLAB) S.Y. 60.000 0.000 $ 0.00 81.410 $ 22,387.75

$275.000 
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30100-4107-04 0500 0020 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF 
SLAB) S.Y. 275.000 0.000 $ 0.00 211.020 $ 34,818.30

$165.000 
  
30100-4107-04 0500 9501 604-20.10 MODIFY BRIDGE RAIL L.F. 0.000 0.000 $ 0.00 309.000 $ 39,026.70

$126.300 
  
30100-4107-04 0500 0030 617-01 BRIDGE DECK SEALANT S.Y. 3,492.000 0.000 $ 0.00 3,685.770 $ 64,316.69

$17.450 
  

30100-4107-04 0500 9500 620-09 REMOVAL & REPLACEMENT OF EXISTING 
BRIDGE RAIL L.F. 0.000 0.000 $ 0.00 320.400 $ 49,911.91

$155.780 
  
30100-4107-04 0500 9502 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 81.000 $ 5,986.71

$73.910 
  

30001-8192-44 0100 0130 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 2.000 0.000 $ 0.00 5.000 $ 18,750.00

$3,750.000 
  
30100-4107-04 0500 9503 706-05 GUARDRAIL ADJUSTMENT L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$4.520 
  
30001-8192-44 0100 0140 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 64,250.00

$64,250.000 
  
30001-8192-44 0100 0150 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,282.000 0.000 $ 0.00 2,407.500 $ 93,892.50

$39.000 
  
30001-8192-44 0100 0160 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 440.000 0.000 $ 0.00 440.000 $ 16,720.00

$38.000 
  
30001-8192-44 0100 0170 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 28.000 0.000 $ 0.00 319.000 $ 3,030.50

$9.500 
  
30001-8192-44 0100 0180 712-05.01 WARNING LIGHTS (TYPE A) EACH 220.000 0.000 $ 0.00 0.000 $ 0.00 

$31.000 
  
30001-8192-44 0100 0190 712-06 SIGNS (CONSTRUCTION) S.F. 2,821.000 0.000 $ 0.00 1,932.000 $ 20,286.00

$10.500 
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30001-8192-44 0100 0200 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED 
WARNING) EACH 4.000 0.000 $ 0.00 6.000 $ 1,050.00

$175.000 
  
30001-8192-44 0100 0210 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 2.000 $ 1,390.00

$695.000 
  
30001-8192-44 0100 0220 713-02.04 DELINEATOR (MILE MARKER) & STEEL POST EACH 8.000 0.000 $ 0.00 8.000 $ 1,192.00

$149.000 
  
30001-8192-44 0100 0230 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 124.000 0.000 $ 0.00 88.000 $ 2,552.00

$29.000 
  
30001-8192-44 0100 0240 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 21,900.00

$10,950.000 
  
30001-8192-44 0100 0250 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 589.000 0.000 $ 0.00 686.000 $ 15,915.20

$23.200 
  

30001-8192-44 0100 0260 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 589.000 0.000 $ 0.00 494.000 $ 3,062.80

$6.200 
  
30001-8192-44 0100 0270 716-05.49 PAINTED PAVEMENT MARKINGS(8" LINE) L.M. 40.000 0.000 $ 0.00 60.383 $ 60,081.09

$995.000 
  
30100-4107-04 0500 9505 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 0.000 0.000 $ 0.00 5,396.000 $ 2,859.88

$0.530 
  

30001-8192-44 0100 0280 716-12.02 ENHANCED FLATLINE THERMO PVMT 
MRKNG (6IN LINE) L.M. 20.000 0.000 $ 0.00 20.148 $ 80,491.26

$3,995.000 
  
30001-8192-44 0100 0290 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 33,730.00

$33,730.000 
  

Project Number: 30001-8192-44 Project Current Amount $ 714.95 
Contract Current Amount $ 714.95 
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