
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/06/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNL959 Estimate Number: 0007 Pay Period: 07/12/2013
to: 11/15/2013

Contract Location: Time Allowed: 139.0 days
FROM WASHINGTON CO LINE TO UNICOI CO LINE & Time Charged: 136.0 days

Elapsed Calendar Days: 136.0 days
Percent Time: 97.84 %
Percent Complete ($) 97.04 %
Percent Behind: 0.80 %

Contractor: Date Let: 12/07/2012
SUMMERS-TAYLOR, INC. Date Awarded: 12/21/2012
300 West Elk Avenue Date Contract Executed: 01/25/2013
Elizabethton, TN 37643 Date Notice to Proceed: 02/12/2013
Phone: Date Work Began: 02/12/2013

Date to be Completed: 06/30/2013
Date Time Stopped: 06/27/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
CARTER 
WASHINGTON 

Project Number BID PCT Fed State Project Number Description 1
10001-8112-44 69.64 IME-26(50) From Washington Co. Line to Unicoi Co. Line
90085-8165-44 30.36 IME-26(49) From East of SR-67 to Carter County Line

Current Contract Amount $ 2,867,412.20 
Original Contract Amount $ 2,867,412.20 

Total to Date Prev to Date This Estimate
Participating $ 2,793,300.00 $ 2,791,793.90 $ 1,506.10 

Total Earnings $ 2,793,300.00 $ 2,791,793.90 $ 1,506.10 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 2,793,300.00 $ 2,791,793.90 $ 1,506.10 
Test Report Payment Adjustment $ -3,645.60 $ 0.00 $ -3,645.60 

Total Adjusted Earnings $ 2,789,654.40 $ 2,791,793.90 $ -2,139.50 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 2,789,654.40 $ 2,791,793.90 $ -2,139.50 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
10001-8112-44 0100 9027 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
90085-8165-44 0100 9028 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
10001-8112-44 0100 9025 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 -4.000 $ -4,000.00 -2.000 $ -2,000.00

$1,000.000 
  
90085-8165-44 0100 9026 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
10001-8112-44 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9019 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -1,055.830 $ -1,055.83 -1,055.830 $ -1,055.83 

  
90085-8165-44 0100 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9020 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -199.920 $ -199.92 -199.920 $ -199.92 

  
10001-8112-44 0100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90085-8165-44 0100 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
10001-8112-44 0100 0010 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 45,000.00

$45,000.000 
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90085-8165-44 0100 0010 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00

$30,000.000 
  
10001-8112-44 0100 0020 208-01 SHOULDERS AND DITCHES L.M. 10.800 0.000 $ 0.00 16.200 $ 12,150.00

$750.000 
  
90085-8165-44 0100 0020 208-01 SHOULDERS AND DITCHES L.M. 4.200 0.000 $ 0.00 6.300 $ 4,725.00

$750.000 
  
10001-8112-44 0100 0030 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$1.600 
  
90085-8165-44 0100 0030 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$1.600 
  
10001-8112-44 0100 0040 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,531.000 0.000 $ 0.00 1,140.180 $ 33,065.22

$29.000 
  
90085-8165-44 0100 0040 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 410.000 0.000 $ 0.00 228.760 $ 6,634.04

$29.000 
  
10001-8112-44 0100 0050 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 694.000 0.000 $ 0.00 0.000 $ 0.00 

$101.000 
  
90085-8165-44 0100 0050 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 238.000 0.000 $ 0.00 0.000 $ 0.00 

$101.000 
  
10001-8112-44 0100 9012 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90085-8165-44 0100 9015 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
10001-8112-44 0100 9013 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90085-8165-44 0100 9016 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
10001-8112-44 0100 9014 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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90085-8165-44 0100 9017 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
10001-8112-44 0100 0060 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 85.000 8.700 $ 6,394.50 67.370 $ 49,516.95

$735.000 
0100 0060 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 735.000 -3.950 $ -2,903.25 -3.950 $ -2,903.25 

  
90085-8165-44 0100 0060 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 30.000 1.010 $ 742.35 24.600 $ 18,081.00

$735.000 
0100 0060 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 735.000 -1.010 $ -742.35 -1.010 $ -742.35 

  
10001-8112-44 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90085-8165-44 0100 9010 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
10001-8112-44 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90085-8165-44 0100 9011 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90085-8165-44 0100 0080 411-03.10 ACS MIX(PG76-22) GRADING D TON 662.000 0.000 $ 0.00 1,131.640 $ 157,297.96

$139.000 
  
10001-8112-44 0100 0075 411-03.14 ACS MIX(PG76-22) THIN LIFT D ASPHALT TON 5,125.000 0.000 $ 0.00 4,985.300 $ 508,500.60

(SEE PLANS DETAILS) $102.000 
  
90085-8165-44 0100 0075 411-03.14 ACS MIX(PG76-22) THIN LIFT D ASPHALT TON 1,836.000 0.000 $ 0.00 1,853.660 $ 189,073.32

(SEE PLANS DETAILS) $102.000 
  
10001-8112-44 0100 0080 411-03.15 ASP CEM(PG76-22)FOR OGFC MIX TON 398.000 0.000 $ 0.00 390.984 $ 390,202.03

$998.000 
  
90085-8165-44 0100 0090 411-03.15 ASP CEM(PG76-22)FOR OGFC MIX TON 143.000 0.000 $ 0.00 137.909 $ 137,633.18

$998.000 
  
10001-8112-44 0100 0090 411-03.16 AGGREGATE FOR OGFC MIX TON 6,235.000 0.000 $ 0.00 6,125.426 $ 370,588.27

$60.500 
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90085-8165-44 0100 0100 411-03.16 AGGREGATE FOR OGFC MIX TON 2,233.000 0.000 $ 0.00 2,160.591 $ 130,715.76
$60.500 

  
10001-8112-44 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,534.580 $ -3,534.58 

  
90085-8165-44 0100 9006 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -511.870 $ -511.87 

  
10001-8112-44 0100 9023 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 17,566.900 $ 17,566.90

$1.000 
  
90085-8165-44 0100 9024 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 3,679.740 $ 3,679.74

$1.000 
  
10001-8112-44 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90085-8165-44 0100 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
10001-8112-44 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 10,147.730 $ 10,147.73 

  
90085-8165-44 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,598.930 $ 4,598.93 

  
10001-8112-44 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90085-8165-44 0100 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
10001-8112-44 0100 0100 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 10.800 0.000 $ 0.00 9.002 $ 4,681.04

$520.000 
  
90085-8165-44 0100 0110 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 4.200 0.000 $ 0.00 3.600 $ 1,872.00

$520.000 

1/6/2014



  
10001-8112-44 0100 0110 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 8,560.000 0.000 $ 0.00 9,587.540 $ 174,013.85

$18.150 
  
90085-8165-44 0100 0120 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 3,711.000 0.000 $ 0.00 3,635.370 $ 65,981.97

$18.150 
  
10001-8112-44 0100 0120 502-08.01 RESEALING JOINTS (HOT POURED ELASTIC) L.F. 3,907.000 0.000 $ 0.00 3,950.000 $ 5,727.50

$1.450 
  
90085-8165-44 0100 0130 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 270.000 0.000 $ 0.00 275.000 $ 4,757.50

$17.300 
  
90085-8165-44 0100 9018 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$25.950 
  
10001-8112-44 0100 0130 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 12.000 0.000 $ 0.00 12.000 $ 25,320.00

$2,110.000 
  
90085-8165-44 0100 0140 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 3.000 $ 6,330.00

$2,110.000 
  
10001-8112-44 0100 0140 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 3.000 0.000 $ 0.00 4.000 $ 4,340.00

$1,085.000 
  
90085-8165-44 0100 0150 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 2.000 0.000 $ 0.00 1.000 $ 1,085.00

$1,085.000 
  
10001-8112-44 0100 0150 705-10.30 GUARDRAIL ATTACHMENT TO SLOPE FACE ENDPOST L.F. 286.000 0.000 $ 0.00 286.000 $ 18,561.40

$64.900 
  
10001-8112-44 0100 0160 706-01 GUARDRAIL REMOVED L.F. 586.000 0.000 $ 0.00 586.000 $ 644.60 

$1.100 
  
90085-8165-44 0100 0160 706-01 GUARDRAIL REMOVED L.F. 145.000 0.000 $ 0.00 125.000 $ 137.50 

$1.100 
  
10001-8112-44 0100 0170 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 28,500.00

$28,500.000 
  
90085-8165-44 0100 0170 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 19,000.00

$19,000.000 
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10001-8112-44 0100 0180 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 356.000 0.000 $ 0.00 356.000 $ 12,460.00

$35.000 
  
90085-8165-44 0100 0180 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 137.000 0.000 $ 0.00 137.000 $ 4,795.00

$35.000 
  
10001-8112-44 0100 0190 712-05.01 WARNING LIGHTS (TYPE A) EACH 178.000 0.000 $ 0.00 0.000 $ 0.00 

$29.000 
  
90085-8165-44 0100 0190 712-05.01 WARNING LIGHTS (TYPE A) EACH 69.000 0.000 $ 0.00 0.000 $ 0.00 

$29.000 
  
10001-8112-44 0100 0200 712-06 SIGNS (CONSTRUCTION) S.F. 1,968.000 0.000 $ 0.00 1,457.700 $ 15,888.93

$10.900 
  
90085-8165-44 0100 0200 712-06 SIGNS (CONSTRUCTION) S.F. 1,285.000 0.000 $ 0.00 1,247.600 $ 13,598.84

$10.900 
  
10001-8112-44 0100 0210 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED WARNING) EACH 2.000 0.000 $ 0.00 4.000 $ 964.00 

$241.000 
  
90085-8165-44 0100 0210 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED WARNING) EACH 2.000 0.000 $ 0.00 3.000 $ 723.00 

$241.000 
  
10001-8112-44 0100 0220 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 1.000 $ 650.00 

$650.000 
  
90085-8165-44 0100 0220 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 1.000 $ 650.00 

$650.000 
  
10001-8112-44 0100 0230 712-08.06 UNIFORMED POLICE OFFICER HOUR 250.000 -6.000 $ -300.00 137.500 $ 6,875.00

$50.000 
  
90085-8165-44 0100 0230 712-08.06 UNIFORMED POLICE OFFICER HOUR 250.000 -1.500 $ -75.00 364.000 $ 18,200.00

$50.000 
  
10001-8112-44 0100 0240 713-02.04 DELINEATOR (MILE MARKER) & STEEL POST EACH 4.000 0.000 $ 0.00 4.000 $ 600.00 

$150.000 
  
90085-8165-44 0100 0240 713-02.04 DELINEATOR (MILE MARKER) & STEEL POST EACH 4.000 0.000 $ 0.00 4.000 $ 600.00 

$150.000 
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10001-8112-44 0100 0250 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 82.000 0.000 $ 0.00 48.000 $ 1,540.80

$32.100 
  
90085-8165-44 0100 0250 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 16.000 0.000 $ 0.00 20.000 $ 642.00 

$32.100 
  
10001-8112-44 0100 0260 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 50.000 0.000 $ 0.00 45.000 $ 1,444.50

$32.100 
  
10001-8112-44 0100 0270 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 1.000 $ 10,950.00

$10,950.000 
  
90085-8165-44 0100 0260 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 1.000 $ 10,950.00

$10,950.000 
  
10001-8112-44 0100 0280 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 356.000 0.000 $ 0.00 376.000 $ 9,512.80

$25.300 
  
90085-8165-44 0100 0270 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 140.000 0.000 $ 0.00 185.000 $ 4,680.50

$25.300 
  
10001-8112-44 0100 0290 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 356.000 0.000 $ 0.00 356.000 $ 1,477.40

$4.150 
  
90085-8165-44 0100 0280 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 140.000 0.000 $ 0.00 140.000 $ 581.00 

$4.150 
  
10001-8112-44 0100 0300 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 85.000 0.000 $ 0.00 96.000 $ 1,008.00

$10.500 
  
10001-8112-44 0100 0310 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 1,325.000 0.000 $ 0.00 625.000 $ 5,187.50

$8.300 
  
10001-8112-44 0100 0320 716-04.06 PLASTIC PAVEMENT MARKING (WRONG WAY ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 310.00 

$155.000 
  
10001-8112-44 0100 0330 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 3,614.000 0.000 $ 0.00 410.000 $ 123.00 

$0.300 
  
10001-8112-44 0100 0340 716-05.49 PAINTED PAVEMENT MARKINGS(8" LINE) L.M. 24.000 0.000 $ 0.00 35.528 $ 47,962.80

$1,350.000 
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90085-8165-44 0100 0290 716-05.49 PAINTED PAVEMENT MARKINGS(8" LINE) L.M. 10.000 0.000 $ 0.00 9.611 $ 12,974.85

$1,350.000 
  
10001-8112-44 0100 0350 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 12.000 0.000 $ 0.00 14.892 $ 62,695.32

$4,210.000 
  
90085-8165-44 0100 0300 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 5.000 0.000 $ 0.00 3.586 $ 15,097.06

$4,210.000 
  
10001-8112-44 0100 0360 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 3,614.000 0.000 $ 0.00 3,360.000 $ 6,384.00

$1.900 
  
90085-8165-44 0100 0310 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 400.000 0.000 $ 0.00 782.000 $ 1,485.80

$1.900 
  
10001-8112-44 0100 0370 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 2,064.000 0.000 $ 0.00 1,091.000 $ 2,291.10

$2.100 
  
90085-8165-44 0100 0320 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 560.000 0.000 $ 0.00 200.000 $ 420.00 

$2.100 
  
10001-8112-44 0100 0380 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 28,050.00

$28,050.000 
  
90085-8165-44 0100 0330 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 18,700.00

$18,700.000 
  

Project Number: 10001-8112-44 Project Current Amount $ -1,864.58
Project Number: 90085-8165-44 Project Current Amount $ -274.92

Contract Current Amount $ -2,139.50 
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