
Rpt-ID: RCPCSUM1 Tennessee Date: 08/24/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000065173 Vendor Name: TRI-STATE GUARDRAIL & SIGN CO., INC.

Contract ID: CNL963 Estimate Number: 0014 Pay Period: 01/02/2014
to: 01/02/2014

Contract Location: Time Allowed: 331.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 331.0 days

Elapsed Calendar Days: 331.0 days
Percent Time: 100.00 %
Percent Complete ($) 90.55 %
Percent Behind: 9.45 %

Contractor: Date Let: 12/07/2012
TRI-STATE GUARDRAIL & SIGN CO., INC. Date Awarded: 12/21/2012
P O Box 1028 Date Contract Executed: 01/25/2013
Collierville, TN 38027 Date Notice to Proceed: 02/04/2013
Phone: Date Work Began: 02/04/2013

Date to be Completed: 12/31/2013
Date Time Stopped: 12/31/2013
Date Accepted: 01/03/2014

Estimate Paid: NO 
Counties:

BENTON 
CARROLL 
CHESTER 
CROCKETT 
DECATUR 
DYER 
FAYETTE 
GIBSON 
HARDEMAN 
HARDIN 
HAYWOOD 
HENDERSON 
HENRY 
LAKE 
LAUDERDALE 
MCNAIRY 
MADISON 
OBION 
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SHELBY 
TIPTON 
WAYNE 
WEAKLEY 

Project Number BID PCT Fed State Project Number Description 1
98048-4126-04 10.19 N/A Consisting of the new guardrail installation on various
98048-4127-04 89.81 N/A Consisting of the on-call guardrail repair on various

Current Contract Amount $ 1,667,375.00 
Original Contract Amount $ 1,667,375.00 

Total to Date Prev to Date This Estimate
Participating $ 1,504,479.90 $ 1,484,942.90 $ 19,537.00

Total Earnings $ 1,504,479.90 $ 1,484,942.90 $ 19,537.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,504,479.90 $ 1,484,942.90 $ 19,537.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,504,479.90 $ 1,484,942.90 $ 19,537.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,504,479.90 $ 1,484,942.90 $ 19,537.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98048-4126-04 0700 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 

98048-4127-04 0700 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
(routine) $500.000 

98048-4127-04 0700 9006 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
(emergency) $1,000.000 
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98048-4126-04 0700 0010 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

98048-4127-04 0700 0010 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 100.000 0.000 $ 0.00 376.600 $ 18,830.00
$50.000 

98048-4127-04 0700 0020 705-01.02 GUARDRAIL AT BRIDGE PIERS L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

98048-4126-04 0700 0020 705-01.04 METAL BEAM GUARD FENCE L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

98048-4127-04 0700 0030 705-01.04 METAL BEAM GUARD FENCE L.F. 125.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

98048-4126-04 0700 9007 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
$32.000 

98048-4127-04 0700 9008 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
$32.000 

98048-4126-04 0700 9003 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$62.500 

98048-4127-04 0700 9002 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$62.500 

98048-4127-04 0700 0040 705-02.01 SINGLE GUARDRAIL, WITH RUB-RAIL (TYPE 2) L.F. 200.000 0.000 $ 0.00 75.000 $ 1,575.00
$21.000 

98048-4126-04 0700 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 4,000.000 0.000 $ 0.00 75.000 $ 1,200.00
$16.000 

98048-4127-04 0700 0050 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 25,000.000 325.000 $ 5,200.00 24,625.200 $ 394,003.20
$16.000 

98048-4126-04 0700 0040 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-9 FT) L.F. 200.000 0.000 $ 0.00 550.000 $ 9,350.00
$17.000 

98048-4127-04 0700 0060 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-9 FT) L.F. 700.000 0.000 $ 0.00 9,087.500 $ 154,487.50
$17.000 
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98048-4126-04 0700 0050 705-02.25 SINGLE GUARDRAIL (TYPE 2) LONG POST (9 FT-12 FT) L.F. 60.000 0.000 $ 0.00 0.000 $ 0.00 
$18.000 

98048-4127-04 0700 0070 705-02.25 SINGLE GUARDRAIL (TYPE 2) LONG POST (9 FT-12 FT) L.F. 100.000 0.000 $ 0.00 575.000 $ 10,350.00
$18.000 

98048-4126-04 0700 9001 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$24.000 

98048-4127-04 0700 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 137.500 $ 3,300.00
$24.000 

98048-4127-04 0700 0080 705-03.01 MEDIAN DIVIDER GUARDRAIL, WITH RUB-RAIL (TYPE 2) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$23.000 

98048-4127-04 0700 0090 705-03.02 MEDIAN DIVIDER GUARDRAIL (TYPE 2) L.F. 100.000 0.000 $ 0.00 237.500 $ 5,225.00
$22.000 

98048-4127-04 0700 0100 705-03.03 MEDIAN DIVIDER GUARDRAIL (TYPE 2) (27" MT HT) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$22.000 

98048-4127-04 0700 0110 705-03.04 MEDIAN DIVIDER GUARDRAIL AT CONCRETE BARRIER L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$24.000 

98048-4126-04 0700 0060 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

98048-4127-04 0700 0120 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 3.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 

98048-4126-04 0700 0070 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 5.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 

98048-4127-04 0700 0130 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 10.000 0.000 $ 0.00 11.000 $ 5,500.00
$500.000 

98048-4126-04 0700 0080 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 

98048-4127-04 0700 0140 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 10.000 0.000 $ 0.00 19.000 $ 9,500.00
$500.000 
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98048-4126-04 0700 0090 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 30.000 0.000 $ 0.00 2.000 $ 4,400.00
$2,200.000 

98048-4127-04 0700 0150 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 310.000 2.000 $ 4,400.00 282.000 $ 620,400.00
$2,200.000 

98048-4126-04 0700 0100 705-04.11 STONE FOR GUARDRAIL END TERMINAL PAD TON 2,560.000 0.000 $ 0.00 0.000 $ 0.00 
$6.000 

98048-4127-04 0700 0160 705-04.11 STONE FOR GUARDRAIL END TERMINAL PAD TON 10,200.000 0.000 $ 0.00 0.000 $ 0.00 
$6.000 

98048-4127-04 0700 0170 705-04.29 C-A-T CRASH CUSHION ATTENUATING TERMINAL EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$4,000.000 

98048-4127-04 0700 0180 705-10.30 GUARDRAIL ATTACHMENT TO SLOPE FACE ENDPOST L.F. 100.000 24.700 $ 1,482.00 102.770 $ 6,166.20
$60.000 

98048-4127-04 0700 0190 705-10.31 GUARDRAIL ATTACHMENT TO VERTICAL FACE ENDPOST L.F. 100.000 0.000 $ 0.00 77.100 $ 4,626.00
$60.000 

98048-4127-04 0700 0200 705-10.32 GUARDRAIL ATTACHMENT TO EXISTING BRIDGE PIER PROTECTION EACH 3.000 0.000 $ 0.00 1.000 $ 1,200.00
$1,200.000 

98048-4127-04 0700 0210 706-01 GUARDRAIL REMOVED L.F. 3,450.000 0.000 $ 0.00 400.000 $ 400.00 
$1.000 

98048-4127-04 0700 0220 706-02.21 RESET SINGLE GUARDRAIL (TYPE 2) L.F. 1,000.000 0.000 $ 0.00 50.000 $ 50.00 
$1.000 

98048-4127-04 0700 0230 706-03.01 POSTS FURNISHED EACH 20.000 0.000 $ 0.00 7.000 $ 525.00 
$75.000 

98048-4127-04 0700 0240 706-06.01 SINGLE THRIE RAIL (TYPE 2) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

98048-4127-04 0700 0250 706-06.02 MEDIAN DIVIDER THRIE RAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

98048-4126-04 0700 0110 706-06.03 RADIUS RAIL L.F. 100.000 0.000 $ 0.00 25.000 $ 500.00 
$20.000 
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98048-4127-04 0700 0260 706-06.03 RADIUS RAIL L.F. 425.000 12.500 $ 250.00 486.600 $ 9,732.00
$20.000 

98048-4126-04 0700 0120 706-06.05 RADIUS RAIL LONG POST (6-9 FT) L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

98048-4127-04 0700 0270 706-06.05 RADIUS RAIL LONG POST (6-9 FT) L.F. 100.000 0.000 $ 0.00 50.000 $ 1,000.00
$20.000 

98048-4126-04 0700 0130 706-06.06 RADIUS RAIL LONG POST (9-12 FT) L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

98048-4127-04 0700 0280 706-06.06 RADIUS RAIL LONG POST (9-12 FT) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

98048-4126-04 0700 0140 706-10.26 ROUNDED END ELEMENT EACH 5.000 0.000 $ 0.00 2.000 $ 60.00 
$30.000 

98048-4127-04 0700 0290 706-10.26 ROUNDED END ELEMENT EACH 25.000 1.000 $ 30.00 43.000 $ 1,290.00
$30.000 

98048-4127-04 0700 0300 706-10.54 RE-ALIGN GUARDRAIL L.F. 4,000.000 0.000 $ 0.00 800.000 $ 2,400.00
$3.000 

98048-4127-04 0700 0310 706-10.56 BUFFER ENDS 88" EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 
$40.000 

98048-4127-04 0700 0320 706-10.71 HAZARD MARKERS EACH 5.000 0.000 $ 0.00 10.000 $ 140.00 
$14.000 

98048-4127-04 0700 0330 706-10.72 PULL AND REINSTALL GUARDARAIL POST FOR VERIFICATION EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 
$75.000 

98048-4127-04 0700 0340 706-10.74 CONCRETE BARRIER WALL REPAIR C.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 
$4,700.000 

98048-4127-04 0700 0350 706-10.80 MICHIGAN AND MODIFIED MICHIGAN END SHOE EACH 10.000 0.000 $ 0.00 4.000 $ 160.00 
$40.000 

98048-4127-04 0700 0360 706-10.81 GUARDRAIL REFLECTORS EACH 85.000 0.000 $ 0.00 85.000 $ 1,360.00
$16.000 
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98048-4127-04 0700 0370 706-10.82 CONCRETE BRIDGE END OR PIER PROTECTION REPAIR C.Y. 3.000 0.000 $ 0.00 0.000 $ 0.00 
$3,250.000 

98048-4127-04 0700 0380 706-10.83 DRILL BR. PAR. WALL FOR MICHIGAN END SHOE EACH 5.000 0.000 $ 0.00 5.000 $ 1,000.00
$200.000 

98048-4126-04 0700 0150 712-01.02 LANE CLOSURE EACH 10.000 0.000 $ 0.00 4.000 $ 1,700.00
$425.000 

98048-4127-04 0700 0390 712-01.02 LANE CLOSURE EACH 400.000 19.000 $ 8,075.00 540.000 $ 229,500.00
$425.000 

98048-4126-04 0700 0160 717-01.07 MOBILIZATION (DESCRIPTION) EACH 2.000 0.000 $ 0.00 1.000 $ 100.00 
(DISTRICTS 41 AND 42) $100.000 

98048-4127-04 0700 0400 717-01.07 MOBILIZATION (DESCRIPTION) EACH 30.000 0.000 $ 0.00 7.000 $ 700.00 
(DISTRICTS 41 AND 42) $100.000 

98048-4126-04 0700 0170 717-01.08 MOBILIZATION (DESCRIPTION) EACH 3.000 0.000 $ 0.00 1.000 $ 100.00 
(DISTRICTS 43 AND 44) $100.000 

98048-4127-04 0700 0410 717-01.08 MOBILIZATION (DESCRIPTION) EACH 25.000 1.000 $ 100.00 9.000 $ 900.00 
(DISTRICTS 43 AND 44) $100.000 

98048-4126-04 0700 0180 717-01.09 MOBILIZATION (DESCRIPTION) EACH 2.000 0.000 $ 0.00 1.000 $ 100.00 
(DISTRICT 45) $100.000 

98048-4127-04 0700 0420 717-01.09 MOBILIZATION (DESCRIPTION) EACH 30.000 0.000 $ 0.00 11.500 $ 1,150.00
(DISTRICT 45) $100.000 

Project Number: 98048-4127-04 Project Current Amount $ 19,537.00
Contract Current Amount $ 19,537.00 
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