
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/07/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000078074 Vendor Name: LOJAC SAFETY, INC.

Contract ID: CNM001 Estimate Number: 0005 Pay Period: 11/26/2013
to: 12/06/2013

Contract Location: Time Allowed: 226.0 days
AT LM 25.74 AND 26.17 Time Charged: 191.0 days

Elapsed Calendar Days: 191.0 days
Percent Time: 84.51 %
Percent Complete ($) 102.66 %
Percent Behind: - %

Contractor: Date Let: 02/15/2013
LOJAC SAFETY, INC. Date Awarded: 03/04/2013
PO Box 998 Date Contract Executed: 03/14/2013
Lebanon, TN 37088 Date Notice to Proceed: 04/04/2013
Phone: Date Work Began: 04/17/2013

Date to be Completed: 11/15/2013
Date Time Stopped: 10/11/2013
Date Accepted: 10/24/2013

Estimate Paid: NO 

Counties:
DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19008-4190-04 100.00 N/A OVERHEAD SIGNS INSTALLATION

Current Contract Amount $ 195,990.00 
Original Contract Amount $ 195,990.00 

Total to Date Prev to Date This Estimate
Participating $ 201,194.00 $ 201,194.00 $ 0.00 

Total Earnings $ 201,194.00 $ 201,194.00 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 201,194.00 $ 201,194.00 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 201,194.00 $ 201,194.00 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 201,194.00 $ 201,194.00 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
19008-4190-04 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
19008-4190-04 0100 9000 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
19008-4190-04 0100 0010 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 50.000 0.000 $ 0.00 52.000 $ 364.00 

$7.000 
  
19008-4190-04 0100 0020 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 4.000 0.000 $ 0.00 4.000 $ 8,000.00

$2,000.000 
  
19008-4190-04 0100 0030 711-01.01 CONCRETE MEDIAN BARRIER (MODIFIED) L.F. 60.000 0.000 $ 0.00 60.000 $ 15,000.00

$250.000 
  
19008-4190-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,000.00

$7,000.000 
  
19008-4190-04 0100 0050 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 800.000 0.000 $ 0.00 800.000 $ 19,200.00

$24.000 
  
19008-4190-04 0100 0060 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 3.000 $ 1,800.00

$600.000 
  
19008-4190-04 0100 0070 712-08.06 UNIFORMED POLICE OFFICER HOUR 24.000 0.000 $ 0.00 78.000 $ 6,630.00

$85.000 
  
19008-4190-04 0100 0080 713-09.01 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 2.000 0.000 $ 0.00 2.000 $ 138,000.00

(SPAN 80'+/-) $69,000.000 
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19008-4190-04 0100 0090 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00
$500.000 

  
19008-4190-04 0100 0100 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 4,000.00

$2,000.000 
  
19008-4190-04 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 200.00 

$200.000 
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