
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/07/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070010253 Vendor Name: SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC.

Contract ID: CNM007 Estimate Number: 0005 Pay Period: 10/09/2013
to: 12/12/2013

Contract Location: Time Allowed: 198.0 days
AT VARIOUS STOP CONTROLLED INTERSECTIONS Time Charged: 175.0 days

Elapsed Calendar Days: 175.0 days
Percent Time: 88.38 %
Percent Complete ($) 92.86 %
Percent Behind: - %

Contractor: Date Let: 02/15/2013
SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC. Date Awarded: 03/04/2013
9303 Cordova Park Road Date Contract Executed: 03/27/2013
Cordova, TN 38018 Date Notice to Proceed: 04/17/2013
Phone: Date Work Began: 05/01/2013

Date to be Completed: 10/31/2013
Date Time Stopped: 10/08/2013
Date Accepted: 11/21/2013

Estimate Paid: NO 

Counties:
GILES 
LAWRENCE 

Project Number BID PCT Fed State Project Number Description 1
98300-3239-94 100.00 HSIP-REG3(92) Safety Improvements at various Stop Controlled

Current Contract Amount $ 99,776.40 
Original Contract Amount $ 99,776.40 

Total to Date Prev to Date This Estimate
Participating $ 92,945.14 $ 92,945.14 $ 0.00 

Total Earnings $ 92,945.14 $ 92,945.14 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 92,945.14 $ 92,945.14 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 92,945.14 $ 92,945.14 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 92,945.14 $ 92,945.14 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98300-3239-94 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
98300-3239-94 0100 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98300-3239-94 0100 0010 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 18.000 0.000 $ 0.00 13.040 $ 169.52 

$13.000 
  
98300-3239-94 0100 0020 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 51.000 0.000 $ 0.00 51.000 $ 102.00 

$2.000 
  
98300-3239-94 0100 0030 604-04.20 PAINTING CONCRETE SURFACES S.F. 75.000 0.000 $ 0.00 130.000 $ 1,560.00

$12.000 
  
98300-3239-94 0100 0040 702-01.01 EXTRUDED MOUNTABLE CURB L.F. 150.000 0.000 $ 0.00 130.000 $ 1,722.50

$13.250 
  
98300-3239-94 0100 0050 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 610.000 0.000 $ 0.00 75.000 $ 363.75 

$4.850 
  
98300-3239-94 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,000.00

$9,000.000 
  
98300-3239-94 0100 0070 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN SUPPORTS) C.Y. 0.250 0.000 $ 0.00 0.240 $ 864.00 

$3,600.000 
  
98300-3239-94 0100 0080 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR SIGN SUPPORTS) LB. 53.000 0.000 $ 0.00 53.000 $ 212.00 

$4.000 
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98300-3239-94 0100 0090 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 810.000 0.000 $ 0.00 810.000 $ 3,523.50

$4.350 
  
98300-3239-94 0100 0100 713-11.01 "U" SECTION STEEL POSTS LB. 1,119.000 0.000 $ 0.00 923.500 $ 1,939.35

$2.100 
  
98300-3239-94 0100 0110 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 6,256.000 0.000 $ 0.00 5,996.400 $ 22,786.32

$3.800 
  
98300-3239-94 0100 0120 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 203.000 0.000 $ 0.00 192.300 $ 2,115.30

$11.000 
  
98300-3239-94 0100 0130 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 1,624.000 0.000 $ 0.00 1,589.500 $ 20,663.50

$13.000 
  
98300-3239-94 0100 0140 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 85.000 0.000 $ 0.00 83.000 $ 1,245.00

$15.000 
  
98300-3239-94 0100 0150 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 28.000 0.000 $ 0.00 20.730 $ 544.16 

$26.250 
  
98300-3239-94 0100 0160 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 491.000 0.000 $ 0.00 421.000 $ 5,304.60

$12.600 
  
98300-3239-94 0100 0170 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 3.000 0.000 $ 0.00 7.000 $ 1,102.50

$157.500 
  
98300-3239-94 0100 0180 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$315.000 
  
98300-3239-94 0100 0190 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 262.50 

$262.500 
  
98300-3239-94 0100 0200 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 157.50 

$157.500 
  
98300-3239-94 0100 0210 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 7.000 0.000 $ 0.00 15.000 $ 315.00 

$21.000 
  
98300-3239-94 0100 0220 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 2.550 0.000 $ 0.00 2.182 $ 9,164.40

$4,200.000 
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98300-3239-94 0100 0230 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 46.000 0.000 $ 0.00 41.000 $ 43.05 

$1.050 
  
98300-3239-94 0100 0240 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,039.50

$4,039.500 
  
98300-3239-94 0100 0250 730-50.10 SOLAR POWERED FLASHING ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 5,200.00

$2,600.000 
  
98300-3239-94 0100 0260 803-01 SODDING (NEW SOD) S.Y. 90.000 0.000 $ 0.00 78.220 $ 545.19 

$6.970 
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