
Rpt-ID: RCPCSUM1 Tennessee Date: 02/09/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070019090 Vendor Name: JAMISON CONSTRUCTION, LLC

Contract ID: CNM018 Estimate Number: 0015 Pay Period: 11/05/2014
to: 01/23/2015

Contract Location: Time Allowed: 374.0 days
(L.M. 17.91) Time Charged: 374.0 days

Elapsed Calendar Days: 374.0 days
Percent Time: 100.00 %
Percent Complete ($) 95.54 %
Percent Behind: 4.46 %

Contractor: Date Let: 05/24/2013
JAMISON CONSTRUCTION, LLC Date Awarded: 06/12/2013
4532 Indian Creek Road Date Contract Executed: 07/02/2013
McEwen, TN 37101 Date Notice to Proceed: 07/23/2013
Phone: Date Work Began: 08/06/2013

Date to be Completed: 07/31/2014
Date Time Stopped: 07/31/2014
Date Accepted: 09/05/2014

Estimate Paid: NO 
Counties:

MARSHALL 

Project Number BID PCT Fed State Project Number Description 1
59017-3218-04 100.00 N/A SR-272 OVER DUCK RIVER

Current Contract Amount $ 1,295,988.04 
Original Contract Amount $ 1,274,188.04 

Total to Date Prev to Date This Estimate
Participating $ 1,239,254.26 $ 1,239,254.26 $ 0.00 

Total Earnings $ 1,239,254.26 $ 1,239,254.26 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,239,254.26 $ 1,239,254.26 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 1,239,254.26 $ 1,239,254.26 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,239,254.26 $ 1,239,254.26 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
59017-3218-04 0500 9500 104-04.30 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 11,850.00

Bolt Tightening/Replacement and Grinding $11,850.000 

59017-3218-04 0500 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00
$6,000.000 

59017-3218-04 0500 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

59017-3218-04 0500 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

59017-3218-04 0500 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

59017-3218-04 0500 0020 202-01.02 REMOVAL OF ASBESTOS LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00
$20,000.000 

59017-3218-04 0500 0030 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 106,000.00
(BRIDGE NO. 59-SR272-17.91) $106,000.000 

59017-3218-04 0500 0040 204-04.10 STRUCTURE EXCAVATION UNCLASSIFIED C.Y. 140.000 0.000 $ 0.00 91.380 $ 1,827.60
$20.000 

59017-3218-04 0500 0050 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 10.000 0.000 $ 0.00 5.000 $ 1,650.00
$330.000 

59017-3218-04 0500 0060 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 720.000 0.000 $ 0.00 525.000 $ 3,412.50
$6.500 
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59017-3218-04 0500 0070 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 50.000 0.000 $ 0.00 91.220 $ 13,683.00
$150.000 

59017-3218-04 0500 9501 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 0.000 0.000 $ 0.00 159.640 $ 6,353.67
$39.800 

59017-3218-04 0500 0080 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 71.000 0.000 $ 0.00 81.240 $ 11,373.60
$140.000 

59017-3218-04 0500 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -360.100 $ -360.10 

59017-3218-04 0500 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 27.000 $ 27.00 

59017-3218-04 0500 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

59017-3218-04 0500 0090 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$900.000 

59017-3218-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

59017-3218-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

59017-3218-04 0500 0100 411-01.10 ACS MIX(PG64-22) GRADING D TON 73.000 0.000 $ 0.00 93.620 $ 13,574.90
$145.000 

59017-3218-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -105.980 $ -105.98 

59017-3218-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

59017-3218-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 49.500 $ 49.50 
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59017-3218-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

59017-3218-04 0500 0110 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 1.000 0.000 $ 0.00 0.118 $ 778.80 
$6,600.000 

59017-3218-04 0500 0120 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 965.000 0.000 $ 0.00 984.230 $ 14,763.45
$15.000 

59017-3218-04 0500 0130 602-10.01 STRUCTURAL STEEL REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 9,000.00
$9,000.000 

59017-3218-04 0500 0140 602-10.05 BRACING REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 22,000.00
$22,000.000 

59017-3218-04 0500 0150 603-02.01 REPAINTING EXISTING STEEL STRUCTURES (LOC. & DES.) LS 1.000 0.000 $ 0.00 1.000 $ 170,000.00
(BRIDGE NO. 59-SR272-17.91) $170,000.000 

59017-3218-04 0500 0160 603-05.21 CONTAINMENT & DISPOSAL OF WASTE(LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 1.000 $ 115,000.00
(BRIDGE NO. 59-SR272-17.91) $115,000.000 

59017-3218-04 0500 9011 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$154.000 

59017-3218-04 0500 0170 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 10.000 0.000 $ 0.00 10.500 $ 4,042.50
$385.000 

59017-3218-04 0500 0180 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 171.000 0.000 $ 0.00 101.340 $ 30,402.00
$300.000 

59017-3218-04 0500 0190 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 320.000 0.000 $ 0.00 320.000 $ 147,200.00
$460.000 

59017-3218-04 0500 0200 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 1,350.000 0.000 $ 0.00 1,350.000 $ 28,350.00
$21.000 

59017-3218-04 0500 0210 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 1,300.000 0.000 $ 0.00 1,300.000 $ 2,600.00
$2.000 

59017-3218-04 0500 0220 604-10.05 CONCRETE S.F. 70.000 0.000 $ 0.00 16.820 $ 1,513.80
$90.000 
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59017-3218-04 0500 0230 604-10.17 NON-PENETRATING CONCRETE SEAL S.Y. 60.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

59017-3218-04 0500 0240 604-10.18 REINFORCING STEEL (REPAIRS) LB. 64,148.000 0.000 $ 0.00 64,148.000 $ 62,865.04
$0.980 

59017-3218-04 0500 0250 604-10.54 CONCRETE REPAIRS S.F. 100.000 0.000 $ 0.00 19.130 $ 1,721.70
$90.000 

59017-3218-04 0500 0260 604-11.01 EXPANSION DEVICE (DESCRIPTION) L.F. 66.000 0.000 $ 0.00 66.000 $ 38,940.00
(4" TOTAL MOVEMENT) $590.000 

59017-3218-04 0500 9012 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

59017-3218-04 0500 0270 617-02 BRIDGE DECK CRACK SEALING L.F. 860.000 0.000 $ 0.00 860.000 $ 2,580.00
$3.000 

59017-3218-04 0500 0280 617-05 SEALANT (DESCRIPTION) GAL. 12.000 0.000 $ 0.00 12.000 $ 1,620.00
(HMWM) $135.000 

59017-3218-04 0500 0290 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 779.000 0.000 $ 0.00 776.000 $ 48,112.00
$62.000 

59017-3218-04 0500 0300 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.000 $ 5,724.00
$53.000 

59017-3218-04 0500 9009 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$66.250 

59017-3218-04 0500 0310 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 263.000 0.000 $ 0.00 213.000 $ 4,047.00
$19.000 

59017-3218-04 0500 9010 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 25.000 $ 712.50 
$28.500 

59017-3218-04 0500 0320 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 1.000 0.000 $ 0.00 1.000 $ 2,000.00
$2,000.000 

59017-3218-04 0500 0330 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 700.00 
$700.000 
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59017-3218-04 0500 0340 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 22.000 0.000 $ 0.00 0.000 $ 0.00 
$8.000 

59017-3218-04 0500 0350 705-08.11 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 6,000.00
$3,000.000 

59017-3218-04 0500 0360 706-01 GUARDRAIL REMOVED L.F. 320.000 0.000 $ 0.00 355.000 $ 355.00 
$1.000 

59017-3218-04 0500 0370 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 400.000 0.000 $ 0.00 197.910 $ 7,520.58
$38.000 

59017-3218-04 0500 0380 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 86.000 0.000 $ 0.00 73.000 $ 2,044.00
$28.000 

59017-3218-04 0500 0390 710-09.02 6" PIPE UNDERDRAIN L.F. 40.000 0.000 $ 0.00 40.000 $ 800.00 
$20.000 

59017-3218-04 0500 0400 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 18,500.00
$18,500.000 

59017-3218-04 0500 0410 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 580.000 0.000 $ 0.00 180.000 $ 4,500.00
$25.000 

59017-3218-04 0500 0420 712-02.47 BRIDGE MOUNTED INTERCONNECTED PORTABLE BARRIER RAIL L.F. 420.000 0.000 $ 0.00 420.000 $ 10,500.00
$25.000 

59017-3218-04 0500 0430 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 20.000 0.000 $ 0.00 60.000 $ 2,400.00
$40.000 

59017-3218-04 0500 0440 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 19.000 0.000 $ 0.00 19.000 $ 152.00 
$8.000 

59017-3218-04 0500 0450 712-06 SIGNS (CONSTRUCTION) S.F. 439.000 0.000 $ 0.00 447.250 $ 3,578.00
$8.000 

59017-3218-04 0500 0460 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$1,200.000 

59017-3218-04 0500 0470 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 2,900.000 0.000 $ 0.00 3,163.000 $ 4,428.20
$1.400 
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59017-3218-04 0500 0480 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 36.000 0.000 $ 0.00 36.000 $ 576.00 
$16.000 

59017-3218-04 0500 0490 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 10,000.00
$5,000.000 

59017-3218-04 0500 0500 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

59017-3218-04 0500 0510 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 1.000 0.000 $ 0.00 0.572 $ 6,292.00
$11,000.000 

59017-3218-04 0500 0520 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 32,000.00
$32,000.000 

59017-3218-04 0500 0530 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 23,000.00
$23,000.000 

59017-3218-04 0900 0540 795-01.09 12IN DIP RESTRAINED JOINT WATER LINE L.F. 460.000 0.000 $ 0.00 518.000 $ 87,024.00
$168.000 

59017-3218-04 0900 0550 795-06.05 CONNECT TO 8IN WATER LINE EACH 2.000 0.000 $ 0.00 2.000 $ 2,000.00
$1,000.000 

59017-3218-04 0900 0560 795-08.05 8IN GATE VALVE ASSEMBLY EACH 3.000 0.000 $ 0.00 3.000 $ 6,000.00
$2,000.000 

59017-3218-04 0900 0570 795-08.09 12IN GATE VALVE ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 6,000.00
$3,000.000 

59017-3218-04 0900 0580 795-12.02 REMOVAL OF EXISTING LINE LS 1.000 0.000 $ 0.00 1.000 $ 9,000.00
$9,000.000 

59017-3218-04 0900 0590 795-12.03 PIPE GROUTING LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 

59017-3218-04 0900 0600 795-13.01 DI FITTINGS LB. 1,800.000 0.000 $ 0.00 1,423.000 $ 17,076.00
$12.000 

59017-3218-04 0900 0610 795-13.04 BRIDGE HANGER SYSTEM LS 1.000 0.000 $ 0.00 1.000 $ 68,000.00
$68,000.000 
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