
Rpt-ID: RCPCSUM1 Tennessee Date: 09/02/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074931 Vendor Name: TALLEY CONSTRUCTION COMPANY, INC.

Contract ID: CNM020 Estimate Number: 0004 Pay Period: 06/15/2013
to: 06/15/2013

Contract Location: Time Allowed: 118.0 days
TO SR-314 AND RESURFACING ON US-411 (SR-33) FOR Time Charged: 71.0 days

Elapsed Calendar Days: 71.0 days
Percent Time: 60.17 %
Percent Complete ($) 100.96 %
Percent Behind: - %

Contractor: Date Let: 02/15/2013
TALLEY CONSTRUCTION COMPANY, INC. Date Awarded: 03/04/2013
1751 MCFarland Ave. Date Contract Executed: 03/27/2013
Rossville, GA 30741 Date Notice to Proceed: 04/05/2013
Phone: Date Work Began: 04/05/2013

Date to be Completed: 07/31/2013
Date Time Stopped: 06/14/2013
Date Accepted: 06/14/2013

Estimate Paid: NO 
Counties:
POLK 

Project Number BID PCT Fed State Project Number Description 1
70003-3240-94 15.66 NH/HSIP-33(95) From North of Bishop Lane To Lifestyle Way
70003-4240-04 2.10 N/A From North of Bishop Lane To Lifestyle Way
70003-8240-14 46.15 NH/HSIP-33(95) From North of Bishop Lane To Lifestyle Way
70068-3201-94 6.88 NH/HSIP-40(29) From East of Hildabrand Road To West of SR-314
70068-8201-14 29.21 NH/HSIP-40(29) From East of Hildabrand Road To West of SR-314

Current Contract Amount $ 981,692.66 
Original Contract Amount $ 981,692.66 

Total to Date Prev to Date This Estimate
Participating $ 1,000,687.72 $ 991,656.01 $ 9,031.71 

Total Earnings $ 1,000,687.72 $ 991,656.01 $ 9,031.71 

9/2/2015



Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,000,687.72 $ 991,656.01 $ 9,031.71 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,000,687.72 $ 991,656.01 $ 9,031.71 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,000,687.72 $ 991,656.01 $ 9,031.71 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
70003-3240-94 0100 9031 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

70003-4240-04 0500 9032 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

70003-8240-14 0100 9033 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

70068-3201-94 0100 9034 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

70068-8201-14 0100 9035 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

70003-3240-94 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70003-4240-04 0500 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70003-8240-14 0100 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70068-3201-94 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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70068-8201-14 0100 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70003-3240-94 0100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70003-4240-04 0500 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70003-8240-14 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70068-3201-94 0100 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70068-8201-14 0100 9025 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70003-3240-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 75.000 0.000 $ 0.00 0.000 $ 0.00 
$36.040 

70068-3201-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 175.000 0.000 $ 0.00 0.000 $ 0.00 
$36.040 

70003-8240-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 28.000 0.000 $ 0.00 8.560 $ 4,286.42
$500.750 

70068-8201-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 17.000 0.000 $ 0.00 5.630 $ 2,819.22
$500.750 

70003-8240-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70068-8201-14 0100 9010 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70003-8240-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70068-8201-14 0100 9011 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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70003-8240-14 0100 0020 411-01.10 ACS MIX(PG64-22) GRADING D TON 4,370.000 0.000 $ 0.00 4,139.120 $ 335,682.63
$81.100 

70068-8201-14 0100 0020 411-01.10 ACS MIX(PG64-22) GRADING D TON 2,599.000 0.000 $ 0.00 2,651.380 $ 215,026.92
$81.100 

70003-8240-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,324.120 $ 2,324.12 

70068-8201-14 0100 9006 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,488.750 $ 1,488.75 

70003-3240-94 0100 9026 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70003-4240-04 0500 9027 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70003-8240-14 0100 9028 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70068-3201-94 0100 9029 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70068-8201-14 0100 9030 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70003-8240-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70068-8201-14 0100 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70003-8240-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,609.000 $ 3,609.00 

70068-8201-14 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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0100 9008 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,310.000 $ 2,310.00 

70003-8240-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70068-8201-14 0100 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70068-3201-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 3.000 0.000 $ 0.00 3.000 $ 1,957.26
$652.420 

70003-8240-14 0100 0030 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 54,677.000 0.000 $ 0.00 51,580.800 $ 47,454.34
$0.920 

70068-8201-14 0100 0030 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 32,534.000 0.000 $ 0.00 34,131.950 $ 31,401.39
$0.920 

70003-4240-04 0500 0010 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 5.000 0.000 $ 0.00 0.000 $ 0.00 
$965.000 

70003-4240-04 0500 0020 604-10.53 CONCRETE REPAIRS S.Y. 10.000 0.000 $ 0.00 14.550 $ 8,802.75
$605.000 

70003-8240-14 0100 0040 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$787.500 

70003-4240-04 0500 0030 617-01 BRIDGE DECK SEALANT S.Y. 690.000 0.000 $ 0.00 725.330 $ 10,227.15
$14.100 

70003-3240-94 0100 0020 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 2,340.000 0.000 $ 0.00 5,191.100 $ 171,721.59
$33.080 

70003-3240-94 0100 0030 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 53.800 0.000 $ 0.00 53.800 $ 2,796.52
$51.980 

70068-3201-94 0100 0030 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 0.000 $ 0.00 
$51.980 

70003-3240-94 0100 9015 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$64.975 

70068-3201-94 0100 9013 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$64.975 

70003-3240-94 0100 0040 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,263.000 0.000 $ 0.00 1,125.000 $ 17,718.75
$15.750 

70068-3201-94 0100 0040 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 250.000 0.000 $ 0.00 0.000 $ 0.00 
$15.750 

70003-3240-94 0100 9012 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$23.625 

70068-3201-94 0100 9014 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$23.625 

70068-3201-94 0100 0050 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$525.000 

70068-3201-94 0100 0060 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$525.000 

70003-3240-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 5.000 $ 9,975.00
$1,995.000 

70068-3201-94 0100 0070 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 
$1,995.000 

70003-3240-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 1,468.000 0.000 $ 0.00 1,518.800 $ 1,594.74
$1.050 

70068-3201-94 0100 0080 706-01 GUARDRAIL REMOVED L.F. 656.000 0.000 $ 0.00 0.000 $ 0.00 
$1.050 

70003-8240-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.398 $ 3,973.95 1.000 $ 9,984.81
$9,984.810 

70068-8201-14 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.398 $ 5,057.76 1.000 $ 12,707.94
$12,707.940 

70003-3240-94 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 34.000 0.000 $ 0.00 34.000 $ 714.00 
$21.000 

70003-8240-14 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
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$21.000 

70068-3201-94 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 16.000 0.000 $ 0.00 16.000 $ 336.00 
$21.000 

70003-3240-94 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 8.000 0.000 $ 0.00 8.000 $ 168.00 
$21.000 

70003-8240-14 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 1.000 0.000 $ 0.00 1.000 $ 21.00 
$21.000 

70068-3201-94 0100 0100 712-05.01 WARNING LIGHTS (TYPE A) EACH 16.000 0.000 $ 0.00 16.000 $ 336.00 
$21.000 

70003-8240-14 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 888.000 0.000 $ 0.00 744.000 $ 4,962.48
$6.670 

70068-8201-14 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 539.000 0.000 $ 0.00 614.000 $ 4,095.38
$6.670 

70003-8240-14 0100 0090 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 577.50 
$577.500 

70068-8201-14 0100 0060 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 577.50 
$577.500 

70003-8240-14 0100 0100 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 1.000 0.000 $ 0.00 1.000 $ 3,150.00
$3,150.000 

70068-8201-14 0100 0070 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 1.000 0.000 $ 0.00 1.000 $ 3,150.00
$3,150.000 

70003-3240-94 0100 0090 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 210.000 0.000 $ 0.00 194.000 $ 4,888.80
$25.200 

70068-3201-94 0100 0110 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 10.000 0.000 $ 0.00 14.000 $ 352.80 
$25.200 

70003-3240-94 0100 0100 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 210.000 0.000 $ 0.00 180.000 $ 4,536.00
$25.200 

70068-3201-94 0100 0120 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 213.000 0.000 $ 0.00 214.000 $ 5,392.80
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$25.200 

70003-3240-94 0100 0110 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 75.000 0.000 $ 0.00 0.000 $ 0.00 
$15.700 

70068-3201-94 0100 0130 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 40.000 0.000 $ 0.00 46.777 $ 734.40 
$15.700 

70003-3240-94 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 550.000 0.000 $ 0.00 466.000 $ 3,793.24
$8.140 

70068-3201-94 0100 0140 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 85.000 0.000 $ 0.00 78.000 $ 634.92 
$8.140 

70003-3240-94 0100 0130 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 34.000 0.000 $ 0.00 26.000 $ 2,730.00
$105.000 

70068-3201-94 0100 0150 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 3.000 0.000 $ 0.00 8.000 $ 840.00 
$105.000 

70003-3240-94 0100 0140 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 500.000 0.000 $ 0.00 227.000 $ 3,575.25
$15.750 

70003-8240-14 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 11.200 0.000 $ 0.00 7.838 $ 3,909.20
$498.750 

70068-8201-14 0100 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 14.000 0.000 $ 0.00 11.447 $ 5,709.19
$498.750 

70003-3240-94 0100 0150 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 6.500 0.000 $ 0.00 5.948 $ 11,085.59
$1,863.750 

70068-3201-94 0100 0160 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 14.000 0.000 $ 0.00 11.645 $ 21,703.37
$1,863.750 

70003-3240-94 0100 0160 716-13.03 SPRAY THERMO PVMT MRKNG (60 mil) (8IN BARRIER LINE) L.F. 540.000 0.000 $ 0.00 0.000 $ 0.00 
$1.310 

70003-8240-14 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,283.00
$8,283.000 

70068-8201-14 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,542.00
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$10,542.000 

Project Number: 70003-8240-14 Project Current Amount $ 3,973.95
Project Number: 70068-8201-14 Project Current Amount $ 5,057.76

Contract Current Amount $ 9,031.71 
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