
Rpt-ID: RCPCSUM1 Tennessee Date: 08/24/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070001264 Vendor Name: BELL & ASSOCIATES CONSTRUCTION, L.P.

Contract ID: CNM022 Estimate Number: 0017 Pay Period: 01/01/2015
to: 07/07/2015

Contract Location: Time Allowed: 417.0 days
OVER HONEY RUN CREEK (L.M. 12.71) Time Charged: 415.0 days

Elapsed Calendar Days: 415.0 days
Percent Time: 99.52 %
Percent Complete ($) 113.43 %
Percent Behind: - %

Contractor: Date Let: 07/12/2013
BELL & ASSOCIATES CONSTRUCTION, L.P. Date Awarded: 07/29/2013
P O Box 363 Date Contract Executed: 08/15/2013
Brentwood, TN 37024-0363 Date Notice to Proceed: 09/10/2013
Phone: Date Work Began: 09/10/2013

Date to be Completed: 10/31/2014
Date Time Stopped: 10/29/2014
Date Accepted: 12/16/2014

Estimate Paid: NO 
Counties:

ROBERTSON 

Project Number BID PCT Fed State Project Number Description 1
74006-3216-04 100.00 N/A SR-25 Bridge and Approaches over Honey Run Creek (L.M.

Current Contract Amount $ 1,278,130.42 
Original Contract Amount $ 1,271,254.01 

Total to Date Prev to Date This Estimate
Participating $ 1,441,359.38 $ 1,437,183.42 $ 4,175.96 

Total Earnings $ 1,441,359.38 $ 1,437,183.42 $ 4,175.96 
Stockpiled Materials $ 0.00 $ 2,436.41 $ -2,436.41 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,441,359.38 $ 1,439,619.83 $ 1,739.55 
Test Report Payment Adjustment $ -179.35 $ -179.35 $ 0.00 
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Total Adjusted Earnings $ 1,441,180.03 $ 1,439,440.48 $ 1,739.55 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,441,180.03 $ 1,439,440.48 $ 1,739.55 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
74006-3216-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 18,000.00

$18,000.000 

74006-3216-04 0100 9027 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

74006-3216-04 0100 9023 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9023 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -114.570 $ -114.57 

74006-3216-04 0500 9024 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

74006-3216-04 0100 9025 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9025 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,571.790 $ 1,571.79 

74006-3216-04 0500 9026 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

74006-3216-04 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00
$30,000.000 

74006-3216-04 0100 9500 202-01.02 REMOVAL OF ASBESTOS LS 0.000 0.000 $ 0.00 1.000 $ 7,500.00
$7,500.000 

74006-3216-04 0500 0560 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 14,000.00
(EXIST. BR. NO. 74-SR25-12.71) $14,000.000 

74006-3216-04 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 3,591.000 -0.270 $ -2.84 3,590.630 $ 37,701.62
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$10.500 

74006-3216-04 0100 9011 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$15.750 

74006-3216-04 0100 0040 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 5,201.000 269.600 $ 4,178.80 8,349.670 $ 129,419.89
$15.500 

74006-3216-04 0100 9012 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$15.750 

74006-3216-04 0100 0050 203-06 WATER M.G. 28.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

74006-3216-04 0100 0060 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 1,192.000 0.000 $ 0.00 1,188.000 $ 13,068.00
$11.000 

74006-3216-04 0500 0570 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 217.000 0.000 $ 0.00 229.440 $ 3,900.48
$17.000 

74006-3216-04 0500 9017 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$25.500 

74006-3216-04 0500 9018 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$30.600 

74006-3216-04 0500 0580 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 174.000 0.000 $ 0.00 133.710 $ 4,011.30
(BRIDGES) $30.000 

74006-3216-04 0500 9015 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$45.000 

74006-3216-04 0500 9016 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$54.000 

74006-3216-04 0500 0590 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 9.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

74006-3216-04 0500 9021 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$150.000 

74006-3216-04 0500 9022 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$180.000 

74006-3216-04 0500 0600 204-05 ROCK DRILLING (BRIDGES) L.F. 18.000 0.000 $ 0.00 51.000 $ 1,275.00
$25.000 

74006-3216-04 0500 0610 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 3,500.00
(PIER NO. 1, STA. 670+74.40) $3,500.000 

74006-3216-04 0100 0070 209-05 SEDIMENT REMOVAL C.Y. 113.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

74006-3216-04 0100 0080 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 729.000 0.000 $ 0.00 2,590.000 $ 9,583.00
$3.700 

74006-3216-04 0100 0090 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 1,713.000 0.000 $ 0.00 0.000 $ 0.00 
$1.250 

74006-3216-04 0100 0100 209-08.07 ROCK CHECK DAM PER EACH 1.000 0.000 $ 0.00 1.000 $ 185.00 
$185.000 

74006-3216-04 0100 0110 209-08.08 ENHANCED ROCK CHECK DAM EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 
$210.000 

74006-3216-04 0100 0120 209-09.01 SANDBAGS BAG 300.000 0.000 $ 0.00 400.000 $ 1,800.00
$4.500 

74006-3216-04 0100 0130 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 4.000 0.000 $ 0.00 1.000 $ 130.00 
$130.000 

74006-3216-04 0100 0140 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 500.000 0.000 $ 0.00 266.660 $ 799.98 
$3.000 

74006-3216-04 0100 0150 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 2,793.000 0.000 $ 0.00 4,580.600 $ 87,031.40
$19.000 

74006-3216-04 0500 0620 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 34.000 0.000 $ 0.00 445.530 $ 18,712.26
$42.000 

74006-3216-04 0100 0160 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 68.000 0.000 $ 0.00 251.450 $ 10,560.90
$42.000 

74006-3216-04 0100 0170 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 565.000 0.000 $ 0.00 581.350 $ 47,903.24
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$82.400 

74006-3216-04 0100 0180 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 545.000 0.000 $ 0.00 440.880 $ 37,474.80
$85.000 

74006-3216-04 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,827.930 $ -1,827.93 

74006-3216-04 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 293.800 $ 293.80 

74006-3216-04 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

74006-3216-04 0100 0190 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 9.000 0.000 $ 0.00 0.000 $ 0.00 
$850.000 

74006-3216-04 0100 0200 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 35.000 0.000 $ 0.00 0.000 $ 0.00 
$26.500 

74006-3216-04 0100 0210 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 2.000 0.000 $ 0.00 1.750 $ 1,225.00
$700.000 

74006-3216-04 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

74006-3216-04 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

74006-3216-04 0100 0220 411-01.10 ACS MIX(PG64-22) GRADING D TON 392.000 0.000 $ 0.00 399.710 $ 42,369.26
$106.000 

74006-3216-04 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -486.850 $ -486.85 

74006-3216-04 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

74006-3216-04 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 191.100 $ 191.10 

74006-3216-04 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

74006-3216-04 0100 0230 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 0.260 0.000 $ 0.00 0.260 $ 4,680.00
$18,000.000 

74006-3216-04 0100 0240 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 
$8.500 

74006-3216-04 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 18.750 $ 3,262.50
$174.000 

74006-3216-04 0500 0630 604-02.03 EPOXY COATED REINFORCING STEEL LB. 62,406.000 0.000 $ 0.00 62,406.000 $ 71,766.90
$1.150 

74006-3216-04 0500 0640 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 202.000 0.000 $ 0.00 202.000 $ 87,870.00
$435.000 

74006-3216-04 0500 0650 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 33,538.000 0.000 $ 0.00 33,538.000 $ 35,885.66
$1.070 

0500 0650 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 1.070 0.000 $ 0.00 -125.000 $ -133.75 

74006-3216-04 0500 0660 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 225.000 0.000 $ 0.00 224.000 $ 56,000.00
$250.000 

74006-3216-04 0500 0670 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 246.000 0.000 $ 0.00 246.000 $ 123,000.00
$500.000 

74006-3216-04 0500 0680 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 903.000 0.000 $ 0.00 903.000 $ 8,578.50
$9.500 

74006-3216-04 0500 0690 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 1,034.000 0.000 $ 0.00 1,034.000 $ 2,326.50
$2.250 

74006-3216-04 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

74006-3216-04 0500 0700 606-02.03 STEEL PILES (10 INCH) L.F. 312.000 0.000 $ 0.00 365.600 $ 18,645.60
$51.000 
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74006-3216-04 0500 9028 606-02.04 STEEL PILES (10 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 73.600 $ 1,600.06
$21.740 

74006-3216-04 0500 0710 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 22.000 0.000 $ 0.00 22.000 $ 2,486.00
$113.000 

74006-3216-04 0100 0250 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 50.000 0.000 $ 0.00 60.000 $ 1,860.00
$31.000 

74006-3216-04 0100 0260 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 75.000 0.000 $ 0.00 75.000 $ 2,250.00
$30.000 

74006-3216-04 0500 0720 615-01.10 PRESTRESSED CONCRETE BULB TEE BEAM (6" WEB)(BT-54) L.F. 869.000 0.000 $ 0.00 869.000 $ 191,180.00
$220.000 

0500 0720 ADJUSTMENT STOCKPILED MATERIALS - $ -2,436.41 $ 0.00 

74006-3216-04 0500 0730 617-02 BRIDGE DECK CRACK SEALING L.F. 180.000 0.000 $ 0.00 420.000 $ 2,520.00
$6.000 

74006-3216-04 0500 0740 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 421.000 0.000 $ 0.00 421.000 $ 25,260.00
$60.000 

74006-3216-04 0100 0270 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 
$24.000 

74006-3216-04 0100 0280 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.000 $ 6,696.00
$62.000 

74006-3216-04 0100 9014 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$77.500 

74006-3216-04 0100 0290 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 495.000 0.000 $ 0.00 734.000 $ 12,478.00
$17.000 

74006-3216-04 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 25.000 $ 637.50 
$25.500 

74006-3216-04 0100 0300 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 8,600.00
$2,150.000 

74006-3216-04 0100 0310 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 9,500.00
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$4,750.000 

74006-3216-04 0100 0320 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 12.000 0.000 $ 0.00 9.000 $ 2,250.00
$250.000 

74006-3216-04 0100 0330 709-01.01 RUBBLE STONE RIP-RAP C.Y. 5.600 0.000 $ 0.00 0.000 $ 0.00 
$150.000 

74006-3216-04 0100 0340 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 100.000 0.000 $ 0.00 249.550 $ 10,481.10
$42.000 

74006-3216-04 0100 0350 709-05.09 MACHINED RIP-RAP (CLASS C) TON 900.000 0.000 $ 0.00 1,548.410 $ 65,033.22
$42.000 

74006-3216-04 0500 0750 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 148.000 0.000 $ 0.00 148.000 $ 4,144.00
$28.000 

74006-3216-04 0500 0760 710-09.02 6" PIPE UNDERDRAIN L.F. 35.000 0.000 $ 0.00 35.000 $ 420.00 
$12.000 

74006-3216-04 0100 0360 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00
$2,500.000 

74006-3216-04 0100 0370 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 439.000 0.000 $ 0.00 1,325.000 $ 43,725.00
$33.000 

74006-3216-04 0100 0380 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 24.000 0.000 $ 0.00 44.000 $ 1,166.00
$26.500 

74006-3216-04 0100 0390 712-05.01 WARNING LIGHTS (TYPE A) EACH 8.000 0.000 $ 0.00 14.000 $ 294.00 
$21.000 

74006-3216-04 0100 0400 712-05.03 WARNING LIGHTS (TYPE C) EACH 6.000 0.000 $ 0.00 6.000 $ 126.00 
$21.000 

74006-3216-04 0100 0410 712-06 SIGNS (CONSTRUCTION) S.F. 352.000 0.000 $ 0.00 312.000 $ 2,028.00
$6.500 

74006-3216-04 0100 0420 712-06.01 VERTICAL PANELS S.F. 30.000 0.000 $ 0.00 138.000 $ 2,139.00
$15.500 

74006-3216-04 0100 0430 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 48.000 0.000 $ 0.00 48.000 $ 624.00 
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$13.000 

74006-3216-04 0100 0440 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 8,700.00
$4,350.000 

74006-3216-04 0100 0450 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.870 0.000 $ 0.00 2.549 $ 8,029.35
$3,150.000 

0100 0450 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.M. $ 3,150.000 0.000 $ 0.00 -0.014 $ -44.10 

74006-3216-04 0100 0460 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 0.870 0.000 $ 0.00 0.964 $ 5,061.00
$5,250.000 

74006-3216-04 0100 0470 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 60,000.00
$60,000.000 

74006-3216-04 0100 0480 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 237.000 0.000 $ 0.00 33.330 $ 116.66 
$3.500 

74006-3216-04 0100 0490 740-11.04 TEMPORARY SEDIMENT TUBE 20IN (DESCRIPTION) L.F. 1,418.000 0.000 $ 0.00 720.000 $ 3,600.00
(DITCH, CHECK DAM) $5.000 

74006-3216-04 0900 9501 793-01.03 POLE 30FT CLASS 6 WOOD EACH 0.000 0.000 $ 0.00 1.000 $ 1,659.53
$1,659.530 

74006-3216-04 0900 9502 793-01.12 POLE 40FT CLASS 4 WOOD EACH 0.000 0.000 $ 0.00 1.000 $ 1,716.88
$1,716.880 

74006-3216-04 0900 0770 793-01.24 POLE 55FT CLASS 2 WOOD EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$800.000 

74006-3216-04 0900 0780 793-01.41 ANCHOR 1IN EACH 6.000 0.000 $ 0.00 8.000 $ 4,000.00
$500.000 

74006-3216-04 0900 0790 793-11.08 10IN PEDESTAL EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 

74006-3216-04 0900 0800 793-12.01 DIG SPLICE PIT 80 C.F. EACH 2.000 0.000 $ 0.00 2.000 $ 2,000.00
$1,000.000 

74006-3216-04 0900 0810 793-98.04 REMOVE POLES ALL SIZES EACH 6.000 0.000 $ 0.00 3.000 $ 600.00 
$200.000 
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74006-3216-04 0100 0500 801-01 SEEDING (WITH MULCH) UNIT 89.000 0.000 $ 0.00 55.100 $ 1,267.30
$23.000 

74006-3216-04 0100 0510 801-01.02 CROWN VETCH MIXTURE (WITH MULCH) UNIT 22.000 0.000 $ 0.00 0.000 $ 0.00 
$32.000 

74006-3216-04 0100 0520 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 178.000 0.000 $ 0.00 205.480 $ 3,904.12
$19.000 

74006-3216-04 0100 9019 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$10.350 

74006-3216-04 0100 0530 801-03 WATER (SEEDING & SODDING) M.G. 27.000 0.000 $ 0.00 0.000 $ 0.00 
$4.000 

74006-3216-04 0100 9020 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$13.800 

74006-3216-04 0100 0540 803-01 SODDING (NEW SOD) S.Y. 1,000.000 0.000 $ 0.00 392.500 $ 1,177.50
$3.000 

0100 0540 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 3.000 0.000 $ 0.00 -0.500 $ -1.50 

74006-3216-04 0100 0550 805-12.01 EROSION CONTROL BLANKET (TYPE I) S.Y. 3,171.000 0.000 $ 0.00 8,594.450 $ 7,735.01
$0.900 

Project Number: 74006-3216-04 Project Current Amount $ 1,739.55
Contract Current Amount $ 1,739.55 
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