
Rpt-ID: RCPCSUM1 Tennessee Date: 08/03/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070013072 Vendor Name: TINSLEY ASPHALT, LLC

Contract ID: CNM023 Estimate Number: 0005 Pay Period: 11/01/2013
to: 12/15/2013

Contract Location: Time Allowed: 35.0 days
S.R. 56 Time Charged: 46.0 days

Elapsed Calendar Days: 46.0 days
Percent Time: 131.43 %
Percent Complete ($) 113.99 %
Percent Behind: 17.44 %

Contractor: Date Let: 02/15/2013
TINSLEY ASPHALT, LLC Date Awarded: 03/04/2013
303 Ake Street Date Contract Executed: 03/27/2013
Estill Springs, TN 37330 Date Notice to Proceed: 06/14/2013
Phone: Date Work Began: 06/14/2013

Date to be Completed: 07/18/2013
Date Time Stopped: 07/29/2013
Date Accepted: 07/29/2013

Estimate Paid: NO 
Counties:
DEKALB 

Project Number BID PCT Fed State Project Number Description 1
21004-3257-94 12.25 STP/HSIP-56(70) From Bridge over Pine Creek To South of SR-26
21004-8257-14 87.75 STP/HSIP-56(70) From Bridge over Pine Creek To South of SR-26

Current Contract Amount $ 560,147.50 
Original Contract Amount $ 552,412.50 

Total to Date Prev to Date This Estimate
Participating $ 652,545.59 $ 652,545.59 $ 0.00 

Total Earnings $ 652,545.59 $ 652,545.59 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 652,545.59 $ 652,545.59 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 652,545.59 $ 652,545.59 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 652,545.59 $ 652,545.59 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
21004-3257-94 0100 9500 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 780.00 

(Mobilization) $780.000 

21004-3257-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

21004-8257-14 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -6.000 $ -2,520.00
$420.000 

21004-3257-94 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21004-8257-14 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21004-3257-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21004-8257-14 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21004-3257-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 84.000 0.000 $ 0.00 0.000 $ 0.00 
$16.000 

21004-8257-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 850.000 0.000 $ 0.00 645.620 $ 10,329.92
$16.000 

21004-8257-14 0100 0020 307-01.07 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M TON 750.000 0.000 $ 0.00 742.160 $ 40,076.64
$54.000 
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21004-8257-14 0100 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -831.220 $ -831.22 

21004-8257-14 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21004-8257-14 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21004-8257-14 0100 0030 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 10.000 0.000 $ 0.00 0.000 $ 0.00 
$600.000 

21004-8257-14 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 46.000 0.000 $ 0.00 21.790 $ 10,895.00
$500.000 

21004-8257-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21004-8257-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21004-8257-14 0100 0050 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 4,498.000 0.000 $ 0.00 5,698.030 $ 437,323.80
(PG64-22) $76.750 

21004-8257-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 15,954.480 $ 15,954.48 

21004-3257-94 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21004-8257-14 0100 9012 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21004-8257-14 0100 9015 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21004-3257-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 6.300 0.000 $ 0.00 3.700 $ 1,258.00
$340.000 
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21004-8257-14 0100 0060 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 64,563.000 0.000 $ 0.00 84,648.060 $ 42,324.03
$0.500 

21004-3257-94 0100 9501 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 0.000 0.000 $ 0.00 7.000 $ 4,200.00
$600.000 

21004-3257-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 200.000 0.000 $ 0.00 175.000 $ 2,581.25
$14.750 

21004-3257-94 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$22.125 

21004-3257-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 2.000 $ 3,800.00
$1,900.000 

21004-3257-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 225.000 0.000 $ 0.00 225.000 $ 112.50 
$0.500 

21004-8257-14 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,500.00
$5,500.000 

21004-3257-94 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

21004-8257-14 0100 0080 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 20.000 0.000 $ 0.00 12.000 $ 240.00 
$20.000 

21004-3257-94 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

21004-8257-14 0100 0090 712-05.03 WARNING LIGHTS (TYPE C) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

21004-8257-14 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 802.000 0.000 $ 0.00 763.500 $ 3,626.63
$4.750 

21004-8257-14 0100 0110 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 

21004-8257-14 0100 0120 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 3,000.00
$1,500.000 
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21004-3257-94 0100 0080 713-16.20 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 700.00 
(STOP R1-1 SIGN POST & INSTALLATION) $175.000 

21004-3257-94 0100 0090 713-16.21 SIGNS (DESCRIPTION) EACH 12.000 0.000 $ 0.00 12.000 $ 1,800.00
(BIKE SYMBOL W11-1 SIGN POST & INSTAL $150.000 

21004-3257-94 0100 0100 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 390.000 0.000 $ 0.00 361.000 $ 10,108.00
$28.000 

21004-3257-94 0100 0110 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 90.000 0.000 $ 0.00 113.000 $ 3,164.00
$28.000 

21004-3257-94 0100 0120 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 42.000 0.000 $ 0.00 48.222 $ 868.00 
$18.000 

21004-3257-94 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 398.000 0.000 $ 0.00 414.000 $ 4,036.50
$9.750 

21004-3257-94 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 12.000 0.000 $ 0.00 12.000 $ 1,200.00
$100.000 

21004-8257-14 0100 0130 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 21.000 0.000 $ 0.00 39.782 $ 16,907.35
$425.000 

21004-3257-94 0100 0150 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 14.400 0.000 $ 0.00 14.021 $ 23,835.70
$1,700.000 

21004-3257-94 0100 0160 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 150.000 0.000 $ 0.00 120.000 $ 120.00 
$1.000 

21004-8257-14 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,900.00
$7,900.000 

21004-3257-94 0100 9502 730-14.02 SAW SLOT L.F. 0.000 0.000 $ 0.00 635.000 $ 1,905.00
$3.000 

21004-3257-94 0100 9503 730-14.03 LOOP WIRE L.F. 0.000 0.000 $ 0.00 1,700.000 $ 850.00 
$0.500 
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