
Rpt-ID: RCPCSUM1 Tennessee Date: 12/08/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000102823 Vendor Name: KAY & KAY CONTRACTING, LLC

Contract ID: CNM025 Estimate Number: 0006 Pay Period: 04/06/2014
to: 04/07/2014

Contract Location: Time Allowed: 52.0 days
AT L.M. 9.50 Time Charged: 62.0 days

Elapsed Calendar Days: 62.0 days
Percent Time: 119.23 %
Percent Complete ($) 92.88 %
Percent Behind: 26.35 %

Contractor: Date Let: 05/24/2013
KAY & KAY CONTRACTING, LLC Date Awarded: 06/12/2013
1355 Keavy Road Date Contract Executed: 06/20/2013
London, KY 40741-8803 Date Notice to Proceed: 07/11/2013
Phone: Date Work Began: 07/15/2013

Date to be Completed: 08/31/2013
Date Time Stopped: 09/13/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
BLOUNT 

Project Number BID PCT Fed State Project Number Description 1
05004-3219-14 100.00 STP-115(45) S.R. 115 Rock Slide Slope Stabilization at L.M. 9.5

Current Contract Amount $ 684,700.45 
Original Contract Amount $ 684,700.45 

Total to Date Prev to Date This Estimate
Participating $ 637,712.08 $ 637,712.08 $ 0.00 

Total Earnings $ 637,712.08 $ 637,712.08 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 637,712.08 $ 637,712.08 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

12/8/2014



Total Adjusted Earnings $ 637,712.08 $ 637,712.08 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 637,712.08 $ 637,712.08 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
05004-3219-14 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -13.000 $ -5,460.00

$420.000 

05004-3219-14 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05004-3219-14 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05004-3219-14 0100 0010 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 12,500.00
$12,500.000 

05004-3219-14 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 1,667.000 0.000 $ 0.00 1,151.850 $ 51,833.25
$45.000 

05004-3219-14 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$67.500 

05004-3219-14 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$67.500 

05004-3219-14 0100 0030 203-40.02 ROCK ANCHORS (DESCRIPTION) L.F. 4,700.000 0.000 $ 0.00 4,472.000 $ 254,904.00
(1.25" DIA., GRADE 75) $57.000 

05004-3219-14 0100 0040 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 56.000 0.000 $ 0.00 0.000 $ 0.00 
$17.500 

05004-3219-14 0100 0050 209-02.07 18" TEMPORARY SLOPE DRAIN L.F. 87.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 
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05004-3219-14 0100 0060 209-05 SEDIMENT REMOVAL C.Y. 7.000 0.000 $ 0.00 5.440 $ 217.60 
$40.000 

05004-3219-14 0100 0070 209-08.07 ROCK CHECK DAM PER EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
$325.000 

05004-3219-14 0100 0080 209-08.08 ENHANCED ROCK CHECK DAM EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

05004-3219-14 0100 0090 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 81.000 0.000 $ 0.00 0.000 $ 0.00 
$40.000 

05004-3219-14 0100 0100 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 40.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

05004-3219-14 0100 0110 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 100.000 0.000 $ 0.00 0.000 $ 0.00 
$118.000 

05004-3219-14 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05004-3219-14 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05004-3219-14 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05004-3219-14 0100 0120 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.280 $ 189.00 
$675.000 

05004-3219-14 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05004-3219-14 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05004-3219-14 0100 0130 411-01.10 ACS MIX(PG64-22) GRADING D TON 55.000 0.000 $ 0.00 142.050 $ 24,858.75
$175.000 

05004-3219-14 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -159.100 $ -159.10 
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05004-3219-14 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05004-3219-14 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 121.500 $ 121.50 

05004-3219-14 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05004-3219-14 0100 0140 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 18.000 0.000 $ 0.00 18.000 $ 225.00 
$12.500 

05004-3219-14 0100 0150 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 3,900.00
$1,950.000 

05004-3219-14 0100 0160 707-02.41 ROCK ANCHOR, TYPE I EACH 16.000 0.000 $ 0.00 19.000 $ 19,000.00
$1,000.000 

05004-3219-14 0100 0170 707-10.06 ROCKFALL DRAPE (TYPE II) S.Y. 2,700.000 0.000 $ 0.00 2,800.040 $ 175,002.50
$62.500 

05004-3219-14 0100 0180 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 2.000 0.000 $ 0.00 19.640 $ 982.00 
$50.000 

05004-3219-14 0100 0190 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 27,500.00
$27,500.000 

05004-3219-14 0100 0200 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 570.000 0.000 $ 0.00 560.000 $ 16,800.00
$30.000 

05004-3219-14 0100 0210 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 25.000 $ 450.00 
$18.000 

05004-3219-14 0100 0220 712-05.01 WARNING LIGHTS (TYPE A) EACH 12.000 0.000 $ 0.00 12.000 $ 240.00 
$20.000 

05004-3219-14 0100 0230 712-06 SIGNS (CONSTRUCTION) S.F. 413.000 0.000 $ 0.00 210.500 $ 947.25 
$4.500 

05004-3219-14 0100 0240 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 4,866.000 0.000 $ 0.00 850.000 $ 1,232.50
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$1.450 

05004-3219-14 0100 0250 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 21.000 0.000 $ 0.00 18.000 $ 405.00 
$22.500 

05004-3219-14 0100 0260 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 2,000.00
$1,000.000 

05004-3219-14 0100 0270 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$75.000 

05004-3219-14 0100 0280 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.200 0.000 $ 0.00 0.000 $ 0.00 
$2,500.000 

05004-3219-14 0100 0290 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.200 0.000 $ 0.00 0.726 $ 3,267.00
$4,500.000 

05004-3219-14 0100 0300 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
$25,000.000 

05004-3219-14 0100 0310 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 17,000.00
$17,000.000 

05004-3219-14 0100 0320 801-02 SEEDING (WITHOUT MULCH) UNIT 29.000 0.000 $ 0.00 31.680 $ 633.60 
$20.000 

05004-3219-14 0100 0330 801-03 WATER (SEEDING & SODDING) M.G. 3.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

05004-3219-14 0100 0340 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 3,223.000 0.000 $ 0.00 3,297.780 $ 4,122.23
$1.250 
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