Rpt-1D: RCPCSUM1
User:

Vendor ID: 0000132202
Contract ID: CNMO030

Contract Location:
IN NOLENSVILLE

Contractor:

S & W CONTRACTING CO., INC.
952 New Salem Rd

Murfreesboro, TN 37129

Phone:

Estimate Paid: NO

Counties:
WILLIAMSON

Project Number

94007-3228-94 100.00

Current Contract Amount
Original Contract Amount $

Participating

Total Earnings

Stockpiled Materials

Tennessee
Department of Transportation
Estimate Summary to Contractor

Vendor Name: S & W CONTRACTING CO., INC.
Estimate Number: 0003

Time Allowed:
Time Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete ($)
Percent Behind:

Date Let:

Date Awarded:

Date Contract Executed:

Date Notice to Proceed:

Date Work Began:

Date to be Completed:

Date Time Stopped:

Other Line Item Adjustments
Amount Due
Test Report Payment Adjustment

Date Accepted:
Fed State Project Number Description 1
STP-SIP-11(62) S.R. 11 (Nolensville Road) Intersection with Sunset Road
110,487.91
109,851.05
Total to Date Prev to Date This Estimate

$ 108,766.91 $ 108,766.91 $ 0.00

$ 108,766.91 $ 108,766.91 $ 0.00

$ 0.00 $ 0.00 $ 0.00

$ 0.00 $ 0.00 $ 0.00

$ 108,766.91 $ 108,766.91 $ 0.00

$ 0.00 $ 0.00 $ 0.00

02/15/2013
03/04/2013
03/26/2013
04/16/2013
07/23/2013
11/15/2013
11/15/2013
12/06/2013

Date: 04/01/2014

Pay Period: 03/11/2014
to: 03/13/2014

214.0 days

214.0 days

214.0 days
100.00 %
98.43 %
157 %

4/1/2014



Project Number

94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

Total Adjusted Earnings

Retainage

Payment Due

Category

Number

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

Line
Item
Number

9002

9001

0010

0020

9000

9003

0030

0040

0050

0060

Item Code

108-07

108-08.04

209-03.20

705-02.02

705-02.50

705-04.03

705-04.04

705-04.05

712-01

712-04.01

$ 108,766.91 $ 108,766.91 $

$ 0.00 $ 0.00 $

$ 108,766.91 $ 108,766.91 $
Description

Supplemental Description
LIQUIDATED DAMAGES

LIQUIDATED DAMAGES

FILTER SOCK (8 INCH)

SINGLE GUARDRAIL (TYPE 2)

SHOP CURVED GUARDRAIL

GUARDRAIL TERMINAL (TYPE 13)

GUARDRAIL TERMINAL (TYPE 21)

GUARDRAIL TERMINAL (TYPE-IN-LINE)

TRAFFIC CONTROL

FLEXIBLE DRUMS (CHANNELIZING)

0.00
0.00
0.00

Units

DAY

HOUR

L.F.

L.F.

L.F.

EACH

EACH

EACH

LS

EACH

Bid Qty

Unit Price
0.000
$170.000

0.000
$500.000

200.000
$6.000

96.000
$30.000

0.000
$45.000

0.000
$636.860

1.000
$1,892.000

1.000
$671.000

1.000
$2,000.000

10.000
$35.000

Qty This

Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

0.000

0.000

70.000

96.000

39.000

1.000

0.000

1.000

1.000

0.000

Total Amt

0.00

0.00

420.00

2,880.00

1,755.00

636.86

0.00

671.00

2,000.00

0.00

4/1/2014



94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0070

0080

0090

0100

0110

0120

0130

0140

0150

0160

0170

0180

0190

0200

712-06

713-15.41

713-16.20

713-16.21

713-16.22

713-16.23

714-09.09

716-02.05

716-02.06

716-03.01

716-04.01

716-04.03

716-08.05

716-08.06

SIGNS (CONSTRUCTION)

SIGN REMOVAL (DESCRIPTION)

SIGNS (DESCRIPTION)

(R3-8 MODIFIED, 30"x30")

SIGNS (DESCRIPTION)
(R10-12, 30"x36")

SIGNS (DESCRIPTION)
(W3-3, 36"x36")

SIGNS (DESCRIPTION)
(STREET NAME SIGNS)

LUMINAIRES (DESCRIPTION)
(HADCO TWIN ARM)

PLASTIC PAVEMENT MARKING (STOP LINE)

PLASTIC PAVEMENT MARKING (TURN LANE ARROW)

PLASTIC WORD PAVEMENT MARKING (ONLY)

PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW)

PLASTIC PAVEMENT MARKING (4" DOTTED LINE)

REMOVAL OF PAVEMENT MARKING (STOP LINE)

REMOVAL OF PAVEMENT MARKING (TURN LANE ARROW)

S.F.

LS

EACH

EACH

EACH

EACH

EACH

L.F.

EACH

EACH

EACH

L.F.

L.F.

EACH

178.000
$7.150

1.000
$55.000

1.000
$160.000

2.000
$300.000

3.000
$248.000

4.000
$450.000

2.000
$1,500.000

105.000
$13.200

3.000
$165.000

1.000
$330.000

2.000
$275.000

150.000
$1.100

12.000
$8.800

1.000
$82.500

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

178.000

1.000

1.000

2.000

3.000

4.000

2.000

104.000

3.000

1.000

2.000

147.000

12.000

1.000

1,272.70

55.00

160.00

600.00

744.00

1,800.00

3,000.00

1,372.80

495.00

330.00

550.00

161.70

105.60

82.50

4/1/2014



94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0210

0220

0230

0240

0250

0260

0270

0280

0290

0300

0310

0320

0330

0340

716-08.09

716-13.06

717-01

730-02.09

730-02.17

730-02.30

730-03.21

730-05.01

730-05.03

730-08.03

730-11.01

730-12.02

730-12.03

730-12.07

REMOVAL OF PAVEMENT MARKING (DOTTED LINE)

SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE)

MOBILIZATION

SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE)

SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE)

SIGNAL HEAD ASSEMBLY (DESCRIPTION)

(140 A1 WITH BACKPLATE)

INSTALL PULL BOX (TYPE B)

ELECTRICAL SERVICE CONNECTION

SERVICE CABLE (DESCRIPTION)

(2 CONDUCTOR, # 6 AWG)

SIGNAL CABLE - 7 CONDUCTOR

STEEL CONDUIT RISER ASSEMBLY

CONDUIT 2" DIAMETER (PVC)

CONDUIT 3" DIAMETER (PVC)

CONDUIT 1" DIAMETER (RGS)

L.F.

L.M.

LS

EACH

EACH

EACH

EACH

EACH

L.F.

L.F.

EACH

L.F.

L.F.

L.F.

85.000
$0.850

0.200
$2,750.000

1.000
$1,000.000

3.000
$640.000

3.000
$1,152.000

2.000
$843.000

4.000
$300.000

1.000
$1,200.000

70.000
$2.350

710.000
$1.150

1.000
$300.000

45.000
$4.000

40.000
$5.000

45.000
$12.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

75.000

0.206

1.000

3.000

3.000

2.000

4.000

1.000

0.000

710.000

1.000

10.000

34.000

45.000

63.75

566.50

1,000.00

1,920.00

3,456.00

1,686.00

1,200.00

1,200.00

0.00

816.50

300.00

40.00

170.00

540.00

4/1/2014



94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

94007-3228-94

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0350

0360

0370

0380

0390

0400

0410

0420

0430

0440

0450

730-12.14

730-13.03

730-14.01

730-14.02

730-14.03

730-15.32

730-16.02

730-23.72

730-23.80

730-23.96

730-23.97

CONDUIT 3" DIAMETER (JACK AND BORE)

VEHICLE DETECTOR (4 - CHANNEL, RACK MOUNT)

SHIELDED DETECTOR CABLE

SAW SLOT

LOOP WIRE

CABINET (EIGHT PHASE BASE MOUNTED)

EIGHT PHASE ACTUATED CONTROLLER

CANTILEVER SIGNAL SUPPORT (1 ARM @ 35"

CANTILEVER SIGNAL SUPPORT (1 ARM @ 40"

CANTILEVER SIGNAL SUPPORT (DESCRIPTION)

(1ARM @ 50

CANTILEVER SIGNAL SUPPORT (DESCRIPTION)
(1 ARM @ 60

L.F.

EACH

L.F.

L.F.

L.F.

EACH

EACH

EACH

EACH

EACH

EACH

125.000
$18.000

2.000
$356.000

525.000
$0.800

1,200.000
$3.000

2,750.000
$0.500

1.000
$7,330.000

1.000
$3,094.000

1.000
$12,959.000

1.000
$11,891.000

1.000
$15,272.000

1.000
$17,924.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

125.000

2.000

525.000

1,116.000

3,032.000

1.000

1.000

1.000

1.000

1.000

1.000

2,250.00

712.00

420.00

3,348.00

1,516.00

7,330.00

3,094.00

12,959.00

11,891.00

15,272.00

17,924.00

4/1/2014



