
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000005005 Vendor Name: FORD CONSTRUCTION COMPANY

Contract ID: CNM031 Estimate Number: 0006 Pay Period: 09/02/2013
to: 09/02/2013

Contract Location: Time Allowed: 61.0 days
FROM US-45E (SR-43) TO OBION COUNTY LINE AND Time Charged: 68.0 days

Elapsed Calendar Days: 68.0 days
Percent Time: 111.48 %
Percent Complete ($) 97.65 %
Percent Behind: 13.83 %

Contractor: Date Let: 02/15/2013
FORD CONSTRUCTION COMPANY Date Awarded: 03/04/2013
P O Box 527 Date Contract Executed: 03/19/2013
Dyersburg, TN 38025-0527 Date Notice to Proceed: 04/19/2013
Phone: Date Work Began: 04/19/2013

Date to be Completed: 06/18/2013
Date Time Stopped: 06/25/2013
Date Accepted: 07/02/2013

Estimate Paid: NO 

Counties:
OBION 
WEAKLEY 

Project Number BID PCT Fed State Project Number Description 1
66001-3237-94 5.23 NH/HSIP-22(72) SR-22: From LM 0.0 to LM 3.10
66001-8237-14 35.13 NH/HSIP-22(72) SR-22: From LM 0.0 to LM 3.10
92001-3231-94 6.50 NH/HSIP-22(71) SR-22: From LM 24.90 (N. of US 45E Ramp) to LM 29.64
92001-8231-14 53.14 NH/HSIP-22(71) SR-22: From LM 24.90 (N. of US 45E Ramp) to LM 29.64

Current Contract Amount $ 3,957,403.78 
Original Contract Amount $ 3,908,972.15 

Total to Date Prev to Date This Estimate
Participating $ 3,878,043.91 $ 3,878,043.91 $ 0.00 

Total Earnings $ 3,878,043.91 $ 3,878,043.91 $ 0.00 
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Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 3,878,043.91 $ 3,878,043.91 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 3,878,043.91 $ 3,878,043.91 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 3,878,043.91 $ 3,878,043.91 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
66001-3237-94 0100 9027 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
66001-8237-14 0100 9028 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -3.000 $ -3,000.00

$1,000.000 
  
92001-3231-94 0100 9029 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
92001-8231-14 0100 9030 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -4.000 $ -4,000.00

$1,000.000 
  
66001-3237-94 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
66001-8237-14 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92001-3231-94 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92001-8231-14 0100 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
66001-3237-94 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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66001-8237-14 0100 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92001-3231-94 0100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92001-8231-14 0100 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
66001-8237-14 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$43.000 
  
92001-8231-14 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 150.000 0.000 $ 0.00 60.000 $ 2,580.00

$43.000 
  
66001-8237-14 0100 0020 203-06 WATER M.G. 12.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92001-8231-14 0100 0020 203-06 WATER M.G. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
66001-8237-14 0100 0030 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 1,556.000 0.000 $ 0.00 354.690 $ 7,803.18

(TYPE C OR D) $22.000 
  
92001-8231-14 0100 0030 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 2,611.000 0.000 $ 0.00 2,350.800 $ 51,717.60

(TYPE C OR D) $22.000 
  
66001-8237-14 0100 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 46.000 0.000 $ 0.00 0.000 $ 0.00 

$172.000 
  
92001-8231-14 0100 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 69.000 0.000 $ 0.00 23.520 $ 4,045.44

$172.000 
  
66001-8237-14 0100 9031 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 0.000 0.000 $ 0.00 2,010.370 $ 201,740.63

$100.350 
  
92001-8231-14 0100 0050 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 6,123.000 0.000 $ 0.00 5,066.540 $ 508,427.29

$100.350 
  
66001-8237-14 0100 9012 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

5/5/2014



0100 9012 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,392.500 $ -3,392.50 
  
92001-8231-14 0100 9007 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,536.720 $ -8,536.72 

  
66001-8237-14 0100 9013 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,056.000 $ 1,056.00 

  
92001-8231-14 0100 9008 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,668.800 $ 2,668.80 

  
66001-8237-14 0100 9014 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92001-8231-14 0100 9009 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
66001-8237-14 0100 0050 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 63.000 0.000 $ 0.00 57.740 $ 31,757.00

$550.000 
  
92001-8231-14 0100 0060 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 162.000 0.000 $ 0.00 100.800 $ 55,440.00

$550.000 
  
66001-8237-14 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92001-8231-14 0100 9010 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
66001-8237-14 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92001-8231-14 0100 9011 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
66001-8237-14 0100 0060 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 2,336.000 0.000 $ 0.00 2,445.980 $ 236,526.27

$96.700 
  
66001-8237-14 0100 0070 411-02.10 ACS MIX(PG70-22) GRADING D TON 7,425.000 0.000 $ 0.00 7,466.430 $ 780,241.94
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$104.500 
  
92001-8231-14 0100 0070 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 11,488.000 0.000 $ 0.00 11,015.360 $ 1,150,003.58

(PG70-22) $104.400 
  
66001-8237-14 0100 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 744.230 $ 744.23 

  
92001-8231-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 14,357.800 $ 14,357.80 

  
66001-3237-94 0100 9023 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
66001-8237-14 0100 9024 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92001-3231-94 0100 9025 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92001-8231-14 0100 9026 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
66001-8237-14 0100 9002 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
66001-8237-14 0100 9003 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,038.800 $ 5,038.80 

  
92001-8231-14 0100 9032 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 5,691.600 $ 5,691.60

$1.000 
  
66001-8237-14 0100 9004 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
66001-3237-94 0100 0010 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 6.200 0.000 $ 0.00 4.930 $ 4,683.50

$950.000 
  
92001-8231-14 0100 0080 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 9.480 0.000 $ 0.00 9.240 $ 8,778.00
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$950.000 
  
66001-3237-94 0100 0020 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 6.200 0.000 $ 0.00 3.920 $ 4,508.00

$1,150.000 
  
92001-8231-14 0100 0090 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 9.480 0.000 $ 0.00 7.560 $ 8,694.00

$1,150.000 
  
66001-8237-14 0100 0080 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 147,198.000 0.000 $ 0.00 143,754.690 $ 208,444.30

$1.450 
  
66001-3237-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 19.000 0.000 $ 0.00 19.000 $ 47,975.00

$2,525.000 
  
92001-3231-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 23.000 0.000 $ 0.00 19.000 $ 47,975.00

$2,525.000 
  
66001-8237-14 0100 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 27,250.00

$27,250.000 
  
92001-8231-14 0100 0100 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 27,250.00

$27,250.000 
  
66001-8237-14 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 1,632.000 0.000 $ 0.00 898.000 $ 7,184.00

$8.000 
  
92001-8231-14 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 1,888.000 0.000 $ 0.00 1,454.000 $ 11,632.00

$8.000 
  
66001-3237-94 0100 0040 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
  
92001-8231-14 0100 0120 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
  
66001-3237-94 0100 0050 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 554.000 0.000 $ 0.00 472.000 $ 19,824.00

$42.000 
  
92001-3231-94 0100 0020 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 850.000 0.000 $ 0.00 861.000 $ 36,162.00

$42.000 
  
66001-3237-94 0100 0060 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 480.000 0.000 $ 0.00 381.000 $ 4,953.00
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$13.000 
  
92001-3231-94 0100 0030 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 790.000 0.000 $ 0.00 807.000 $ 10,491.00

$13.000 
  
66001-3237-94 0100 0070 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 611.000 0.000 $ 0.00 534.000 $ 10,146.00

$19.000 
  
92001-3231-94 0100 0040 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 844.000 0.000 $ 0.00 559.000 $ 10,621.00

$19.000 
  
66001-3237-94 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 28.000 0.000 $ 0.00 125.000 $ 2,625.00

$21.000 
  
66001-3237-94 0100 0090 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$160.000 
  
92001-3231-94 0100 0050 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$160.000 
  
66001-8237-14 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 18.450 0.000 $ 0.00 15.943 $ 14,826.99

$930.000 
  
92001-8231-14 0100 0130 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 25.330 0.000 $ 0.00 28.038 $ 26,075.34

$930.000 
  
66001-3237-94 0100 0100 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 18.450 0.000 $ 0.00 0.000 $ 0.00 

$3,750.000 
  
92001-3231-94 0100 0060 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 25.330 0.000 $ 0.00 0.000 $ 0.00 

$3,750.000 
  
66001-3237-94 0100 9500 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 0.000 0.000 $ 0.00 18.186 $ 88,315.76

$4,856.250 
  
92001-3231-94 0100 9501 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 0.000 0.000 $ 0.00 21.815 $ 105,939.09

$4,856.250 
  
66001-3237-94 0100 0110 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 6,064.000 0.000 $ 0.00 6,335.000 $ 12,036.50

$1.900 
  
92001-3231-94 0100 0070 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 4,364.000 0.000 $ 0.00 2,177.000 $ 4,136.30
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$1.900 
  
66001-3237-94 0100 0120 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 400.000 -900.000 $ -1,710.00 400.000 $ 760.00 

$1.900 
  
92001-3231-94 0100 0080 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 544.000 900.000 $ 1,710.00 900.000 $ 1,710.00

$1.900 
  
92001-3231-94 0100 0090 716-12.08 ENHANCED FLAT LINE THERMO (12IN BARRIER LINE) L.F. 593.000 0.000 $ 0.00 376.000 $ 1,992.80

$5.300 
  
92001-3231-94 0100 0100 716-12.09 ENHANCED FLAT LINE THERMO (12IN LINE) L.F. 220.000 0.000 $ 0.00 1,348.000 $ 7,144.40

$5.300 
  
66001-8237-14 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 36,500.00

$36,500.000 
  
92001-8231-14 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 36,500.00

$36,500.000 
  

Project Number: 66001-3237-94 Project Current Amount $ -1,710.00
Project Number: 92001-3231-94 Project Current Amount $ 1,710.00

Contract Current Amount $ 0.00 
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