
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/07/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNM035 Estimate Number: 0005 Pay Period: 08/04/2013
to: 08/05/2013

Contract Location: Time Allowed: 35.0 days
FROM JELLICO INDUSTRIAL PARK ROAD Time Charged: 38.0 days

Elapsed Calendar Days: 38.0 days
Percent Time: 108.57 %
Percent Complete ($) 100.89 %
Percent Behind: 7.68 %

Contractor: Date Let: 02/15/2013
ROGERS GROUP, INC. Date Awarded: 03/04/2013
PO Box 25250 Date Contract Executed: 03/19/2013
Nashville, TN 37202 Date Notice to Proceed: 06/24/2013
Phone: Date Work Began: 06/24/2013

Date to be Completed: 07/28/2013
Date Time Stopped: 07/31/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
CAMPBELL 

Project Number BID PCT Fed State Project Number Description 1
07026-3214-94 2.03 STP/HSIP-297(8) From: Jellico Industrial Park Rd To: SR-9 (US-25W)
07026-8214-14 97.97 STP/HSIP-297(8) From: Jellico Industrial Park Rd To: SR-9 (US-25W)

Current Contract Amount $ 366,674.80 
Original Contract Amount $ 366,674.80 

Total to Date Prev to Date This Estimate
Participating $ 368,472.97 $ 368,472.97 $ 0.00 

Total Earnings $ 368,472.97 $ 368,472.97 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 368,472.97 $ 368,472.97 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 368,472.97 $ 368,472.97 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 368,472.97 $ 368,472.97 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
07026-3214-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
07026-8214-14 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
07026-3214-94 0100 9013 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
07026-8214-14 0100 9014 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
07026-3214-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
07026-8214-14 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
07026-3214-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
07026-8214-14 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
07026-8214-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 320.000 0.000 $ 0.00 368.150 $ 8,276.01

$22.480 
  
07026-8214-14 0100 0020 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 738.000 0.000 $ 0.00 836.760 $ 78,488.09

$93.800 
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07026-8214-14 0100 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,342.930 $ -2,342.93 

  
07026-8214-14 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 698.600 $ 698.60 

  
07026-8214-14 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
07026-8214-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 44.000 0.000 $ 0.00 22.360 $ 11,739.00

$525.000 
  
07026-8214-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
07026-8214-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
07026-8214-14 0100 0040 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 173.000 0.000 $ 0.00 172.880 $ 20,105.94

$116.300 
  
07026-8214-14 0100 0050 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 1,727.000 0.000 $ 0.00 1,723.030 $ 173,681.42

(PG64-22) $100.800 
  
07026-8214-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,255.340 $ -1,255.34 

  
07026-8214-14 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
07026-8214-14 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,531.600 $ 1,531.60 

  
07026-8214-14 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
07026-8214-14 0100 0055 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 12,467.000 0.000 $ 0.00 14,675.760 $ 27,883.94
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$1.900 
  
07026-8214-14 0100 0060 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 1.000 0.000 $ 0.00 11.000 $ 10,560.00

$960.000 
  
07026-8214-14 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,434.00

$7,434.000 
  
07026-8214-14 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 658.000 0.000 $ 0.00 664.500 $ 2,658.00

$4.000 
  
07026-3214-94 0100 0010 713-16.20 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 440.00 

(OM-3) $110.000 
  
07026-3214-94 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 114.000 0.000 $ 0.00 112.000 $ 3,360.00

$30.000 
  
07026-3214-94 0100 0030 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 14.000 0.000 $ 0.00 7.000 $ 210.00 

$30.000 
  
07026-3214-94 0100 0040 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 300.000 0.000 $ 0.00 242.000 $ 2,359.50

$9.750 
  
07026-3214-94 0100 0050 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 100.00 

$100.000 
  
07026-3214-94 0100 0060 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 1.000 0.000 $ 0.00 1.000 $ 125.00 

$125.000 
  
07026-8214-14 0100 0090 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 10.000 0.000 $ 0.00 2.399 $ 1,163.52

$485.000 
  
07026-8214-14 0100 0100 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 7.000 0.000 $ 0.00 6.302 $ 10,398.30

$1,650.000 
  
07026-8214-14 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,332.00

$10,332.000 
  
07026-8214-14 0100 0120 730-14.02 SAW SLOT L.F. 1,000.000 0.000 $ 0.00 128.000 $ 391.68 

$3.060 
  
07026-8214-14 0100 0130 730-14.03 LOOP WIRE L.F. 2,000.000 0.000 $ 0.00 264.000 $ 134.64 
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$0.510 
  

2/7/2014


