
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/07/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNM037 Estimate Number: 0004 Pay Period: 07/22/2013
to: 12/19/2013

Contract Location: Time Allowed: 55.0 days
TO POWELL RIVER BRIDGE Time Charged: 52.0 days

Elapsed Calendar Days: 52.0 days
Percent Time: 94.55 %
Percent Complete ($) 95.85 %
Percent Behind: - %

Contractor: Date Let: 02/15/2013
ROGERS GROUP, INC. Date Awarded: 03/04/2013
PO Box 25250 Date Contract Executed: 03/15/2013
Nashville, TN 37202 Date Notice to Proceed: 05/31/2013
Phone: Date Work Began: 05/31/2013

Date to be Completed: 07/24/2013
Date Time Stopped: 07/31/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
CLAIBORNE 

Project Number BID PCT Fed State Project Number Description 1
13002-3265-94 3.00 NH/HSIP-32(79) From: North of Anders Rd. To: Powell River Bridge
13002-8265-14 97.00 NH/HSIP-32(79) From: North of Anders Rd. To: Powell River Bridge

Current Contract Amount $ 1,706,386.70 
Original Contract Amount $ 1,686,786.70 

Total to Date Prev to Date This Estimate
Participating $ 1,614,778.58 $ 1,614,778.58 $ 0.00 

Total Earnings $ 1,614,778.58 $ 1,614,778.58 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,614,778.58 $ 1,614,778.58 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,614,778.58 $ 1,614,778.58 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,614,778.58 $ 1,614,778.58 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
13002-3265-94 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
13002-8265-14 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
13002-3265-94 0100 9015 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
13002-8265-14 0100 9016 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
13002-3265-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
13002-8265-14 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
13002-3265-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
13002-8265-14 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
13002-8265-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,048.000 0.000 $ 0.00 1,158.710 $ 24,680.52

$21.300 
  
13002-8265-14 0100 0020 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 2,984.000 0.000 $ 0.00 2,685.940 $ 212,189.26

$79.000 
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13002-8265-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -15,041.260 $ -15,041.26 

  
13002-8265-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,018.800 $ 2,018.80 

  
13002-8265-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
13002-8265-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 103.000 0.000 $ 0.00 69.660 $ 36,571.50

$525.000 
  
13002-8265-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
13002-8265-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
13002-8265-14 0100 0040 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 4,671.000 0.000 $ 0.00 3,975.120 $ 321,984.72

$81.000 
  
13002-8265-14 0100 0050 411-02.10 ACS MIX(PG70-22) GRADING D TON 9,897.000 0.000 $ 0.00 10,010.560 $ 880,929.28

$88.000 
  
13002-8265-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -19,741.980 $ -19,741.98 

  
13002-3265-94 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
13002-8265-14 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
13002-8265-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
13002-8265-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 11,610.200 $ 11,610.20 
  
13002-8265-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
13002-3265-94 0100 0010 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 6.000 0.000 $ 0.00 6.890 $ 3,975.87

$577.050 
  
13002-3265-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 8.000 0.000 $ 0.00 8.000 $ 18,860.00

$2,357.500 
  
13002-8265-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,172.00

$6,172.000 
  
13002-8265-14 0100 9500 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 0.000 0.000 $ 0.00 560.000 $ 19,600.00

$35.000 
  
13002-8265-14 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 637.000 0.000 $ 0.00 637.250 $ 2,549.00

$4.000 
  
13002-8265-14 0100 0080 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,100.00

$550.000 
  
13002-3265-94 0100 0030 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 523.000 0.000 $ 0.00 564.000 $ 13,536.00

$24.000 
  
13002-3265-94 0100 0040 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 523.000 0.000 $ 0.00 598.000 $ 14,352.00

$24.000 
  
13002-3265-94 0100 0050 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 140.000 0.000 $ 0.00 178.000 $ 1,602.00

$9.000 
  
13002-3265-94 0100 0060 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 30.000 0.000 $ 0.00 38.000 $ 3,230.00

$85.000 
  
13002-8265-14 0100 0090 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 30.000 0.000 $ 0.00 40.237 $ 14,082.95

$350.000 
  
13002-8265-14 0100 0100 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 20.000 0.000 $ 0.00 23.012 $ 51,247.72

$2,227.000 
  
13002-8265-14 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,270.00
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$9,270.000 
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