
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNM039 Estimate Number: 0003 Pay Period: 08/01/2013
to: 08/01/2013

Contract Location: Time Allowed: 65.0 days
AT HIDDENBROOK DRIVE, BRIARCLIFF DRIVE AND NICHOLS ROAD Time Charged: 65.0 days

Elapsed Calendar Days: 65.0 days
Percent Time: 100.00 %
Percent Complete ($) 92.57 %
Percent Behind: 7.43 %

Contractor: Date Let: 04/05/2013
ROGERS GROUP, INC. Date Awarded: 04/17/2013
PO Box 25250 Date Contract Executed: 05/07/2013
Nashville, TN 37202 Date Notice to Proceed: 05/28/2013
Phone: Date Work Began: 07/12/2013

Date to be Completed: 07/31/2013
Date Time Stopped: 07/31/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
MONROE 

Project Number BID PCT Fed State Project Number Description 1
97062-3204-04 100.00 NHTSA-HE-68(36) Intersection at Hiddenbrook Dr., Briarcliff Rd. & Nichols

Current Contract Amount $ 250,304.50 
Original Contract Amount $ 249,824.50 

Total to Date Prev to Date This Estimate
Participating $ 227,631.84 $ 227,631.84 $ 0.00 

Total Earnings $ 227,631.84 $ 227,631.84 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 227,631.84 $ 227,631.84 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 227,631.84 $ 227,631.84 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 227,631.84 $ 227,631.84 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
97062-3204-04 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
97062-3204-04 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,824.590 $ -1,824.59 

  
97062-3204-04 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97062-3204-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 228.000 0.000 $ 0.00 323.970 $ 8,481.53

$26.180 
  
97062-3204-04 0100 0020 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 649.000 0.000 $ 0.00 608.840 $ 52,287.18

$85.880 
  
97062-3204-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,704.750 $ -1,704.75 

  
97062-3204-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 519.400 $ 519.40 

  
97062-3204-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97062-3204-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 16.000 0.000 $ 0.00 0.000 $ 0.00 

$543.360 
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97062-3204-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
97062-3204-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97062-3204-04 0100 0040 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,743.000 0.000 $ 0.00 1,652.350 $ 144,266.68

$87.310 
  
97062-3204-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,156.320 $ -2,156.32 

  
97062-3204-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97062-3204-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,377.600 $ 1,377.60 

  
97062-3204-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97062-3204-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,366.28

$2,366.280 
  
97062-3204-04 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 457.000 0.000 $ 0.00 318.500 $ 1,114.75

$3.500 
  
97062-3204-04 0100 0070 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
97062-3204-04 0100 0080 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 480.00 

(W2-7MOD) $240.000 
  
97062-3204-04 0100 0090 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 240.00 

(W4-2) $240.000 
  
97062-3204-04 0100 0100 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 240.00 

(W9-2) $240.000 
  
97062-3204-04 0100 0110 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 186.000 0.000 $ 0.00 196.000 $ 5,880.00
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$30.000 
  
97062-3204-04 0100 9999 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 0.000 0.000 $ 0.00 60.000 $ 480.00 

$8.000 
  
97062-3204-04 0100 0120 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 31.000 0.000 $ 0.00 42.890 $ 600.46 

$14.000 
  
97062-3204-04 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 72.000 0.000 $ 0.00 72.000 $ 720.00 

$10.000 
  
97062-3204-04 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 12.000 0.000 $ 0.00 12.000 $ 1,200.00

$100.000 
  
97062-3204-04 0100 0150 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED LINE) L.F. 74.000 0.000 $ 0.00 0.000 $ 0.00 

$1.500 
  
97062-3204-04 0100 0160 716-04.14 PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 

$200.000 
  
97062-3204-04 0100 0170 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 8.000 0.000 $ 0.00 4.270 $ 1,387.75

$325.000 
  
97062-3204-04 0100 0180 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 4.000 0.000 $ 0.00 4.092 $ 9,002.40

$2,200.000 
  
97062-3204-04 0100 0190 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,273.47

$2,273.470 
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