
Rpt-ID: RCPCSUM1 Tennessee Date: 07/22/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070010253 Vendor Name: SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC.

Contract ID: CNM041 Estimate Number: 0002 Pay Period: 05/01/2013
to: 05/02/2013

Contract Location: Time Allowed: 30.0 days
FROM WARREN BRANCH TO US-41(SR-2) Time Charged: 22.0 days

Elapsed Calendar Days: 22.0 days
Percent Time: 73.33 %
Percent Complete ($) 91.46 %
Percent Behind: - %

Contractor: Date Let: 02/15/2013
SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC. Date Awarded: 03/04/2013
9303 Cordova Park Road Date Contract Executed: 03/19/2013
Cordova, TN 38018 Date Notice to Proceed: 04/01/2013
Phone: Date Work Began: 04/01/2013

Date to be Completed: 04/30/2013
Date Time Stopped: 04/22/2013
Date Accepted: 04/23/2013

Estimate Paid: NO 
Counties:
COFFEE 

Project Number BID PCT Fed State Project Number Description 1
16063-3403-94 100.00 HRRR-1094(10) Safety Improvements along Asbury Road from east of Warren

Current Contract Amount $ 73,263.29 
Original Contract Amount $ 73,263.29 

Total to Date Prev to Date This Estimate
Participating $ 67,191.85 $ 67,191.85 $ 0.00 

Total Earnings $ 67,191.85 $ 67,191.85 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 67,191.85 $ 67,191.85 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

7/22/2015



Total Adjusted Earnings $ 67,191.85 $ 67,191.85 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 67,191.85 $ 67,191.85 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
16063-3403-94 0100 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 

16063-3403-94 0100 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,200.00
$4,200.000 

16063-3403-94 0100 0020 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 372.000 0.000 $ 0.00 348.000 $ 1,740.00
$5.000 

16063-3403-94 0100 0030 713-11.01 "U" SECTION STEEL POSTS LB. 858.000 0.000 $ 0.00 760.500 $ 1,597.05
$2.100 

16063-3403-94 0100 0040 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 1,721.000 0.000 $ 0.00 1,728.500 $ 6,568.30
$3.800 

16063-3403-94 0100 0050 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 339.000 0.000 $ 0.00 340.000 $ 3,655.00
$10.750 

16063-3403-94 0100 0060 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 273.000 0.000 $ 0.00 266.000 $ 3,391.50
$12.750 

16063-3403-94 0100 0070 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 26.000 0.000 $ 0.00 24.000 $ 600.00 
$25.000 

16063-3403-94 0100 0080 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 285.000 0.000 $ 0.00 298.000 $ 2,190.30
$7.350 

16063-3403-94 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 88.000 0.000 $ 0.00 97.500 $ 1,023.75
$10.500 

7/22/2015



16063-3403-94 0100 0100 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 17.650 0.000 $ 0.00 15.402 $ 40,025.95
$2,598.750 

16063-3403-94 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,200.00
$2,200.000 

7/22/2015


