
Rpt-ID: RCPCSUM1 Tennessee Date: 08/03/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070010253 Vendor Name: SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC.

Contract ID: CNM048 Estimate Number: 0003 Pay Period: 06/15/2013
to: 06/16/2013

Contract Location: Time Allowed: 76.0 days
ON VARIOUS LOCAL ROADS Time Charged: 68.0 days

Elapsed Calendar Days: 68.0 days
Percent Time: 89.47 %
Percent Complete ($) 87.42 %
Percent Behind: 2.05 %

Contractor: Date Let: 02/15/2013
SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC. Date Awarded: 03/04/2013
9303 Cordova Park Road Date Contract Executed: 03/28/2013
Cordova, TN 38018 Date Notice to Proceed: 04/01/2013
Phone: Date Work Began: 04/01/2013

Date to be Completed: 06/15/2013
Date Time Stopped: 06/07/2013
Date Accepted: 06/07/2013

Estimate Paid: NO 
Counties:
COFFEE 

Project Number BID PCT Fed State Project Number Description 1
16945-3471-94 100.00 HSIP-1600(19) Miscellaneous Safety Improvements on various Local Roads

Current Contract Amount $ 233,559.98 
Original Contract Amount $ 233,559.98 

Total to Date Prev to Date This Estimate
Participating $ 204,687.64 $ 204,687.64 $ 0.00 

Total Earnings $ 204,687.64 $ 204,687.64 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 204,687.64 $ 204,687.64 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

8/3/2015



Total Adjusted Earnings $ 204,687.64 $ 204,687.64 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 204,687.64 $ 204,687.64 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
16945-3471-94 0100 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 

16945-3471-94 0100 0010 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 54.000 0.000 $ 0.00 54.000 $ 3,093.12
$57.280 

16945-3471-94 0100 9003 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 4.000 $ 146.16 
$36.540 

16945-3471-94 0100 9001 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$71.600 

16945-3471-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,488.000 0.000 $ 0.00 1,400.000 $ 25,578.00
$18.270 

16945-3471-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$27.405 

16945-3471-94 0100 0030 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$861.000 

16945-3471-94 0100 0040 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 17.000 0.000 $ 0.00 16.000 $ 29,568.00
$1,848.000 

16945-3471-94 0100 0050 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$714.000 

16945-3471-94 0100 0060 705-04.10 EARTH PAD FOR GUARD RAIL END TREATMENT EACH 17.000 0.000 $ 0.00 0.000 $ 0.00 
$648.500 

8/3/2015



16945-3471-94 0100 0070 706-01 GUARDRAIL REMOVED L.F. 1,510.000 0.000 $ 0.00 1,800.000 $ 1,044.00
$0.580 

16945-3471-94 0100 0080 706-10.26 ROUNDED END ELEMENT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$57.750 

16945-3471-94 0100 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00
$3,000.000 

16945-3471-94 0100 0100 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 550.000 0.000 $ 0.00 642.000 $ 2,889.00
$4.500 

16945-3471-94 0100 0110 713-11.01 "U" SECTION STEEL POSTS LB. 3,024.000 0.000 $ 0.00 1,672.200 $ 3,511.62
$2.100 

16945-3471-94 0100 0120 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 6,843.000 0.000 $ 0.00 6,734.600 $ 25,591.48
$3.800 

16945-3471-94 0100 0130 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 530.000 0.000 $ 0.00 445.000 $ 4,783.75
$10.750 

16945-3471-94 0100 0140 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 873.000 0.000 $ 0.00 830.000 $ 10,582.50
$12.750 

16945-3471-94 0100 0150 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 123.000 0.000 $ 0.00 86.000 $ 2,580.00
$30.000 

16945-3471-94 0100 0160 716-01.12 RAISED PVMT MARKERS (MONO-DIRECTIONAL) (1 COLOR LENS) EACH 150.000 0.000 $ 0.00 299.000 $ 2,511.60
$8.400 

16945-3471-94 0100 0170 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 100.000 0.000 $ 0.00 73.334 $ 1,155.01
$15.750 

16945-3471-94 0100 0180 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 615.000 0.000 $ 0.00 650.000 $ 6,825.00
$10.500 

16945-3471-94 0100 0190 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 68.000 0.000 $ 0.00 60.358 $ 63,375.90
$1,050.000 

16945-3471-94 0100 0200 716-50.01 ROADWAY CLEANING FOR PAVEMENT MARKING L.M. 34.000 0.000 $ 0.00 2.000 $ 52.50 
$26.250 

8/3/2015



16945-3471-94 0100 0210 717-99.91 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00
$4,000.000 

16945-3471-94 0100 0220 730-26.07 FLASHING WARNING BEACON (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 14,400.00
$4,800.000 

8/3/2015


