
Rpt-ID: RCPCSUM1 Tennessee Date: 11/19/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000014809 Vendor Name: THOMSON & THOMSON, INC.

Contract ID: CNM050 Estimate Number: 0006 Pay Period: 07/03/2014
to: 07/03/2014

Contract Location: Time Allowed: 442.0 days
S.R. 69A Time Charged: 442.0 days

Elapsed Calendar Days: 442.0 days
Percent Time: 100.00 %
Percent Complete ($) 92.27 %
Percent Behind: 7.73 %

Contractor: Date Let: 02/15/2013
THOMSON & THOMSON, INC. Date Awarded: 03/04/2013
PO Box 10037 Date Contract Executed: 03/27/2013
Jackson, TN 38308-0100 Date Notice to Proceed: 04/17/2013
Phone: Date Work Began: 08/02/2013

Date to be Completed: 07/02/2014
Date Time Stopped: 07/02/2014
Date Accepted: 07/02/2014

Estimate Paid: NO 
Counties:
HENRY 

Project Number BID PCT Fed State Project Number Description 1
40009-3213-04 100.00 N/A SR69A over Big Sandy River

Current Contract Amount $ 220,621.00 
Original Contract Amount $ 308,125.00 

Total to Date Prev to Date This Estimate
Participating $ 205,886.09 $ 205,886.09 $ 0.00 

Total Earnings $ 205,886.09 $ 205,886.09 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 205,886.09 $ 205,886.09 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

11/19/2014



Total Adjusted Earnings $ 205,886.09 $ 205,886.09 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 205,886.09 $ 205,886.09 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
40009-3213-04 0500 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 

40009-3213-04 0500 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

40009-3213-04 0500 9500 109-04.10 EXTRA WORK LS 0.000 0.000 $ 0.00 1.000 $ 5,948.00
(UNDERWATER DIVING SERVICES) $5,948.000 

40009-3213-04 0500 9501 109-04.11 EXTRA WORK LS 0.000 0.000 $ 0.00 1.000 $ 26,548.00
(HEADER PLATE INSTALLATION) $26,548.000 

40009-3213-04 0500 9002 109-05.01 ELIMINATED OR ALTERED ITEM DOLL 0.000 0.000 $ 0.00 9,210.890 $ 9,210.89
(606-24.10) $1.000 

40009-3213-04 0500 0010 203-50 CONSTRUCTION OF HAUL ROAD LS 1.000 0.000 $ 0.00 1.000 $ 85,000.00
$85,000.000 

40009-3213-04 0500 0020 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 2,000.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

40009-3213-04 0500 0030 604-03.25 CLASS S CONCRETE (FOUNDATION SEAL) C.Y. 55.000 0.000 $ 0.00 7.000 $ 2,100.00
$300.000 

40009-3213-04 0500 0040 604-10.90 MISCELLANEOUS BRIDGE ITEMS LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

40009-3213-04 0500 0050 606-24.10 SHEET PILES S.F. 2,000.000 0.000 $ 0.00 0.000 $ 0.00 
$60.000 

11/19/2014



40009-3213-04 0500 0060 709-05.09 MACHINED RIP-RAP (CLASS C) TON 525.000 0.000 $ 0.00 539.680 $ 35,079.20
$65.000 

40009-3213-04 0500 0065 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00
$12,000.000 

40009-3213-04 0500 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00
$30,000.000 

11/19/2014


