
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070049178 Vendor Name: A & A PAINTING

Contract ID: CNM052 Estimate Number: 0003 Pay Period: 07/03/2013
to: 02/27/2014

Contract Location: Time Allowed: 167.0 days
(SR-73) FROM GLADES ROAD TO SR-454 (BUCKHORN ROAD) Time Charged: 46.0 days

Elapsed Calendar Days: 46.0 days
Percent Time: 27.54 %
Percent Complete ($) 105.11 %
Percent Behind: - %

Contractor: Date Let: 02/15/2013
A & A PAINTING Date Awarded: 03/04/2013
74 Creed Circle Date Contract Executed: 03/27/2013
Campbell, OH 44405 Date Notice to Proceed: 04/17/2013
Phone: Date Work Began: 04/29/2013

Date to be Completed: 09/30/2013
Date Time Stopped: 06/01/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
SEVIER 

Project Number BID PCT Fed State Project Number Description 1
78013-3233-04 100.00 N/A S.R. 73 (US 321): FROM GLADES ROAD TO E OF S.R. 454

Current Contract Amount $ 624,000.00 
Original Contract Amount $ 624,000.00 

Total to Date Prev to Date This Estimate
Participating $ 655,280.58 $ 655,280.58 $ 0.00 

Total Earnings $ 655,280.58 $ 655,280.58 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 655,280.58 $ 655,280.58 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 655,280.58 $ 655,280.58 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 655,280.58 $ 655,280.58 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
78013-3233-04 0100 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
78013-3233-04 0100 0010 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 5.000 0.000 $ 0.00 3.000 $ 300.00 

$100.000 
  
78013-3233-04 0100 0020 604-04.20 PAINTING CONCRETE SURFACES S.F. 220,612.000 0.000 $ 0.00 235,412.240 $ 564,989.38

$2.400 
  
78013-3233-04 0100 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 74,000.00

$74,000.000 
  
78013-3233-04 0100 0040 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 100.000 0.000 $ 0.00 96.000 $ 3,840.00

$40.000 
  
78013-3233-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 137.000 0.000 $ 0.00 137.000 $ 548.00 

$4.000 
  
78013-3233-04 0100 0060 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 11,483.20

$11,483.200 
  
78013-3233-04 0100 0070 740-11.04 TEMPORARY SEDIMENT TUBE 20IN (DESCRIPTION) L.F. 1,000.000 0.000 $ 0.00 30.000 $ 120.00 

(DESCRIPTION) $4.000 
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