
Rpt-ID: RCPCSUM1 Tennessee Date: 04/07/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000131243 Vendor Name: SUPERIOR PAVEMENT MARKING, INC.

Contract ID: CNM055 Estimate Number: 0013 Pay Period: 05/21/2014
to: 04/02/2015

Contract Location: Time Allowed: 441.0 days
WITH SPRAY THERMOPLASTIC ON VARIOUS INTERSTATE AND Time Charged: 465.0 days

Elapsed Calendar Days: 465.0 days
Percent Time: 105.44 %
Percent Complete ($) 91.16 %
Percent Behind: 14.28 %

Contractor: Date Let: 02/15/2013
SUPERIOR PAVEMENT MARKING, INC. Date Awarded: 03/04/2013
P O Box 5572 Date Contract Executed: 03/26/2013
Knoxville, TN 37928 Date Notice to Proceed: 04/16/2013
Phone: Date Work Began: 05/01/2013

Date to be Completed: 06/30/2014
Date Time Stopped: 06/30/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:

ANDERSON 
BLOUNT 
CAMPBELL 
CARTER 
CLAIBORNE 
COCKE 
GRAINGER 
GREENE 
HAMBLEN 
HANCOCK 
HAWKINS 
JEFFERSON 
JOHNSON 
KNOX 
LOUDON 
MONROE 
MORGAN 
ROANE 

4/7/2015



SCOTT 
SEVIER 
SULLIVAN 
UNICOI 
UNION 
WASHINGTON 

Project Number BID PCT Fed State Project Number Description 1
98018-4155-04 16.48 N/A RANDOM ON-CALL PAVEMENT MARKING ON VARIOUS INTERSTATE AND
98018-4156-04 83.52 N/A Retracing Pavement Marking Lines on Various Routes

Current Contract Amount $ 2,274,207.15 
Original Contract Amount $ 2,274,207.15 

Total to Date Prev to Date This Estimate
Participating $ 2,075,299.07 $ 2,046,942.17 $ 28,356.90

Total Earnings $ 2,075,299.07 $ 2,046,942.17 $ 28,356.90 
Stockpiled Materials $ -0.01 $ 43,545.01 $ -43,545.02 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,075,299.06 $ 2,090,487.18 $ -15,188.12 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 2,075,299.06 $ 2,090,487.18 $ -15,188.12 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 2,075,299.06 $ 2,090,487.18 $ -15,188.12 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98018-4155-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -60.000 $ -30,000.00

(LEVEL 1 AND 2 WORK ORDERS) $500.000 

98018-4156-04 0700 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 
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98018-4155-04 0700 0010 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 30.000 0.000 $ 0.00 0.000 $ 0.00 
$350.000 

98018-4155-04 0700 0020 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 8.000 0.000 $ 0.00 0.000 $ 0.00 
$350.000 

98018-4155-04 0700 0030 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 20.000 0.000 $ 0.00 0.000 $ 0.00 
$350.000 

98018-4155-04 0700 0040 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (4IN WIDTH) L.M. 20.000 0.000 $ 0.00 0.000 $ 0.00 
$350.000 

98018-4155-04 0700 0050 712-01.50 MAINTENANCE OF TRAFFIC EACH 25.000 1.000 $ 750.00 23.000 $ 17,250.00
$750.000 

98018-4155-04 0700 9002 712-08.01 UNIFORMED POLICE OFFICER DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

98018-4156-04 0700 9003 712-08.01 UNIFORMED POLICE OFFICER DOLL 0.000 2,496.900 $ 2,496.90 2,496.900 $ 2,496.90
$1.000 

98018-4155-04 0700 0060 713-02.34 DELINEATORS (ALL) EACH 2,000.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

98018-4155-04 0700 0070 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 1,000.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

98018-4155-04 0700 0080 716-01.12 RAISED PVMT MARKERS (MONO-DIRECTIONAL) (1 COLOR LENS) EACH 1,250.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

98018-4155-04 0700 0090 716-01.13 RAISED PVMT MARKERS (BI-DIRECTIONAL) (2 COLOR LENS) EACH 750.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

98018-4155-04 0700 0100 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 1,000.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

98018-4155-04 0700 0110 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 500.000 700.000 $ 14,000.00 2,101.000 $ 42,020.00
$20.000 

98018-4155-04 0700 0120 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 100.000 468.000 $ 9,360.00 979.000 $ 19,580.00
$20.000 
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98018-4155-04 0700 0130 716-01.40 REMOVE AND REPLACE LENS ON SNOWPLOWABLE REFLECTIVE 
MARKER EACH 700.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 

98018-4155-04 0700 0140 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 150.000 0.000 $ 0.00 0.000 $ 0.00 
$7.750 

98018-4155-04 0700 0150 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 500.000 0.000 $ 0.00 30.000 $ 450.00 
$15.000 

98018-4155-04 0700 0160 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 900.000 0.000 $ 0.00 290.000 $ 2,175.00
$7.500 

98018-4155-04 0700 0170 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 120.000 0.000 $ 0.00 17.000 $ 1,275.00
$75.000 

98018-4155-04 0700 0180 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$6.000 

98018-4155-04 0700 0190 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 400.000 0.000 $ 0.00 0.000 $ 0.00 
$2.000 

98018-4155-04 0700 0200 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 120.000 0.000 $ 0.00 0.000 $ 0.00 
$17.000 

98018-4155-04 0700 0210 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 50.000 0.000 $ 0.00 0.000 $ 0.00 
$125.000 

98018-4155-04 0700 0220 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

98018-4155-04 0700 0230 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$200.000 

98018-4155-04 0700 0240 716-03.04 PLASTIC WORD PAVEMENT MARKING (SCHOOL) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$150.000 

98018-4155-04 0700 0250 716-03.05 PLASTIC WORD PAVEMENT MARKING (BIKE LANE) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 
$175.000 

98018-4155-04 0700 0260 716-03.06 PLASTIC WORD PAVEMENT MARKING (SIGNAL AHEAD) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 
$150.000 
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98018-4155-04 0700 0270 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 
$125.000 

98018-4155-04 0700 0280 716-03.08 PLASTIC WORD PAVEMENT MARKING (PED-XING) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$150.000 

98018-4155-04 0700 0290 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$150.000 

98018-4155-04 0700 0300 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE TURNING ARROW) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$150.000 

98018-4155-04 0700 0310 716-04.04 PLASTIC PAVEMENT MARKING (TRANSVERSE SHOULDER) L.F. 400.000 0.000 $ 0.00 0.000 $ 0.00 
$4.500 

98018-4155-04 0700 0320 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 
$75.000 

98018-4155-04 0700 0330 716-04.06 PLASTIC PAVEMENT MARKING (WRONG WAY ARROW) EACH 10.000 0.000 $ 0.00 70.000 $ 5,250.00
$75.000 

98018-4155-04 0700 0340 716-04.07 PLASTIC PAVEMENT MARKING (EXIT ONLY ARROW) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
$75.000 

98018-4155-04 0700 0350 716-04.08 PLASTIC PAVEMENT MARKING (OPTION LANE ARROW) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
$75.000 

98018-4155-04 0700 0360 716-04.09 PLASTIC PAVEMENT MARKING (H.O.V. DIAMOND) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 
$75.000 

98018-4155-04 0700 0370 716-04.10 PLASTIC PAVEMENT MARKING (HANDICAP SYMBOL) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$75.000 

98018-4155-04 0700 0380 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 150.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

98018-4155-04 0700 0390 716-04.14 PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 
$75.000 

98018-4155-04 0700 0400 716-04.15 PLASTIC PAVEMENT MARKING-BIKE SYMBOL/ARROW EACH 50.000 0.000 $ 0.00 0.000 $ 0.00 
$225.000 
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98018-4155-04 0700 0410 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 30.000 0.000 $ 0.00 0.000 $ 0.00 
$350.000 

98018-4156-04 0700 0010 716-05.72 PERFORMANCE BASED RETRACING SPRAY THERMO 4IN L.M. 1,285.000 0.000 $ 0.00 1,368.880 $ 1,084,536.25
$792.280 

0700 0010 ADJUSTMENT STOCKPILED MATERIALS - $ -43,545.02 $ 0.00 

98018-4156-04 0700 0020 716-05.73 PERFORMANCE BASED RETRACING SPRAY THERMO 6IN L.M. 660.000 0.000 $ 0.00 650.488 $ 734,426.97
$1,129.040 

0700 0020 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

98018-4156-04 0700 0030 716-05.74 PERFORMANCE BASED RETRACING SPRAY THERMO 8IN L.F. 116,717.000 0.000 $ 0.00 157,507.000 $ 55,127.45
$0.350 

98018-4155-04 0700 0420 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 20,000.000 0.000 $ 0.00 9,096.000 $ 3,638.40
$0.400 

98018-4155-04 0700 0430 716-08.02 REMOVAL OF PAVEMENT MARKING (8" BARRIER LINE) L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 
$0.750 

98018-4155-04 0700 0440 716-08.03 REMOVAL OF PAVEMENT MARKING (CROSS-WALK) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$3.750 

98018-4155-04 0700 0450 716-08.04 REMOVAL OF PAVEMENT MARKING (CHANNELIZATION STRIPING) S.Y. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

98018-4155-04 0700 0460 716-08.05 REMOVAL OF PAVEMENT MARKING (STOP LINE) L.F. 360.000 0.000 $ 0.00 290.000 $ 870.00 
$3.000 

98018-4155-04 0700 0470 716-08.06 REMOVAL OF PAVEMENT MARKING (TURN LANE ARROW) EACH 20.000 0.000 $ 0.00 11.000 $ 495.00 
$45.000 

98018-4155-04 0700 0480 716-08.07 REMOVAL OF PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$65.000 

98018-4155-04 0700 0490 716-08.08 REMOVAL OF PAVEMENT MARKING (DOUBLE TURNING ARROW) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$65.000 

98018-4155-04 0700 0500 716-08.09 REMOVAL OF PAVEMENT MARKING (DOTTED LINE) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$0.500 
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98018-4155-04 0700 0510 716-08.10 REMOVAL OF PAVEMENT MARKING (TRANSVERSE SHOULDER) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$2.500 

98018-4155-04 0700 0520 716-08.11 REMOVAL OF WORD PAVEMENT MARKING (DESCRIPTION) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
(ONLY) $75.000 

98018-4155-04 0700 0530 716-08.12 REMOVAL OF WORD PAVEMENT MARKING (DESCRIPTION) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
(STOP AHEAD) $75.000 

98018-4155-04 0700 0540 716-08.13 REMOVAL OF WORD PAVEMENT MARKING (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
(SCHOOL) $75.000 

98018-4155-04 0700 0550 716-10.50 PREFORMED PLASTIC PAVEMENT MARKING (INTERSTATE SHIELD) EACH 50.000 0.000 $ 0.00 0.000 $ 0.00 
$850.000 

98018-4155-04 0700 0560 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 5.000 0.000 $ 0.00 5.728 $ 11,456.00
$2,000.000 

98018-4155-04 0700 0570 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 5.000 0.000 $ 0.00 0.000 $ 0.00 
$2,875.000 

98018-4155-04 0700 0580 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 750.000 0.000 $ 0.00 0.000 $ 0.00 
$1.500 

98018-4155-04 0700 0590 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 750.000 0.000 $ 0.00 0.000 $ 0.00 
$1.500 

98018-4155-04 0700 0600 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 750.000 0.000 $ 0.00 0.000 $ 0.00 
$1.750 

98018-4155-04 0700 0610 716-12.06 ENHANCED FLAT LINE THERMO (8IN LINE) L.F. 400.000 0.000 $ 0.00 0.000 $ 0.00 
$1.500 

98018-4155-04 0700 0620 716-12.07 ENHANCED FLAT LINE THERMO (8IN BROKEN LN) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$1.750 

98018-4155-04 0700 0630 716-12.08 ENHANCED FLAT LINE THERMO (12IN BARRIER LINE) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$4.250 

98018-4155-04 0700 0640 716-12.09 ENHANCED FLAT LINE THERMO (12IN LINE) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$4.250 
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98018-4155-04 0700 0650 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 60.000 0.000 $ 0.00 16.318 $ 15,502.10
$950.000 

98018-4155-04 0700 0660 716-13.07 SPRAY THERMO PVMT MRKNG (40 mil) (6IN LINE) L.M. 20.000 0.000 $ 0.00 0.000 $ 0.00 
$1,250.000 

98018-4155-04 0700 0670 716-13.08 SPRAY THERMO PVMT MRKNG (40 mil) (8IN BARRIER LINE) L.F. 5,000.000 0.000 $ 0.00 0.000 $ 0.00 
$0.350 

98018-4155-04 0700 0680 716-13.09 SPRAY THERMO PVMT MRKNG (40 mil) (4IN DOTTED LINE) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$0.500 

98018-4155-04 0700 0690 716-13.10 SPRAY THERMO PVMT MRKNG (40 mil) (6IN DOTTED LINE) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 
$0.750 

98018-4155-04 0700 0700 716-50.01 ROADWAY CLEANING FOR PAVEMENT MARKING L.M. 12.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

98018-4156-04 0700 0040 716-50.01 ROADWAY CLEANING FOR PAVEMENT MARKING L.M. 5.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

98018-4156-04 0700 0050 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 95,000.00
$95,000.000 

98018-4155-04 0700 0710 717-01.03 MOBILIZATION (PER CALL-OUT) EACH 10.000 1.000 $ 1,750.00 7.000 $ 12,250.00
$1,750.000 

98018-4155-04 0700 0720 717-01.04 MOBILIZATION (DESCRIPTION) EACH 3.000 0.000 $ 0.00 1.000 $ 1,500.00
(PER LEVEL 1 CALL-OUT) $1,500.000 

Project Number: 98018-4155-04 Project Current Amount $ 25,860.00
Project Number: 98018-4156-04 Project Current Amount $ -41,048.12

Contract Current Amount $ -15,188.12
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