
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/07/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000039819 Vendor Name: HOOVER, INC.

Contract ID: CNM056 Estimate Number: 0006 Pay Period: 09/11/2013
to: 11/27/2013

Contract Location: Time Allowed: 107.0 days
(SR-10) Time Charged: 95.0 days

Elapsed Calendar Days: 95.0 days
Percent Time: 88.79 %
Percent Complete ($) 95.47 %
Percent Behind: - %

Contractor: Date Let: 02/15/2013
HOOVER, INC. Date Awarded: 03/04/2013
PO Box 1700 Date Contract Executed: 03/26/2013
Lavergne, TN 37086 Date Notice to Proceed: 04/16/2013
Phone: Date Work Began: 04/22/2013

Date to be Completed: 07/31/2013
Date Time Stopped: 07/19/2013
Date Accepted: 08/21/2013

Estimate Paid: NO 

Counties:
RUTHERFORD 

Project Number BID PCT Fed State Project Number Description 1
75078-3207-94 18.26 STP/HSIP-268(5) SR-268: From SR-1(US-41/70S) to SR-10(US-231)
75078-8207-14 81.74 STP/HSIP-268(5) SR-268: From SR-1(US-41/70S) to SR-10(US-231)

Current Contract Amount $ 1,127,581.05 
Original Contract Amount $ 1,127,581.05 

Total to Date Prev to Date This Estimate
Participating $ 1,075,164.94 $ 1,074,664.94 $ 500.00 

Total Earnings $ 1,075,164.94 $ 1,074,664.94 $ 500.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,075,164.94 $ 1,074,664.94 $ 500.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,075,164.94 $ 1,074,664.94 $ 500.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,075,164.94 $ 1,074,664.94 $ 500.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
75078-3207-94 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
75078-8207-14 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
75078-3207-94 0100 9016 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
75078-8207-14 0100 9017 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
75078-3207-94 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75078-8207-14 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75078-3207-94 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75078-8207-14 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75078-8207-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 500.000 0.000 $ 0.00 652.320 $ 6,523.20

$10.000 
  
75078-8207-14 0100 0020 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 500.000 0.000 $ 0.00 92.660 $ 5,559.60

$60.000 
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75078-8207-14 0100 9007 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -481.830 $ -481.83 

  
75078-8207-14 0100 9008 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 46.500 $ 46.50 

  
75078-8207-14 0100 9009 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75078-8207-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 53.000 0.000 $ 0.00 23.950 $ 13,651.50

$570.000 
  
75078-8207-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75078-8207-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75078-8207-14 0100 0040 411-02.10 ACS MIX(PG70-22) GRADING D TON 8,757.000 0.000 $ 0.00 8,305.240 $ 656,113.96

$79.000 
  
75078-8207-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -10,796.810 $ -10,796.81 

  
75078-3207-94 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75078-8207-14 0100 9015 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75078-8207-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75078-8207-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7,375.500 $ 7,375.50 

  
75078-8207-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
75078-8207-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 8,342.000 0.000 $ 0.00 7,367.920 $ 51,575.44

$7.000 
  
75078-8207-14 0100 0060 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 12.000 0.000 $ 0.00 15.000 $ 5,250.00

$350.000 
  
75078-8207-14 0100 0070 611-01.23 ADJUSTMENT OF WATER VALVE EACH 10.000 0.000 $ 0.00 12.000 $ 3,600.00

$300.000 
  
75078-3207-94 0100 0010 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 1,138.000 0.000 $ 0.00 1,678.500 $ 22,659.75

$13.500 
  
75078-3207-94 0100 9020 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 3.000 $ 87.00 

$29.000 
  
75078-3207-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 3,913.000 0.000 $ 0.00 3,884.000 $ 56,318.00

$14.500 
  
75078-3207-94 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$21.750 
  
75078-3207-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 12.000 0.000 $ 0.00 12.000 $ 22,800.00

$1,900.000 
  
75078-3207-94 0100 0040 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 4.000 0.000 $ 0.00 4.000 $ 2,800.00

$700.000 
  
75078-3207-94 0100 0050 705-10.31 GUARDRAIL ATTACHMENT TO VERTICAL FACE ENDPOST L.F. 104.000 0.000 $ 0.00 104.000 $ 6,968.00

$67.000 
  
75078-3207-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 4,413.000 0.000 $ 0.00 4,375.000 $ 2,187.50

$0.500 
  
75078-8207-14 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
75078-8207-14 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 50.000 $ 500.00 50.000 $ 500.00 

$10.000 
  
75078-8207-14 0100 0100 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
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$10.000 
  
75078-8207-14 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 375.000 0.000 $ 0.00 652.500 $ 4,078.13

$6.250 
  
75078-3207-94 0100 0070 713-16.20 SIGNS (DESCRIPTION) EACH 35.000 0.000 $ 0.00 27.000 $ 4,185.00

(BIKE LANE R3-17) $155.000 
  
75078-3207-94 0100 0080 713-16.21 SIGNS (DESCRIPTION) EACH 14.000 0.000 $ 0.00 19.000 $ 760.00 

(BIKE LANE AHEAD R3-17a) $40.000 
  
75078-3207-94 0100 0090 713-16.22 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 3.000 $ 120.00 

(BIKE LANE ENDS R3-17bP) $40.000 
  
75078-3207-94 0100 0100 713-16.23 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 12.000 $ 2,100.00

(BEGIN RIGHT TURN LANE YIELD TO BIKES $175.000 
  
75078-3207-94 0100 0110 713-16.24 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 570.00 

(BIKE SYMBOL W11-1) $190.000 
  
75078-3207-94 0100 0120 713-16.25 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 135.00 

(SHARE THE ROAD TW16-1P) $45.000 
  
75078-3207-94 0100 0130 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 653.000 0.000 $ 0.00 650.000 $ 13,000.00

$20.000 
  
75078-3207-94 0100 0140 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 116.000 0.000 $ 0.00 165.000 $ 3,300.00

$20.000 
  
75078-8207-14 0100 0120 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 116.000 0.000 $ 0.00 79.000 $ 1,422.00

$18.000 
  
75078-8207-14 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 336.000 0.000 $ 0.00 181.000 $ 1,810.00

$10.000 
  
75078-8207-14 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 34.000 0.000 $ 0.00 32.000 $ 3,200.00

$100.000 
  
75078-8207-14 0100 0150 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 18.000 0.000 $ 0.00 348.000 $ 522.00 

$1.500 
  
75078-3207-94 0100 0150 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 120.000 0.000 $ 0.00 15.000 $ 330.00 
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$22.000 
  
75078-8207-14 0100 0160 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE TURNING ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 200.00 

$200.000 
  
75078-8207-14 0100 0170 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 75.00 

$75.000 
  
75078-3207-94 0100 0160 716-04.11 PLASTIC PAVEMENT MARKING (BICYCLE SYMBOL W/RIDER) EACH 40.000 0.000 $ 0.00 50.000 $ 10,000.00

$200.000 
  
75078-3207-94 0100 0170 716-04.13 PLASTIC PAVEMENT MARKING(BIKELANE ARROW EACH 40.000 0.000 $ 0.00 50.000 $ 5,000.00

$100.000 
  
75078-8207-14 0100 0180 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 20.000 0.000 $ 0.00 26.409 $ 13,204.50

$500.000 
  
75078-3207-94 0100 0180 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 12.000 0.000 $ 0.00 17.521 $ 45,554.60

$2,600.000 
  
75078-3207-94 0100 0190 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 8.000 0.000 $ 0.00 7.565 $ 28,747.00

$3,800.000 
  
75078-8207-14 0100 0190 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 55,000.00

$55,000.000 
  
75078-8207-14 0100 0200 730-14.02 SAW SLOT L.F. 1,900.000 0.000 $ 0.00 3,732.000 $ 9,330.00

$2.500 
  
75078-8207-14 0100 0210 730-14.03 LOOP WIRE L.F. 4,295.000 0.000 $ 0.00 8,860.000 $ 4,784.40

$0.540 
  

Project Number: 75078-3207-94 Project Current Amount $ 0.00 
Project Number: 75078-8207-14 Project Current Amount $ 500.00 

Contract Current Amount $ 500.00 
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