
Rpt-ID: RCPCSUM1 Tennessee Date: 12/08/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070046049 Vendor Name: C & D SAFETY COMPANY, LLC

Contract ID: CNM057 Estimate Number: 0007 Pay Period: 12/01/2013
to: 12/05/2014

Contract Location: Time Allowed: 186.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 180.0 days

Elapsed Calendar Days: 180.0 days
Percent Time: 96.77 %
Percent Complete ($) 89.79 %
Percent Behind: 6.98 %

Contractor: Date Let: 02/15/2013
C & D SAFETY COMPANY, LLC Date Awarded: 03/04/2013
860 Visco Drive Date Contract Executed: 03/08/2013
Nashville, TN 37210-2150 Date Notice to Proceed: 03/29/2013
Phone: Date Work Began: 04/03/2013

Date to be Completed: 09/30/2013
Date Time Stopped: 09/24/2013
Date Accepted: 11/15/2013

Estimate Paid: NO 
Counties:

BEDFORD 
CHEATHAM 
DAVIDSON 
DICKSON 
GILES 
HICKMAN 
HOUSTON 
HUMPHREYS 
LAWRENCE 
LEWIS 
MACON 
MAURY 
MONTGOMERY 
PERRY 
ROBERTSON 
RUTHERFORD 
SMITH 
STEWART 
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SUMNER 
TROUSDALE 
WAYNE 
WILLIAMSON 
WILSON 

Project Number BID PCT Fed State Project Number Description 1
98300-4188-04 100.00 N/A Retracing Painted Pavement Marking Lines on Various Routes

Current Contract Amount $ 1,209,148.00 
Original Contract Amount $ 1,209,148.00 

Total to Date Prev to Date This Estimate
Participating $ 1,097,968.59 $ 1,107,794.03 $ -9,825.44

Total Earnings $ 1,097,968.59 $ 1,107,794.03 $ -9,825.44 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,097,968.59 $ 1,107,794.03 $ -9,825.44 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,097,968.59 $ 1,107,794.03 $ -9,825.44 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,097,968.59 $ 1,107,794.03 $ -9,825.44 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98300-4188-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 

98300-4188-04 0700 0010 716-05.69 PERFORMANCE BASED RETRACING PAINTED 4IN LINE L.M. 4,972.000 -44.865 $ -9,825.44 4,465.610 $ 977,968.59
$219.000 

98300-4188-04 0700 0020 716-50.01 ROADWAY CLEANING FOR PAVEMENT MARKING L.M. 14.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 
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98300-4188-04 0700 0030 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 120,000.00
$120,000.000 

Project Number: 98300-4188-04 Project Current Amount $ -9,825.44
Contract Current Amount $ -9,825.44 
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