
Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000012207 Vendor Name: OGLESBY CONSTRUCTION, INC.

Contract ID: CNM058 Estimate Number: 0002 Pay Period: 04/22/2013
to: 03/24/2014

Contract Location: Time Allowed: 178.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 10.0 days

Elapsed Calendar Days: 10.0 days
Percent Time: 5.62 %
Percent Complete ($) 77.03 %
Percent Behind: - %

Contractor: Date Let: 02/15/2013
OGLESBY CONSTRUCTION, INC. Date Awarded: 03/04/2013
PO Box 380 Date Contract Executed: 03/27/2013
Norwalk, OH 44857 Date Notice to Proceed: 04/06/2013
Phone: Date Work Began: 04/06/2013

Date to be Completed: 09/30/2013
Date Time Stopped: 04/15/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
ANDERSON 
BLOUNT 
CAMPBELL 
CARTER 
CLAIBORNE 
COCKE 
GRAINGER 
GREENE 
HAMBLEN 
HANCOCK 
HAWKINS 
JEFFERSON 
JOHNSON 
KNOX 
LOUDON 
MONROE 
MORGAN 
ROANE 
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SCOTT 
SEVIER 
SULLIVAN 
UNICOI 
UNION 
WASHINGTON 

Project Number BID PCT Fed State Project Number Description 1
98018-4157-04 100.00 N/A Retracing Painted Pavement Marking Lines on Various Routes

Current Contract Amount $ 1,014,995.45 
Original Contract Amount $ 1,014,995.45 

Total to Date Prev to Date This Estimate
Participating $ 787,824.57 $ 909,933.80 $ -122,109.23

Total Earnings $ 787,824.57 $ 909,933.80 $ -122,109.23 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 787,824.57 $ 909,933.80 $ -122,109.23 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 787,824.57 $ 909,933.80 $ -122,109.23 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 787,824.57 $ 909,933.80 $ -122,109.23 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98018-4157-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
98018-4157-04 0700 0010 716-05.69 PERFORMANCE BASED RETRACING PAINTED 4IN LINE L.M. 4,285.000 -529.827 $ -122,109.23 3,228.312 $ 744,029.07

$230.470 
  
98018-4157-04 0700 0020 716-05.71 PERFORMANCE BASED RETRACING PAINTED 8IN LINE L.F. 2,493.000 0.000 $ 0.00 5,521.000 $ 2,760.50
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$0.500 
  
98018-4157-04 0700 0030 716-50.01 ROADWAY CLEANING FOR PAVEMENT MARKING L.M. 5.000 0.000 $ 0.00 500.000 $ 15,000.00

$30.000 
  
98018-4157-04 0700 0040 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 26,035.00

$26,035.000 
  

Project Number: 98018-4157-04 Project Current Amount $ -122,109.23
Contract Current Amount $ -122,109.23

5/5/2014


