
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/07/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070046049 Vendor Name: C & D SAFETY COMPANY, LLC

Contract ID: CNM065 Estimate Number: 0008 Pay Period: 10/01/2013
to: 11/14/2013

Contract Location: Time Allowed: 246.0 days
ON VARIOUS LOCAL ROADS Time Charged: 174.0 days

Elapsed Calendar Days: 174.0 days
Percent Time: 70.73 %
Percent Complete ($) 96.90 %
Percent Behind: - %

Contractor: Date Let: 02/15/2013
C & D SAFETY COMPANY, LLC Date Awarded: 03/04/2013
860 Visco Drive Date Contract Executed: 03/08/2013
Nashville, TN 37210-2150 Date Notice to Proceed: 03/15/2013
Phone: Date Work Began: 03/15/2013

Date to be Completed: 11/15/2013
Date Time Stopped: 09/04/2013
Date Accepted: 09/25/2013

Estimate Paid: NO 

Counties:
CHEATHAM 
ROBERTSON 

Project Number BID PCT Fed State Project Number Description 1
11945-3490-94 50.08 HSIP-1100(29) Safety improvements along nine rural corridors in Cheatham
74945-3479-94 49.92 HRRR-7400(10) Safety improvements along nine rural corridors in Robertson

Current Contract Amount $ 367,557.00 
Original Contract Amount $ 367,557.00 

Total to Date Prev to Date This Estimate
Participating $ 356,382.44 $ 356,382.44 $ 0.00 

Total Earnings $ 356,382.44 $ 356,382.44 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 356,382.44 $ 356,382.44 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 356,382.44 $ 356,382.44 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 356,382.44 $ 356,382.44 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
11945-3490-94 0100 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
74945-3479-94 0100 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
74945-3479-94 0100 0010 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 107.600 0.000 $ 0.00 53.800 $ 3,335.60

$62.000 
  
74945-3479-94 0100 9001 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$77.500 
  
74945-3479-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,500.000 0.000 $ 0.00 975.000 $ 15,112.50

$15.500 
  
74945-3479-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$23.250 
  
11945-3490-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 4,000.00

$2,000.000 
  
74945-3479-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 6.000 0.000 $ 0.00 4.000 $ 8,000.00

$2,000.000 
  
11945-3490-94 0100 0020 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 2.000 0.000 $ 0.00 2.000 $ 1,600.00

$800.000 
  
74945-3479-94 0100 0040 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 6.000 0.000 $ 0.00 4.000 $ 3,200.00
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$800.000 
  
11945-3490-94 0100 0030 706-01 GUARDRAIL REMOVED L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
74945-3479-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 50.000 0.000 $ 0.00 150.000 $ 150.00 

$1.000 
  
11945-3490-94 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,250.00

$6,250.000 
  
74945-3479-94 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,250.00

$6,250.000 
  
11945-3490-94 0100 0050 713-11.01 "U" SECTION STEEL POSTS LB. 6,880.000 0.000 $ 0.00 4,945.800 $ 9,792.68

$1.980 
  
74945-3479-94 0100 0070 713-11.01 "U" SECTION STEEL POSTS LB. 4,080.000 0.000 $ 0.00 3,117.400 $ 6,172.45

$1.980 
  
11945-3490-94 0100 0060 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 7,910.000 0.000 $ 0.00 6,910.700 $ 25,224.06

$3.650 
  
74945-3479-94 0100 0080 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 6,343.000 0.000 $ 0.00 5,702.900 $ 20,815.59

$3.650 
  
11945-3490-94 0100 0070 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 331.000 0.000 $ 0.00 340.000 $ 3,383.00

$9.950 
  
74945-3479-94 0100 0090 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 218.000 0.000 $ 0.00 209.000 $ 2,079.55

$9.950 
  
11945-3490-94 0100 0080 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 2,231.000 0.000 $ 0.00 2,161.000 $ 23,771.00

$11.000 
  
74945-3479-94 0100 0100 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 1,750.000 0.000 $ 0.00 1,739.000 $ 19,129.00

$11.000 
  
11945-3490-94 0100 0090 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 108.000 0.000 $ 0.00 106.000 $ 3,180.00

$30.000 
  
74945-3479-94 0100 0110 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 81.000 0.000 $ 0.00 86.000 $ 2,580.00
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$30.000 
  
11945-3490-94 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 320.000 0.000 $ 0.00 461.000 $ 5,532.00

$12.000 
  
74945-3479-94 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 304.000 0.000 $ 0.00 297.000 $ 3,564.00

$12.000 
  
11945-3490-94 0100 0110 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 91.000 0.000 $ 0.00 101.361 $ 101,361.00

$1,000.000 
  
74945-3479-94 0100 0130 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 68.000 0.000 $ 0.00 74.400 $ 74,400.00

$1,000.000 
  
11945-3490-94 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,750.00

$3,750.000 
  
74945-3479-94 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,750.00

$3,750.000 
  

1/7/2014


