
Rpt-ID: RCPCSUM1 Tennessee Date: 07/22/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070010253 Vendor Name: SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC.

Contract ID: CNM068 Estimate Number: 0004 Pay Period: 06/15/2013
to: 09/26/2013

Contract Location: Time Allowed: 59.0 days
putnam county Time Charged: 55.0 days

Elapsed Calendar Days: 55.0 days
Percent Time: 93.22 %
Percent Complete ($) 95.04 %
Percent Behind: - %

Contractor: Date Let: 02/15/2013
SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC. Date Awarded: 03/04/2013
9303 Cordova Park Road Date Contract Executed: 03/28/2013
Cordova, TN 38018 Date Notice to Proceed: 04/18/2013
Phone: Date Work Began: 04/22/2013

Date to be Completed: 06/15/2013
Date Time Stopped: 06/11/2013
Date Accepted: 06/11/2013

Estimate Paid: NO 
Counties:
PUTNAM 

Project Number BID PCT Fed State Project Number Description 1
71946-3408-94 100.00 HRRR-7100(53) Miscellaneous Saftey Improvements on various Local Roads

Current Contract Amount $ 240,131.48 
Original Contract Amount $ 240,131.48 

Total to Date Prev to Date This Estimate
Participating $ 228,606.74 $ 228,606.74 $ 0.00 

Total Earnings $ 228,606.74 $ 228,606.74 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 228,606.74 $ 228,606.74 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

7/22/2015



Total Adjusted Earnings $ 228,606.74 $ 228,606.74 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 228,606.74 $ 228,606.74 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
71946-3408-94 0100 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 

71946-3408-94 0100 0010 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 2.000 $ 3,990.00
$1,995.000 

71946-3408-94 0100 0020 705-04.10 EARTH PAD FOR GUARD RAIL END TREATMENT EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$1,050.000 

71946-3408-94 0100 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00
$10,000.000 

71946-3408-94 0100 0040 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 18.000 0.000 $ 0.00 15.000 $ 435.00 
$29.000 

71946-3408-94 0100 0050 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 655.000 0.000 $ 0.00 930.000 $ 4,882.50
$5.250 

71946-3408-94 0100 0060 713-11.01 "U" SECTION STEEL POSTS LB. 3,360.000 0.000 $ 0.00 2,770.400 $ 5,540.80
$2.000 

71946-3408-94 0100 0070 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 11,491.000 0.000 $ 0.00 11,386.500 $ 40,991.40
$3.600 

71946-3408-94 0100 0080 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 527.000 0.000 $ 0.00 537.750 $ 5,323.73
$9.900 

71946-3408-94 0100 0090 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 1,541.000 0.000 $ 0.00 1,685.000 $ 19,798.75
$11.750 

7/22/2015



71946-3408-94 0100 0100 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 248.000 0.000 $ 0.00 239.000 $ 4,780.00
$20.000 

71946-3408-94 0100 0110 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 100.000 0.000 $ 0.00 112.000 $ 3,528.00
$31.500 

71946-3408-94 0100 0120 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 50.000 0.000 $ 0.00 29.556 $ 450.14 
$15.230 

71946-3408-94 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 1,155.000 0.000 $ 0.00 1,099.000 $ 9,231.60
$8.400 

71946-3408-94 0100 0140 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 83.500 0.000 $ 0.00 81.416 $ 85,059.37
$1,044.750 

71946-3408-94 0100 0150 716-50.01 ROADWAY CLEANING FOR PAVEMENT MARKING L.M. 41.400 0.000 $ 0.00 0.000 $ 0.00 
$52.500 

71946-3408-94 0100 0160 717-99.91 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00
$8,000.000 

71946-3408-94 0100 0170 730-26.07 FLASHING WARNING BEACON (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 14,370.30
$4,790.100 

71946-3408-94 0100 0180 730-26.08 FLASHING WARNING BEACON (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 12,225.15
$4,075.050 
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