
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 12/09/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070033120 Vendor Name: RMD HOLDINGS, LTD. DBA NATIONWIDE CONSTR

Contract ID: CNM071 Estimate Number: 0002 Pay Period: 06/01/2013
to: 06/01/2013

Contract Location: Time Allowed: 46.0 days
BETWEEN LM 26.76 TO LM 28.23 Time Charged: 46.0 days

Elapsed Calendar Days: 46.0 days
Percent Time: 100.00 %
Percent Complete ($) 98.58 %
Percent Behind: 1.42 %

Contractor: Date Let: 02/15/2013
RMD HOLDINGS, LTD. DBA NATIONWIDE CONSTR Date Awarded: 03/04/2013
53861 Gratiot Date Contract Executed: 03/26/2013
Chesterfield, MI 48051 Date Notice to Proceed: 04/16/2013
Phone: Date Work Began: 05/07/2013

Date to be Completed: 05/31/2013
Date Time Stopped: 05/31/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
KNOX 

Project Number BID PCT Fed State Project Number Description 1
47002-3164-94 100.00 STP-H-IE-40-8(164) Safety Improvements along Interstate 40 from L.M. 26.76 to

Current Contract Amount $ 111,493.27 
Original Contract Amount $ 111,493.27 

Total to Date Prev to Date This Estimate
Participating $ 109,967.41 $ 109,967.41 $ 0.00 

Total Earnings $ 109,967.41 $ 109,967.41 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 109,967.41 $ 109,967.41 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 109,967.41 $ 109,967.41 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 109,967.41 $ 109,967.41 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
47002-3164-94 0100 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
47002-3164-94 0100 0010 705-80.01 LONGITUDINAL CABLE BARRIER L.F. 8,500.000 0.000 $ 0.00 8,353.000 $ 86,704.14

$10.380 
  
47002-3164-94 0100 0020 705-80.03 LONGITUDINAL CABLE BARRIER (END TERMINAL) TL-3 EACH 4.000 0.000 $ 0.00 4.000 $ 15,311.84

$3,827.960 
  
47002-3164-94 0100 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,503.81

$3,503.810 
  
47002-3164-94 0100 0040 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 1.000 0.000 $ 0.00 1.000 $ 714.29 

$714.290 
  
47002-3164-94 0100 0050 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,733.33

$3,733.330 
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