
Rpt-ID: RCPCSUM1 Tennessee Date: 10/24/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNM072 Estimate Number: 0008 Pay Period: 01/31/2014
to: 01/31/2014

Contract Location: Time Allowed: 251.0 days
IN MADISONVILLE Time Charged: 245.0 days

Elapsed Calendar Days: 245.0 days
Percent Time: 97.61 %
Percent Complete ($) 81.91 %
Percent Behind: 15.70 %

Contractor: Date Let: 04/05/2013
ROGERS GROUP, INC. Date Awarded: 04/17/2013
PO Box 25250 Date Contract Executed: 05/10/2013
Nashville, TN 37202 Date Notice to Proceed: 05/31/2013
Phone: Date Work Began: 06/07/2013

Date to be Completed: 02/05/2014
Date Time Stopped: 02/05/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
MONROE 

Project Number BID PCT Fed State Project Number Description 1
62007-3249-94 100.00 HSIP-68(32) S.R.68: INTERSECTION AT ISBILL ROAD IN MADISONVILLE

Current Contract Amount $ 459,824.07 
Original Contract Amount $ 445,288.83 

Total to Date Prev to Date This Estimate
Participating $ 375,428.53 $ 365,669.98 $ 9,758.55 

Total Earnings $ 375,428.53 $ 365,669.98 $ 9,758.55 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 375,428.53 $ 365,669.98 $ 9,758.55 
Test Report Payment Adjustment $ 0.00 $ -1,747.39 $ 1,747.39 
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Total Adjusted Earnings $ 375,428.53 $ 363,922.59 $ 11,505.94 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 375,428.53 $ 363,922.59 $ 11,505.94 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
62007-3249-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 3,777.89

$3,777.890 

62007-3249-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

62007-3249-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -657.210 $ -657.21 

62007-3249-94 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

62007-3249-94 0110 9998 109-05.01 ELIMINATED OR ALTERED ITEM DOLL 0.000 4,030.230 $ 4,030.23 4,030.230 $ 4,030.23
Paying for eliminated pole $1.000 

62007-3249-94 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 1,765.000 0.000 $ 0.00 1,634.470 $ 29,240.67
$17.890 

62007-3249-94 0100 9006 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$26.835 

62007-3249-94 0100 0030 203-04 PLACING AND SPREADING TOPSOIL C.Y. 355.000 0.000 $ 0.00 468.000 $ 8,438.04
$18.030 

62007-3249-94 0100 9007 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$26.835 

62007-3249-94 0100 0040 203-06 WATER M.G. 28.000 0.000 $ 0.00 0.000 $ 0.00 
$11.700 
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62007-3249-94 0100 0050 209-05 SEDIMENT REMOVAL C.Y. 110.000 0.000 $ 0.00 0.000 $ 0.00 
$19.120 

62007-3249-94 0100 0060 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$12.190 

62007-3249-94 0100 0070 209-08.07 ROCK CHECK DAM PER EACH 12.000 0.000 $ 0.00 12.000 $ 2,712.84
$226.070 

62007-3249-94 0100 0080 209-08.08 ENHANCED ROCK CHECK DAM EACH 4.000 0.000 $ 0.00 4.000 $ 2,510.48
$627.620 

62007-3249-94 0100 0090 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,274.920 

62007-3249-94 0100 0100 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 3,639.000 0.000 $ 0.00 1,636.080 $ 35,748.35
$21.850 

62007-3249-94 0100 0110 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 42.000 0.000 $ 0.00 0.000 $ 0.00 
$29.100 

62007-3249-94 0100 0120 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 257.000 0.000 $ 0.00 212.070 $ 15,786.49
$74.440 

62007-3249-94 0100 0130 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 149.000 0.000 $ 0.00 155.770 $ 14,819.96
$95.140 

62007-3249-94 0100 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9008 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -793.970 $ -793.97 

62007-3249-94 0100 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 175.000 $ 175.00 

62007-3249-94 0100 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

62007-3249-94 0100 0140 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 
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62007-3249-94 0100 0150 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$635.970 

62007-3249-94 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

62007-3249-94 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

62007-3249-94 0100 0160 411-02.10 ACS MIX(PG70-22) GRADING D TON 729.000 0.000 $ 0.00 771.220 $ 76,998.60
$99.840 

62007-3249-94 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,005.160 $ -1,005.16 

62007-3249-94 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

62007-3249-94 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 649.600 $ 649.60 

62007-3249-94 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

62007-3249-94 0100 0170 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 8,689.000 0.000 $ 0.00 0.000 $ 0.00 
$1.580 

62007-3249-94 0100 0180 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 160.000 0.000 $ 0.00 171.000 $ 14,471.73
$84.630 

62007-3249-94 0100 0190 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 120.000 0.000 $ 0.00 120.000 $ 6,510.00
$54.250 

62007-3249-94 0100 0200 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 2.000 0.000 $ 0.00 5.710 $ 9,910.62
$1,735.660 

62007-3249-94 0100 9500 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 0.000 0.000 $ 0.00 158.000 $ 331.80 
$2.100 

0100 9500 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 2.100 158.000 $ 331.80 0.000 $ 0.00 
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62007-3249-94 0100 9501 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 0.000 0.000 $ 0.00 1.000 $ 3,300.00
$3,300.000 

62007-3249-94 0100 0220 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 50.000 0.000 $ 0.00 0.000 $ 0.00 
$35.030 

62007-3249-94 0100 0230 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 427.000 0.000 $ 0.00 55.470 $ 1,898.18
$34.220 

62007-3249-94 0100 0240 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 12,993.39
$12,993.390 

62007-3249-94 0100 0250 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 60.000 0.000 $ 0.00 60.000 $ 1,313.40
$21.890 

62007-3249-94 0100 0260 712-05.01 WARNING LIGHTS (TYPE A) EACH 40.000 0.000 $ 0.00 30.000 $ 656.70 
$21.890 

62007-3249-94 0100 0270 712-06 SIGNS (CONSTRUCTION) S.F. 203.000 0.000 $ 0.00 154.000 $ 722.26 
$4.690 

62007-3249-94 0100 0280 713-15.40 SIGN INSTALLATION (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 573.81 
$573.810 

62007-3249-94 0100 0290 713-16.20 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 729.76 
(W3-3) $182.440 

62007-3249-94 0100 0300 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 12.000 0.000 $ 0.00 11.780 $ 245.73 
$20.860 

62007-3249-94 0100 0310 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 170.000 0.000 $ 0.00 149.000 $ 1,242.66
$8.340 

62007-3249-94 0100 0320 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 10.000 0.000 $ 0.00 10.000 $ 886.50 
$88.650 

62007-3249-94 0100 0330 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.400 0.000 $ 0.00 0.000 $ 0.00 
$516.270 

62007-3249-94 0100 0340 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 1.000 0.000 $ 0.00 1.762 $ 5,880.64
$3,337.480 
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62007-3249-94 0100 0350 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 20,483.56
$20,483.560 

62007-3249-94 0100 0360 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 7.000 0.000 $ 0.00 7.000 $ 5,075.56
$725.080 

62007-3249-94 0100 0370 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 1.000 0.000 $ 0.00 1.000 $ 1,251.94
$1,251.940 

62007-3249-94 0100 0380 730-03.20 INSTALL PULL BOX (TYPE A) EACH 6.000 0.000 $ 0.00 4.000 $ 1,251.96
$312.990 

62007-3249-94 0100 0390 730-03.21 INSTALL PULL BOX (TYPE B) EACH 2.000 0.000 $ 0.00 2.000 $ 625.98 
$312.990 

62007-3249-94 0100 0400 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 1,251.94
$1,251.940 

62007-3249-94 0100 0410 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 692.000 0.000 $ 0.00 924.000 $ 1,635.48
$1.770 

62007-3249-94 0100 0420 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK STRENGTH) L.F. 484.000 0.000 $ 0.00 471.000 $ 1,474.23
(16,100 LBS.MIN.BRK STRENGTH) $3.130 

62007-3249-94 0100 0430 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 484.000 0.000 $ 0.00 471.000 $ 984.39 
$2.090 

62007-3249-94 0100 0440 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 470.000 0.000 $ 0.00 450.000 $ 2,349.00
$5.220 

62007-3249-94 0100 0450 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 32.000 0.000 $ 0.00 130.000 $ 1,085.50
$8.350 

62007-3249-94 0100 0460 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 96.000 0.000 $ 0.00 70.000 $ 1,460.90
$20.870 

62007-3249-94 0100 0470 730-13.03 VEHICLE DETECTOR (4 - CHANNEL, RACK MOUNT) EACH 3.000 0.000 $ 0.00 3.000 $ 610.32 
$203.440 

62007-3249-94 0100 0480 730-14.01 SHIELDED DETECTOR CABLE L.F. 2,640.000 0.000 $ 0.00 3,351.000 $ 3,485.04
$1.040 
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62007-3249-94 0100 0490 730-14.02 SAW SLOT L.F. 1,484.000 0.000 $ 0.00 1,363.000 $ 5,683.71
$4.170 

62007-3249-94 0100 0500 730-14.03 LOOP WIRE L.F. 3,882.000 0.000 $ 0.00 3,790.000 $ 3,941.60
$1.040 

62007-3249-94 0100 0510 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 9,493.91
$9,493.910 

62007-3249-94 0100 0520 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 3,625.42
$3,625.420 

62007-3249-94 0100 0530 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 2.000 0.000 $ 0.00 2.000 $ 18,257.52
$9,128.760 

62007-3249-94 0100 0540 730-23.02 STEEL STRAIN POLE (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 18,737.44
(SIGNAL SUPPORT) $9,368.720 

62007-3249-94 0100 0550 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 538.000 0.000 $ 0.00 0.000 $ 0.00 
$5.270 

62007-3249-94 0100 0560 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 343.000 0.000 $ 0.00 312.780 $ 2,076.86
$6.640 

62007-3249-94 0100 0570 740-11.04 TEMPORARY SEDIMENT TUBE 20IN (DESCRIPTION) L.F. 1,820.000 0.000 $ 0.00 1,820.000 $ 5,168.80
(20 IN.) $2.840 

62007-3249-94 0100 0580 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 5.000 0.000 $ 0.00 0.000 $ 0.00 
$405.820 

62007-3249-94 0100 0590 801-02 SEEDING (WITHOUT MULCH) UNIT 48.000 0.000 $ 0.00 16.720 $ 943.51 
$56.430 

62007-3249-94 0100 0600 801-03 WATER (SEEDING & SODDING) M.G. 11.000 19.116 $ 1,520.10 21.116 $ 1,679.14
$79.520 

62007-3249-94 0100 0610 803-01 SODDING (NEW SOD) S.Y. 719.000 784.000 $ 4,014.08 1,526.330 $ 7,814.81
$5.120 

0100 0610 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 5.120 142.330 $ 728.73 0.000 $ 0.00 

62007-3249-94 0100 0620 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 4,256.000 186.670 $ 194.14 847.110 $ 880.99 
$1.040 
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0100 0620 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 1.040 660.440 $ 686.86 0.000 $ 0.00 

Project Number: 62007-3249-94 Project Current Amount $ 11,505.94
Contract Current Amount $ 11,505.94 
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