
Rpt-ID: RCPCSUM1 Tennessee Date: 03/02/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070036754 Vendor Name: TWIN K CONSTRUCTION, INC.

Contract ID: CNM077 Estimate Number: 0013 Pay Period: 09/11/2015
to: 02/01/2016

Contract Location: Time Allowed: 227.0 days
OF KETTLE HOLLOW ROAD/LITTLE VALLEY ROAD, Time Charged: 285.0 days

Elapsed Calendar Days: 285.0 days
Percent Time: 125.55 %
Percent Complete ($) 80.88 %
Percent Behind: 44.67 %

Contractor: Date Let: 02/15/2013
TWIN K CONSTRUCTION, INC. Date Awarded: 03/04/2013
3705 River Road Date Contract Executed: 03/28/2013
Huntsville, TN 37756 Date Notice to Proceed: 04/18/2013
Phone: Date Work Began: 04/22/2013

Date to be Completed: 11/30/2013
Date Time Stopped: 01/27/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
CLAIBORNE 
UNION 

Project Number BID PCT Fed State Project Number Description 1
87001-3266-14 100.00 STP-33(93) SR33 Intersection Improvements

Current Contract Amount $ 1,995,408.90 
Original Contract Amount $ 1,995,408.90 

Total to Date Prev to Date This Estimate
Participating $ 1,630,302.02 $ 1,630,302.02 $ 0.00 

Total Earnings $ 1,630,302.02 $ 1,630,302.02 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

3/2/2016



Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 1,630,302.02 $ 1,630,302.02 $ 0.00 

Test Report Payment Adjustment $ -513.59 $ -513.59 $ 0.00 
Total Adjusted Earnings $ 1,629,788.43 $ 1,629,788.43 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,629,788.43 $ 1,629,788.43 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

87001-3266-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 24,000.00
$24,000.000 

87001-3266-14 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -58.000 $ -42,920.00
$740.000 

87001-3266-14 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

87001-3266-14 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

87001-3266-14 0100 0020 109-10.01 TRAINEE HOUR 520.000 0.000 $ 0.00 0.000 $ 0.00 
$0.800 

87001-3266-14 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00
$10,000.000 

87001-3266-14 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 19,325.000 0.000 $ 0.00 17,699.000 $ 84,070.25
$4.750 

87001-3266-14 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$7.125 

87001-3266-14 0100 0050 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 22,887.000 0.000 $ 0.00 23,998.000 $ 239,980.00
$10.000 
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Supplemental Description Unit Price

87001-3266-14 0100 0060 203-04 PLACING AND SPREADING TOPSOIL C.Y. 2,627.000 0.000 $ 0.00 1,544.000 $ 9,264.00
$6.000 

87001-3266-14 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 447.030 $ 3,185.09
$7.125 

87001-3266-14 0100 0070 203-06 WATER M.G. 201.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

87001-3266-14 0100 0080 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 493.000 0.000 $ 0.00 171.970 $ 2,751.52
$16.000 

87001-3266-14 0100 0090 204-08 FOUNDATION FILL MATERIAL C.Y. 14.000 0.000 $ 0.00 20.450 $ 9,202.50
$450.000 

87001-3266-14 0100 0100 209-02.07 18" TEMPORARY SLOPE DRAIN L.F. 1,210.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

87001-3266-14 0100 0110 209-05 SEDIMENT REMOVAL C.Y. 430.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

87001-3266-14 0100 0120 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 4,563.000 0.000 $ 0.00 2,446.000 $ 9,294.80
$3.800 

87001-3266-14 0100 0130 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 5,373.000 0.000 $ 0.00 1,444.000 $ 2,743.60
$1.900 

87001-3266-14 0100 0140 209-08.07 ROCK CHECK DAM PER EACH 303.000 0.000 $ 0.00 165.000 $ 33,000.00
$200.000 

87001-3266-14 0100 0150 209-08.08 ENHANCED ROCK CHECK DAM EACH 46.000 0.000 $ 0.00 19.000 $ 6,650.00
$350.000 

87001-3266-14 0100 0160 209-09.01 SANDBAGS BAG 302.000 0.000 $ 0.00 25.000 $ 125.00 
$5.000 
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87001-3266-14 0100 0170 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$1,150.000 

87001-3266-14 0100 0180 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 

87001-3266-14 0100 0190 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 16.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

87001-3266-14 0100 0200 209-40.45 CATCH BASIN FILTER ASSEMBLY(TYPE 5) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

87001-3266-14 0100 0210 209-65.03 TEMPORARY DIVERSION CHANNEL L.F. 268.000 0.000 $ 0.00 346.000 $ 19,030.00
$55.000 

87001-3266-14 0100 0220 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 17,049.000 0.000 $ 0.00 14,261.080 $ 356,527.00
$25.000 

87001-3266-14 0100 0230 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 877.000 0.000 $ 0.00 163.700 $ 3,601.40
$22.000 

87001-3266-14 0100 0240 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 77.000 0.000 $ 0.00 0.000 $ 0.00 
$22.000 

87001-3266-14 0100 0250 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 812.000 0.000 $ 0.00 513.730 $ 44,180.78
$86.000 

87001-3266-14 0100 0260 307-01.02 ASPHALT CEMENT (PG64-22) (BPMB-HM) GRADING A-S TON 9.000 0.000 $ 0.00 5.772 $ 4,617.60
$800.000 

87001-3266-14 0100 0270 307-01.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 255.000 0.000 $ 0.00 200.378 $ 14,226.84
$71.000 

87001-3266-14 0100 0280 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 1,291.000 0.000 $ 0.00 1,065.720 $ 95,914.80
$90.000 

87001-3266-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,826.740 $ -4,826.74 

87001-3266-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 861.000 $ 861.00 

87001-3266-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

87001-3266-14 0100 0290 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 19.000 0.000 $ 0.00 0.000 $ 0.00 
$600.000 

87001-3266-14 0100 0300 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 4.000 0.000 $ 0.00 0.000 $ 0.00 
$850.000 

87001-3266-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

87001-3266-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

87001-3266-14 0100 0310 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 299.000 0.000 $ 0.00 447.560 $ 51,469.40
$115.000 

87001-3266-14 0100 0320 411-01.10 ACS MIX(PG64-22) GRADING D TON 1,674.000 0.000 $ 0.00 1,913.390 $ 191,339.00
$100.000 

87001-3266-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,875.910 $ -2,875.91 

87001-3266-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

87001-3266-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,877.400 $ 1,877.40 

87001-3266-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

87001-3266-14 0100 0330 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 1.700 0.000 $ 0.00 0.000 $ 0.00 
$2,000.000 

87001-3266-14 0100 0340 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 54.000 0.000 $ 0.00 51.862 $ 31,117.20
$600.000 

87001-3266-14 0100 0350 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 10,526.000 0.000 $ 0.00 11,128.900 $ 12,241.79
$1.100 

0100 0350 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 1.100 0.000 $ 0.00 -466.900 $ -513.59 

87001-3266-14 0100 0360 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 82.000 0.000 $ 0.00 0.000 $ 0.00 
$40.000 

87001-3266-14 0100 0370 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 56.000 0.000 $ 0.00 56.000 $ 3,136.00
$56.000 

87001-3266-14 0100 0380 607-37.03 24" CORRUGATED METAL PIPE CULVERT L.F. 101.000 0.000 $ 0.00 110.000 $ 5,500.00
$50.000 

87001-3266-14 0100 0390 607-37.04 30" CORRUGATED METAL PIPE CULVERT L.F. 28.000 0.000 $ 0.00 58.000 $ 3,480.00
$60.000 

87001-3266-14 0100 0400 607-37.08 54" CORRUGATED METAL PIPE CULVERT L.F. 164.000 0.000 $ 0.00 164.000 $ 22,140.00
$135.000 

87001-3266-14 0100 0410 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 81.000 0.000 $ 0.00 167.000 $ 5,845.00
$35.000 

87001-3266-14 0100 0420 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 143.000 0.000 $ 0.00 126.000 $ 5,040.00
$40.000 

87001-3266-14 0100 0430 607-39.04 30" PIPE CULVERT (SIDE DRAIN) L.F. 52.000 0.000 $ 0.00 0.000 $ 0.00 
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$43.000 

87001-3266-14 0100 0440 607-39.05 36" PIPE CULVERT (SIDE DRAIN) L.F. 66.000 0.000 $ 0.00 60.000 $ 2,880.00
$48.000 

87001-3266-14 0100 0450 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 29.000 0.000 $ 0.00 29.160 $ 25,515.00
$875.000 

87001-3266-14 0100 0460 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 708.000 0.000 $ 0.00 708.000 $ 778.80 
$1.100 

87001-3266-14 0100 0470 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 114.000 0.000 $ 0.00 114.000 $ 125.40 
$1.100 

87001-3266-14 0100 0480 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,200.00
$2,200.000 

87001-3266-14 0100 0490 611-14.03 CATCH BASINS, TYPE 14, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,600.00
$2,600.000 

87001-3266-14 0100 0500 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 220.000 0.000 $ 0.00 40.000 $ 1,200.00
$30.000 

87001-3266-14 0100 0510 621-03.04 30" TEMPORARY DRAINAGE PIPE L.F. 68.000 0.000 $ 0.00 0.000 $ 0.00 
$55.000 

87001-3266-14 0100 0520 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 46.000 0.000 $ 0.00 43.750 $ 16,625.00
$380.000 

87001-3266-14 0100 0530 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,278.000 0.000 $ 0.00 1,358.000 $ 23,086.00
$17.000 

87001-3266-14 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 90.000 $ 2,295.00
$25.500 

87001-3266-14 0100 0540 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$850.000 
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87001-3266-14 0100 0550 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 1.000 0.000 $ 0.00 1.000 $ 2,200.00
$2,200.000 

87001-3266-14 0100 0560 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 4.000 $ 10,800.00
$2,700.000 

87001-3266-14 0100 0570 705-08.11 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 10,000.00
$5,000.000 

87001-3266-14 0100 0580 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 1,287.000 0.000 $ 0.00 65.000 $ 97.50 
$1.500 

87001-3266-14 0100 0590 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 14.000 0.000 $ 0.00 14.000 $ 2,240.00
$160.000 

87001-3266-14 0100 0600 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 702.000 0.000 $ 0.00 407.120 $ 9,363.76
$23.000 

87001-3266-14 0100 0610 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 752.000 0.000 $ 0.00 41.520 $ 954.96 
$23.000 

87001-3266-14 0100 0620 709-05.08 MACHINED RIP-RAP (CLASS B) TON 2,425.000 0.000 $ 0.00 930.980 $ 24,205.48
$26.000 

87001-3266-14 0100 0630 709-05.09 MACHINED RIP-RAP (CLASS C) TON 222.000 0.000 $ 0.00 110.780 $ 2,437.16
$22.000 

87001-3266-14 0100 0640 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 2,166.000 0.000 $ 0.00 2,072.000 $ 13,468.00
$6.500 

87001-3266-14 0100 0650 710-05 LATERAL UNDERDRAIN L.F. 240.000 0.000 $ 0.00 272.000 $ 1,632.00
$6.000 

87001-3266-14 0100 0660 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 13.000 0.000 $ 0.00 11.000 $ 5,610.00
$510.000 
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87001-3266-14 0100 0670 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 31,490.00

$31,490.000 

87001-3266-14 0100 0680 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 450.000 0.000 $ 0.00 80.000 $ 3,040.00
$38.000 

87001-3266-14 0100 0690 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 210.000 0.000 $ 0.00 137.000 $ 5,480.00
$40.000 

87001-3266-14 0100 0700 712-05.01 WARNING LIGHTS (TYPE A) EACH 6.000 0.000 $ 0.00 8.000 $ 176.00 
$22.000 

87001-3266-14 0100 0710 712-05.03 WARNING LIGHTS (TYPE C) EACH 75.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

87001-3266-14 0100 0720 712-06 SIGNS (CONSTRUCTION) S.F. 975.000 0.000 $ 0.00 837.000 $ 5,859.00
$7.000 

87001-3266-14 0100 0730 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 224.000 0.000 $ 0.00 48.000 $ 816.00 
$17.000 

87001-3266-14 0100 0740 713-11.01 "U" SECTION STEEL POSTS LB. 764.000 0.000 $ 0.00 785.000 $ 2,198.00
$2.800 

87001-3266-14 0100 0750 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 1,150.000 0.000 $ 0.00 1,161.700 $ 4,414.46
$3.800 

87001-3266-14 0100 0760 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 216.000 0.000 $ 0.00 213.100 $ 2,344.10
$11.000 

87001-3266-14 0100 0770 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 165.000 0.000 $ 0.00 165.000 $ 2,062.50
$12.500 

87001-3266-14 0100 0780 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$2,500.000 

87001-3266-14 0100 0790 713-16.07 END OF ROADWAY SIGN AND SUPPORT EACH 4.000 0.000 $ 0.00 4.000 $ 1,000.00

3/2/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
$250.000 

87001-3266-14 0100 0800 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 157.000 0.000 $ 0.00 93.444 $ 2,149.21
$23.000 

87001-3266-14 0100 0810 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 153.000 0.000 $ 0.00 95.000 $ 950.00 
$10.000 

87001-3266-14 0100 0820 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 10.000 0.000 $ 0.00 10.000 $ 1,220.00
$122.000 

87001-3266-14 0100 0830 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 113.000 0.000 $ 0.00 0.000 $ 0.00 
$7.250 

87001-3266-14 0100 0840 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 6.900 0.000 $ 0.00 1.140 $ 604.20 
$530.000 

87001-3266-14 0100 0850 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 4.100 0.000 $ 0.00 4.927 $ 9,854.00
$2,000.000 

87001-3266-14 0100 0860 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.700 0.000 $ 0.00 0.700 $ 980.00 
$1,400.000 

87001-3266-14 0100 0870 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 112,000.00
$112,000.000 

87001-3266-14 0100 0880 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 3,106.000 0.000 $ 0.00 0.000 $ 0.00 
$2.550 

87001-3266-14 0100 0890 740-11.02 TEMPORARY SEDIMENT TUBE 12IN (DESCRIPTION) L.F. 494.000 0.000 $ 0.00 1,460.000 $ 4,745.00
(SEE PLANS DETAILS) $3.250 

87001-3266-14 0100 0900 801-01 SEEDING (WITH MULCH) UNIT 32.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

87001-3266-14 0100 0910 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 228.000 0.000 $ 0.00 66.710 $ 1,534.33
$23.000 
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87001-3266-14 0100 0920 801-02 SEEDING (WITHOUT MULCH) UNIT 170.000 0.000 $ 0.00 160.970 $ 1,931.64
$12.000 

87001-3266-14 0100 0930 801-03 WATER (SEEDING & SODDING) M.G. 43.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

87001-3266-14 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

87001-3266-14 0100 0940 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 18,846.000 0.000 $ 0.00 19,350.200 $ 19,350.20
$1.000 
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