
Rpt-ID: RCPCSUM1 Tennessee Date: 09/02/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000012207 Vendor Name: OGLESBY CONSTRUCTION, INC.

Contract ID: CNM078 Estimate Number: 0003 Pay Period: 07/11/2013
to: 04/01/2015

Contract Location: Time Allowed: 169.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 55.0 days

Elapsed Calendar Days: 55.0 days
Percent Time: 32.54 %
Percent Complete ($) 77.38 %
Percent Behind: - %

Contractor: Date Let: 02/15/2013
OGLESBY CONSTRUCTION, INC. Date Awarded: 03/04/2013
PO Box 380 Date Contract Executed: 03/27/2013
Norwalk, OH 44857 Date Notice to Proceed: 04/15/2013
Phone: Date Work Began: 04/15/2013

Date to be Completed: 09/30/2013
Date Time Stopped: 06/08/2013
Date Accepted: 06/08/2013

Estimate Paid: NO 
Counties:

BLEDSOE 
BRADLEY 
CANNON 
CLAY 
COFFEE 
CUMBERLAND 
FENTRESS 
FRANKLIN 
GRUNDY 
JACKSON 
MCMINN 
MARION 
OVERTON 
PICKETT 
POLK 
PUTNAM 
RHEA 
WHITE 

9/2/2015



Project Number BID PCT Fed State Project Number Description 1
98028-4112-04 100.00 N/A Retracing Painted Pavement Marking Lines on Various Routes

Current Contract Amount $ 278,568.40 
Original Contract Amount $ 278,568.40 

Total to Date Prev to Date This Estimate
Participating $ 218,979.82 $ 218,979.82 $ 0.00 

Total Earnings $ 218,979.82 $ 218,979.82 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 218,979.82 $ 218,979.82 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 218,979.82 $ 218,979.82 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 218,979.82 $ 218,979.82 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98028-4112-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 

98028-4112-04 0700 0010 716-05.69 PERFORMANCE BASED RETRACING PAINTED 4IN LINE L.M. 900.000 0.000 $ 0.00 677.051 $ 168,694.03
$249.160 

98028-4112-04 0700 0020 716-05.70 PERFORMANCE BASED RETRACING PAINTED 6IN LINE L.M. 103.000 0.000 $ 0.00 90.918 $ 33,166.89
$364.800 

98028-4112-04 0700 0030 716-05.71 PERFORMANCE BASED RETRACING PAINTED 8IN LINE L.F. 1,400.000 0.000 $ 0.00 1,102.000 $ 826.50 
$0.750 

98028-4112-04 0700 0040 716-05.77 PERFORMANCE BASED RETRACING PAINTED 6IN DOTTED LINE L.F. 375.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

98028-4112-04 0700 0050 716-50.01 ROADWAY CLEANING FOR PAVEMENT MARKING L.M. 3.000 0.000 $ 0.00 22.348 $ 1,117.40
$50.000 

98028-4112-04 0700 0060 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,175.00
$15,175.000 

9/2/2015


