
Rpt-ID: RCPCSUM1 Tennessee Date: 06/02/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000048710 Vendor Name: CONCRETE STRUCTURES, INC.

Contract ID: CNM079 Estimate Number: 0007 Pay Period: 12/01/2014
to: 12/02/2014

Contract Location: Time Allowed: 194.0 days
(L.M. 11.27). Time Charged: 194.0 days

Elapsed Calendar Days: 194.0 days
Percent Time: 100.00 %
Percent Complete ($) 82.60 %
Percent Behind: 17.40 %

Contractor: Date Let: 12/06/2013
CONCRETE STRUCTURES, INC. Date Awarded: 12/18/2013
PO Drawer 128 Date Contract Executed: 01/13/2014
Charlotte, TN 37036-0128 Date Notice to Proceed: 02/03/2014
Phone: Date Work Began: 02/03/2014

Date to be Completed: 08/15/2014
Date Time Stopped: 08/15/2014
Date Accepted: 10/31/2014

Estimate Paid: NO 

Counties:
JACKSON 

Project Number BID PCT Fed State Project Number Description 1
44005-4240-04 100.00 N/A The construction of a small drainage structure on S.R. 85 (L

Current Contract Amount $ 221,608.28 
Original Contract Amount $ 215,347.28 

Total to Date Prev to Date This Estimate
Participating $ 186,274.02 $ 186,274.02 $ 0.00 

Total Earnings $ 186,274.02 $ 186,274.02 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 186,274.02 $ 186,274.02 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 186,274.02 $ 186,274.02 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 186,274.02 $ 186,274.02 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

44005-4240-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 7,000.00
$7,000.000 

44005-4240-04 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

44005-4240-04 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -118.150 $ -118.15 

44005-4240-04 0300 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44005-4240-04 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 205.390 $ 205.39 

44005-4240-04 0300 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44005-4240-04 0100 0020 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
$15,000.000 

44005-4240-04 0100 0030 202-06.01 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00
(TRACT NO. 3) $1,000.000 

44005-4240-04 0100 0040 203-30.01 ROADWAY APPROACHES LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

6/2/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
$6,000.000 

44005-4240-04 0100 0050 209-05 SEDIMENT REMOVAL C.Y. 9.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44005-4240-04 0100 0060 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 965.000 0.000 $ 0.00 200.000 $ 900.00 
$4.500 

44005-4240-04 0100 0070 209-08.08 ENHANCED ROCK CHECK DAM EACH 9.000 0.000 $ 0.00 4.000 $ 1,696.00
$424.000 

44005-4240-04 0100 0080 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 3.000 0.000 $ 0.00 1.000 $ 250.00 
$250.000 

44005-4240-04 0100 0090 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$186.000 

44005-4240-04 0100 0100 209-65.04 TEMPORARY IN STREAM DIVERSION L.F. 306.000 0.000 $ 0.00 128.000 $ 3,840.00
$30.000 

44005-4240-04 0100 0110 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 589.000 0.000 $ 0.00 107.560 $ 2,850.34
$26.500 

44005-4240-04 0100 0120 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 878.000 0.000 $ 0.00 267.310 $ 3,341.38
$12.500 

44005-4240-04 0100 0130 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 33.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

44005-4240-04 0100 0140 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 40.000 0.000 $ 0.00 44.180 $ 7,731.50
$175.000 

44005-4240-04 0100 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9008 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -207.820 $ -207.82 

44005-4240-04 0100 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
$1.000 

44005-4240-04 0100 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44005-4240-04 0100 0150 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$690.000 

44005-4240-04 0100 0160 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 
$32.000 

44005-4240-04 0100 0170 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$610.000 

44005-4240-04 0100 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44005-4240-04 0100 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44005-4240-04 0100 0180 411-01.10 ACS MIX(PG64-22) GRADING D TON 82.000 0.000 $ 0.00 118.690 $ 22,076.34
$186.000 

44005-4240-04 0100 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -140.090 $ -140.09 

44005-4240-04 0100 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44005-4240-04 0100 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44005-4240-04 0100 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44005-4240-04 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
$632.500 

44005-4240-04 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$478.500 

44005-4240-04 0300 9017 604-01.09 CLASS A CONCRETE (BOX BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.500 $ 110.00 
$220.000 

44005-4240-04 0300 0560 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 74.000 0.000 $ 0.00 74.000 $ 40,700.00
$550.000 

44005-4240-04 0300 0570 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 15,626.000 0.000 $ 0.00 14,730.800 $ 13,846.95
$0.940 

44005-4240-04 0100 0190 607-05.30 24" PIPE CULVERT L.F. 46.000 0.000 $ 0.00 90.000 $ 4,860.00
$54.000 

44005-4240-04 0100 0200 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 22.000 0.000 $ 0.00 22.000 $ 990.00 
$45.000 

44005-4240-04 0100 0210 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 2.000 0.000 $ 0.00 4.500 $ 3,150.00
$700.000 

44005-4240-04 0100 0220 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 222.000 0.000 $ 0.00 240.000 $ 480.00 
$2.000 

44005-4240-04 0100 0230 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 277.000 0.000 $ 0.00 277.000 $ 1,191.10
$4.300 

44005-4240-04 0100 0240 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 

44005-4240-04 0100 9500 705-01.04 METAL BEAM GUARD FENCE L.F. 0.000 0.000 $ 0.00 75.000 $ 6,261.00
$83.480 

44005-4240-04 0100 9018 705-01.19 BORE HOLE IN ROCK FOR ITEM 705-02.02 EACH 0.000 0.000 $ 0.00 1.000 $ 36.00 
$36.000 
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Paid Total Qty Total Amt

Supplemental Description Unit Price

44005-4240-04 0100 0250 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 150.000 0.000 $ 0.00 100.000 $ 1,800.00
$18.000 

44005-4240-04 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 50.000 $ 1,350.00
$27.000 

44005-4240-04 0100 0260 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 1.000 0.000 $ 0.00 1.000 $ 1,750.00
$1,750.000 

44005-4240-04 0100 0270 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 3.000 $ 1,590.00
$530.000 

44005-4240-04 0100 0280 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 1.000 $ 2,100.00
$2,100.000 

44005-4240-04 0100 0290 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 7.000 0.000 $ 0.00 7.000 $ 1,260.00
$180.000 

44005-4240-04 0100 0300 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 100.000 0.000 $ 0.00 22.980 $ 712.38 
$31.000 

44005-4240-04 0100 0310 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 46.000 0.000 $ 0.00 0.000 $ 0.00 
$31.000 

44005-4240-04 0100 0320 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00
$2,000.000 

44005-4240-04 0100 0330 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 160.00 
$40.000 

44005-4240-04 0100 0340 712-06 SIGNS (CONSTRUCTION) S.F. 363.000 0.000 $ 0.00 384.380 $ 2,536.91
$6.600 

44005-4240-04 0100 0350 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 36.000 0.000 $ 0.00 48.000 $ 610.56 
$12.720 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
44005-4240-04 0100 0360 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 212.00 

$212.000 

44005-4240-04 0100 0370 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 212.00 
(STOP SIGN AND SUPPORT) $212.000 

44005-4240-04 0100 0380 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 16.000 0.000 $ 0.00 0.000 $ 0.00 
$159.000 

44005-4240-04 0100 0390 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 11.000 0.000 $ 0.00 11.000 $ 233.20 
$21.200 

44005-4240-04 0100 0400 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.230 0.000 $ 0.00 0.000 $ 0.00 
$3,710.000 

44005-4240-04 0100 0410 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 11.000 0.000 $ 0.00 0.000 $ 0.00 
$10.600 

44005-4240-04 0100 0420 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.230 0.000 $ 0.00 0.291 $ 2,776.14
$9,540.000 

44005-4240-04 0100 0430 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00
$20,000.000 

44005-4240-04 0100 0440 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 390.000 0.000 $ 0.00 0.000 $ 0.00 
$2.810 

44005-4240-04 0100 0450 740-11.03 TEMPORARY SEDIMENT TUBE 18IN (DESCRIPTION) L.F. 242.000 0.000 $ 0.00 0.000 $ 0.00 
(Culvert Protection Type II) $3.710 

44005-4240-04 0100 0460 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 1.000 0.000 $ 0.00 0.000 $ 0.00 
$60.000 

44005-4240-04 0100 0470 801-03 WATER (SEEDING & SODDING) M.G. 4.000 0.000 $ 0.00 3.000 $ 90.00 
$30.000 

44005-4240-04 0100 0480 802-11.11 CERCIS CANADENSIS (REDBUD 2-5FT CNTNR GRWN) EACH 2.000 0.000 $ 0.00 2.000 $ 100.00 
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$50.000 

44005-4240-04 0100 0490 802-11.12 CORNUS FLORIDA (FLOWERING DOGWOOD 2-5FT CNTNR GRWN) EACH 2.000 0.000 $ 0.00 2.000 $ 100.00 
$50.000 

44005-4240-04 0100 0500 802-11.57 VIBURNUM RUFIDULUM (RUSTY BLACKHAW 2-5FT C.G.) EACH 2.000 0.000 $ 0.00 2.000 $ 100.00 
$50.000 

44005-4240-04 0100 0510 802-11.59 PRUNUS AMERICANA (AMERICAN PLUM 2-5FT CNTNR GRWN) EACH 2.000 0.000 $ 0.00 2.000 $ 100.00 
$50.000 

44005-4240-04 0100 0520 802-13.51 ALNUS SERRULATA (HAZEL ALDER SDLNG BARE ROOT) EACH 4.000 0.000 $ 0.00 4.000 $ 100.00 
$25.000 

44005-4240-04 0100 0530 802-13.52 CALYCANTHUS FLORIDUS (SWEETSHRUB SDLNG BARE ROOT) EACH 3.000 0.000 $ 0.00 3.000 $ 75.00 
$25.000 

44005-4240-04 0100 0540 802-13.56 HYDRANGEA QUERCIFOLIA (OAKLF HYDRANGEA SDLNG BARE 
ROOT) EACH 3.000 0.000 $ 0.00 3.000 $ 75.00 

$25.000 

44005-4240-04 0100 0550 803-01 SODDING (NEW SOD) S.Y. 387.000 0.000 $ 0.00 420.220 $ 1,680.88
$4.000 

Project Number: 44005-4240-04 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 
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