
Rpt-ID: RCPCSUM1 Tennessee Date: 01/16/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000000064 Vendor Name: WRIGHT PAVING CONTRACTORS, INC

Contract ID: CNM080 Estimate Number: 0014 Pay Period: 10/07/2014
to: 12/23/2014

Contract Location: Time Allowed: 483.0 days
SERVING NEWELL RUBBERMAID CORPORATION Time Charged: 483.0 days

Elapsed Calendar Days: 483.0 days
Percent Time: 100.00 %
Percent Complete ($) 94.58 %
Percent Behind: 5.42 %

Contractor: Date Let: 02/15/2013
WRIGHT PAVING CONTRACTORS, INC Date Awarded: 03/04/2013
372 Shelbyville Highway Date Contract Executed: 03/19/2013
Fayetteville, TN 37334 Date Notice to Proceed: 04/05/2013
Phone: Date Work Began: 04/05/2013

Date to be Completed: 07/31/2014
Date Time Stopped: 07/31/2014
Date Accepted: 09/05/2014

Estimate Paid: NO 
Counties:

BEDFORD 

Project Number BID PCT Fed State Project Number Description 1
02950-3566-04 100.00 NA SIA (RAILROAD AVE.), SERVING NEWELL RUBBERMAID CORPORATION

Current Contract Amount $ 1,606,572.20 
Original Contract Amount $ 1,549,143.51 

Total to Date Prev to Date This Estimate
Participating $ 1,518,320.91 $ 1,518,320.91 $ 0.00 

Total Earnings $ 1,518,320.91 $ 1,518,320.91 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,518,320.91 $ 1,518,320.91 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

1/16/2015



Total Adjusted Earnings $ 1,518,320.91 $ 1,518,320.91 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,518,320.91 $ 1,518,320.91 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
02950-3566-04 0100 9505 104-04.30 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 3,885.07

Utility Change on Tract #4 $3,885.070 

02950-3566-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 19,067.88
$19,067.880 

02950-3566-04 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

02950-3566-04 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

02950-3566-04 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

02950-3566-04 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 32,475.90
$32,475.900 

02950-3566-04 0100 0030 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 33.000 0.000 $ 0.00 33.000 $ 509.85 
(36" CMP, STA. 103+61.05) $15.450 

02950-3566-04 0100 0040 202-02.02 REMOVAL OF PIPE (SIZE ,STA.) L.F. 32.000 0.000 $ 0.00 32.000 $ 263.68 
(15" RCP, STA. 115+89.27) $8.240 

02950-3566-04 0100 0050 202-02.03 REMOVAL OF PIPE (SIZE ,STA.) L.F. 40.000 0.000 $ 0.00 40.000 $ 329.60 
(12" CMP, STA. 119+90.79) $8.240 

02950-3566-04 0100 0060 202-02.04 REMOVAL OF PIPE (SIZE ,STA.) L.F. 45.000 0.000 $ 0.00 45.000 $ 370.80 
(12" CMP, STA. 121+37.72) $8.240 
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02950-3566-04 0100 0070 202-02.05 REMOVAL OF PIPE (SIZE ,STA.) L.F. 28.000 0.000 $ 0.00 28.000 $ 230.72 
(12" CMP, STA. 39+59.13) $8.240 

02950-3566-04 0100 0080 202-02.06 REMOVAL OF PIPE (SIZE ,STA.) L.F. 121.000 0.000 $ 0.00 121.000 $ 997.04 
(12" CMP/RCP, STA. 137+81.03 RT) $8.240 

02950-3566-04 0100 0090 202-02.07 REMOVAL OF PIPE (SIZE ,STA.) L.F. 21.000 0.000 $ 0.00 21.000 $ 173.04 
(15" RCP, STA. 140+66.17 RT) $8.240 

02950-3566-04 0100 0100 202-02.08 REMOVAL OF PIPE (SIZE ,STA.) L.F. 21.000 0.000 $ 0.00 21.000 $ 173.04 
(15" RCP, STA. 142+78.63 RT) $8.240 

02950-3566-04 0100 0110 202-02.09 REMOVAL OF PIPE (SIZE ,STA.) L.F. 20.000 0.000 $ 0.00 20.000 $ 164.80 
(15" RCP, STA. 143+80.52 RT) $8.240 

02950-3566-04 0100 0120 202-02.10 REMOVAL OF PIPE (SIZE ,STA.) L.F. 20.000 0.000 $ 0.00 20.000 $ 164.80 
(15" CMP, STA. 144+52.26 RT) $8.240 

02950-3566-04 0100 0130 202-03.02 REMOVAL OF RIGID PAVEMENT C.Y. 234.000 0.000 $ 0.00 234.000 $ 2,892.24
$12.360 

02950-3566-04 0100 0140 202-08.10 REMOVAL OF CURB (DESCRIPTION) L.F. 71.000 0.000 $ 0.00 71.000 $ 292.52 
(STA. 137+44 TO STA. 138+15) $4.120 

02950-3566-04 0100 0150 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 4,037.000 0.000 $ 0.00 2,687.980 $ 24,917.57
$9.270 

02950-3566-04 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$13.905 

02950-3566-04 0100 0160 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 2,250.000 0.000 $ 0.00 2,103.680 $ 30,335.07
$14.420 

02950-3566-04 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 544.290 $ 7,568.35
$13.905 

02950-3566-04 0100 0170 203-06 WATER M.G. 65.000 0.000 $ 0.00 20.500 $ 126.69 
$6.180 

02950-3566-04 0100 0180 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 1,750.000 0.000 $ 0.00 939.220 $ 15,966.74
$17.000 
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02950-3566-04 0100 0190 209-02.07 18" TEMPORARY SLOPE DRAIN L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 
$15.450 

02950-3566-04 0100 0200 209-05 SEDIMENT REMOVAL C.Y. 113.000 0.000 $ 0.00 0.000 $ 0.00 
$6.180 

02950-3566-04 0100 0210 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,627.000 0.000 $ 0.00 1,837.000 $ 5,015.01
$2.730 

02950-3566-04 0100 0220 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 1,091.000 0.000 $ 0.00 518.000 $ 481.74 
$0.930 

02950-3566-04 0100 0230 209-08.07 ROCK CHECK DAM PER EACH 160.000 0.000 $ 0.00 1.000 $ 128.75 
$128.750 

02950-3566-04 0100 0240 209-08.08 ENHANCED ROCK CHECK DAM EACH 4.000 0.000 $ 0.00 4.000 $ 1,421.40
$355.350 

02950-3566-04 0100 0250 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$360.500 

02950-3566-04 0100 0260 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 7,497.000 0.000 $ 0.00 7,486.590 $ 157,742.45
$21.070 

02950-3566-04 0100 0270 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 57.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

02950-3566-04 0100 0280 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 2,194.000 0.000 $ 0.00 2,253.960 $ 142,067.10
$63.030 

02950-3566-04 0100 0290 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 1,536.000 0.000 $ 0.00 1,579.840 $ 94,158.46
$59.600 

02950-3566-04 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,487.640 $ -5,487.64 

02950-3566-04 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,123.500 $ 1,123.50 

02950-3566-04 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

02950-3566-04 0100 0300 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 20.000 0.000 $ 0.00 10.350 $ 7,938.24
$766.980 

02950-3566-04 0100 0310 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 78.000 0.000 $ 0.00 44.350 $ 1,995.75
$45.000 

02950-3566-04 0100 0320 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 12.000 0.000 $ 0.00 7.970 $ 5,396.57
$677.110 

02950-3566-04 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

02950-3566-04 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

02950-3566-04 0100 0330 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 301.000 0.000 $ 0.00 0.000 $ 0.00 
$78.560 

02950-3566-04 0100 0340 411-01.10 ACS MIX(PG64-22) GRADING D TON 877.000 0.000 $ 0.00 1,083.220 $ 85,097.76
$78.560 

02950-3566-04 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,273.870 $ -1,273.87 

02950-3566-04 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

02950-3566-04 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 570.000 $ 570.00 

02950-3566-04 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

02950-3566-04 0100 0350 415-01.03 COLD PLANING BITUMINOUS PAVEMENT C.Y. 339.000 0.000 $ 0.00 338.520 $ 15,128.46
$44.690 

02950-3566-04 0100 0360 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 134.000 0.000 $ 0.00 135.000 $ 7,647.75
$56.650 
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02950-3566-04 0100 0370 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 14.000 0.000 $ 0.00 0.000 $ 0.00 
$180.250 

02950-3566-04 0100 0380 607-16.09 60"X 38" HORIZONTAL OVAL CONCRETE PIPE CULVERT L.F. 48.000 0.000 $ 0.00 48.000 $ 10,382.40
$216.300 

02950-3566-04 0100 0390 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 284.000 0.000 $ 0.00 284.000 $ 14,626.00
$51.500 

02950-3566-04 0100 9502 607-40.06 CORRUGATED METAL PIPE ARCH (SIZE EQUIV. 36" ROUND) L.F. 0.000 0.000 $ 0.00 14.000 $ 2,523.50
$180.250 

02950-3566-04 0100 0400 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 51.000 0.000 $ 0.00 51.000 $ 36,771.00
$721.000 

02950-3566-04 0100 0410 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 5,353.000 0.000 $ 0.00 4,909.000 $ 10,112.54
$2.060 

02950-3566-04 0100 0420 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 5,672.000 0.000 $ 0.00 5,118.000 $ 15,814.62
$3.090 

02950-3566-04 0100 0430 701-02 CONCRETE DRIVEWAY S.F. 3,144.000 0.000 $ 0.00 3,143.990 $ 12,953.24
$4.120 

02950-3566-04 0100 0440 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 700.000 0.000 $ 0.00 637.500 $ 9,683.63
$15.190 

02950-3566-04 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$22.785 

02950-3566-04 0100 0450 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$618.000 

02950-3566-04 0100 0460 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 2.000 0.000 $ 0.00 2.000 $ 3,708.00
$1,854.000 

02950-3566-04 0100 0470 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 2.000 $ 1,236.00
$618.000 

02950-3566-04 0100 0480 705-04.10 EARTH PAD FOR GUARD RAIL END TREATMENT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$600.000 
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02950-3566-04 0100 0490 705-08.11 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 9,500.00
$4,750.000 

02950-3566-04 0100 0500 707-03.01 STOCK FENCE L.F. 1,400.000 0.000 $ 0.00 563.000 $ 3,045.83
$5.410 

02950-3566-04 0100 0510 707-03.02 END, BRACED LINE, CORNER POST ASSEMBLY(STOCK FENCE) EACH 11.000 0.000 $ 0.00 5.000 $ 669.50 
$133.900 

02950-3566-04 0100 0520 707-03.20 DRIVE GATE (STOCK FENCE) (DESCRIPTION) EACH 4.000 0.000 $ 0.00 2.000 $ 1,390.50
$695.250 

02950-3566-04 0100 0530 707-06.01 REMOVAL OF FENCE (DESCRIPTION) L.F. 1,650.000 0.000 $ 0.00 1,645.000 $ 4,244.10
(TRACTS 4, 5, 9, 10, & 11) $2.580 

02950-3566-04 0100 0540 707-06.02 REMOVAL OF GATE (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 412.00 
(TRACTS 5, 9, & 11) $103.000 

02950-3566-04 0100 0550 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 305.000 0.000 $ 0.00 201.000 $ 249.24 
$1.240 

02950-3566-04 0100 0560 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 100.000 0.000 $ 0.00 0.000 $ 0.00 
$32.960 

02950-3566-04 0100 0570 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 512.000 0.000 $ 0.00 401.410 $ 11,163.21
$27.810 

02950-3566-04 0100 0580 709-05.08 MACHINED RIP-RAP (CLASS B) TON 447.000 0.000 $ 0.00 206.680 $ 5,747.77
$27.810 

02950-3566-04 0100 0590 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 11,500.00
$11,500.000 

02950-3566-04 0100 0600 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 750.000 0.000 $ 0.00 580.000 $ 12,412.00
$21.400 

02950-3566-04 0100 0610 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 299.000 0.000 $ 0.00 240.000 $ 7,800.00
$32.500 

02950-3566-04 0100 0620 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 38.000 0.000 $ 0.00 38.000 $ 273.98 
$7.210 
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02950-3566-04 0100 0630 712-05.01 WARNING LIGHTS (TYPE A) EACH 2.000 0.000 $ 0.00 2.000 $ 36.00 
$18.000 

02950-3566-04 0100 0640 712-05.03 WARNING LIGHTS (TYPE C) EACH 13.000 0.000 $ 0.00 13.000 $ 234.00 
$18.000 

02950-3566-04 0100 0650 712-06 SIGNS (CONSTRUCTION) S.F. 247.000 0.000 $ 0.00 304.180 $ 1,977.17
$6.500 

02950-3566-04 0100 0660 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 25.000 0.000 $ 0.00 25.000 $ 375.00 
$15.000 

02950-3566-04 0100 0670 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,500.00
$750.000 

02950-3566-04 0100 0680 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 891.000 0.000 $ 0.00 443.000 $ 1,368.87
$3.090 

02950-3566-04 0100 0690 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 84.000 0.000 $ 0.00 20.000 $ 206.00 
$10.300 

02950-3566-04 0100 0700 712-09.30 REMOVABLE BLACK-OUT TAPE (6") L.F. 631.000 0.000 $ 0.00 1,172.000 $ 4,828.64
$4.120 

02950-3566-04 0100 0710 713-11.01 "U" SECTION STEEL POSTS LB. 523.000 0.000 $ 0.00 523.000 $ 1,752.05
$3.350 

02950-3566-04 0100 0720 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 141.000 0.000 $ 0.00 140.200 $ 577.62 
$4.120 

02950-3566-04 0100 0730 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 60.000 0.000 $ 0.00 59.960 $ 710.53 
$11.850 

02950-3566-04 0100 0740 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 16.000 0.000 $ 0.00 16.000 $ 197.76 
$12.360 

02950-3566-04 0100 0750 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 309.00 
$309.000 

02950-3566-04 0100 0760 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 4.000 0.000 $ 0.00 4.000 $ 16,000.00
$4,000.000 
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02950-3566-04 0100 0770 713-16.05 RAILROAD CROSS-BUCK SIGN & SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 360.50 
$180.250 

02950-3566-04 0100 0780 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 1.000 0.000 $ 0.00 1.000 $ 190.55 
$190.550 

02950-3566-04 0100 0790 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 6.000 0.000 $ 0.00 0.000 $ 0.00 
$51.500 

02950-3566-04 0100 0800 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 74.000 0.000 $ 0.00 67.000 $ 1,380.20
$20.600 

02950-3566-04 0100 0810 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 2.000 0.000 $ 0.00 2.000 $ 515.00 
$257.500 

02950-3566-04 0100 0820 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 386.25 
$386.250 

02950-3566-04 0100 0830 716-04.16 PLASTIC PAVEMENT MARKING (NOISE STRIP) L.F. 132.000 0.000 $ 0.00 132.000 $ 2,039.40
$15.450 

02950-3566-04 0100 0840 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 3.500 0.000 $ 0.00 3.760 $ 5,034.64
$1,339.000 

02950-3566-04 0100 0850 716-05.10 PAINTED PAVEMENT MARKING (RXR) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$154.500 

02950-3566-04 0100 0860 716-05.21 PAINTED PAVEMENT MARKING(4"DOTTED LINE) L.F. 300.000 0.000 $ 0.00 0.000 $ 0.00 
$1.030 

02950-3566-04 0100 0870 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 2,356.000 0.000 $ 0.00 0.000 $ 0.00 
$1.550 

02950-3566-04 0100 0880 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 0.400 0.000 $ 0.00 0.160 $ 988.80 
$6,180.000 

02950-3566-04 0100 0890 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 3.500 0.000 $ 0.00 3.446 $ 5,856.48
$1,699.500 

02950-3566-04 0100 0900 716-13.09 SPRAY THERMO PVMT MRKNG (40 mil) (4IN DOTTED LINE) L.F. 100.000 0.000 $ 0.00 100.000 $ 103.00 
$1.030 

1/16/2015



02950-3566-04 0100 0910 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 71,500.00
$71,500.000 

02950-3566-04 0100 9500 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 0.000 0.000 $ 0.00 3.000 $ 63,000.00
$21,000.000 

02950-3566-04 0100 0920 730-40.01 PORTABLE TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$15,244.000 

02950-3566-04 0100 0930 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 1,327.000 0.000 $ 0.00 5.560 $ 12.62 
$2.270 

02950-3566-04 0100 0940 740-11.03 TEMPORARY SEDIMENT TUBE 18IN (DESCRIPTION) L.F. 5,460.000 0.000 $ 0.00 5,500.000 $ 12,155.00
(EROSION CONTROL) $2.210 

02950-3566-04 0900 1010 790-05.05 POLE 50FT CLASS 1 METAL EACH 8.000 0.000 $ 0.00 7.000 $ 33,375.09
$4,767.870 

02950-3566-04 0900 1020 790-06.07 POLE 55FT CLASS H1 METAL EACH 2.000 0.000 $ 0.00 3.000 $ 17,050.62
$5,683.540 

02950-3566-04 0900 1030 790-25.21 3Ø CROSSARM DEADEND SGL 15KV EACH 3.000 0.000 $ 0.00 1.000 $ 1,261.75
$1,261.750 

02950-3566-04 0900 1040 790-25.24 3Ø CROSSARM DDE LRG COND 15KV EACH 1.000 0.000 $ 0.00 1.000 $ 2,061.03
$2,061.030 

02950-3566-04 0900 1050 790-25.29 3Ø CROSSARM SGL 10FT LRG COND 15KV EACH 7.000 0.000 $ 0.00 7.000 $ 10,966.41
$1,566.630 

02950-3566-04 0900 1060 790-31.02 SERVICE ASSEMBLY-POLE TYPE EACH 3.000 0.000 $ 0.00 4.000 $ 618.00 
$154.500 

02950-3566-04 0900 1070 790-32.03 DOWN GUY - THROUGH BOLT ST PL EACH 5.000 0.000 $ 0.00 7.000 $ 2,400.93
$342.990 

02950-3566-04 0900 1080 790-32.25 ANCHOR (DESCRIPTION) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
(F3) $459.380 

02950-3566-04 0900 1090 790-40.42 OH COND 336.4 19 AAC TULIP L.F. 1,482.000 0.000 $ 0.00 1,700.000 $ 5,610.00
$3.300 
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02950-3566-04 0900 1100 790-40.49 OH COND 795 37 AAC ARBUTUS L.F. 4,446.000 0.000 $ 0.00 5,139.000 $ 24,358.86
$4.740 

02950-3566-04 0900 1110 790-46.02 1Ø TRANSFORMER CONV W/POLE MTD FUSE & LA EACH 3.000 0.000 $ 0.00 3.000 $ 3,031.29
$1,010.430 

02950-3566-04 0900 1120 790-58.03 CUTOUT KNIFE SWITCH, SNGL LOADBREAK 15KV EACH 1.000 0.000 $ 0.00 1.000 $ 3,077.64
$3,077.640 

02950-3566-04 0900 1130 790-70.20 STREET LIGHT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 860.05 
(SL) $860.050 

02950-3566-04 0900 1140 790-98.01 REMOVE WIRE L.F. 7,908.000 0.000 $ 0.00 6,823.000 $ 10,575.65
$1.550 

02950-3566-04 0900 1150 790-98.02 REMOVE POLES EACH 9.000 0.000 $ 0.00 9.000 $ 2,845.89
$316.210 

02950-3566-04 0900 1160 790-98.03 REMOVE FRAMING/ASSOCIATED APPARATUS EACH 24.000 0.000 $ 0.00 25.000 $ 3,939.75
$157.590 

02950-3566-04 0900 1170 790-98.20 TREE AND BRUSH REMOVAL OFF ROW LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$2,500.000 

02950-3566-04 0910 1180 791-01.05 6IN STEEL GAS MAIN L.F. 1,000.000 0.000 $ 0.00 1,046.000 $ 66,797.56
$63.860 

02950-3566-04 0910 1190 791-06.33 CONNECT TO 6IN EX. STL MAIN W/ STOPPLE EACH 2.000 0.000 $ 0.00 2.000 $ 23,072.00
$11,536.000 

02950-3566-04 0910 1200 791-07.11 6IN STEEL GAS VALVE ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 12,154.00
$6,077.000 

02950-3566-04 0910 1210 791-08.02 3/4IN SERVICE ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 4,738.00
$2,369.000 

02950-3566-04 0910 1220 791-10.01 RETIRE IN PLACE 3/4IN SERV CUT & PLUG EACH 2.000 0.000 $ 0.00 2.000 $ 566.50 
$283.250 

02950-3566-04 0910 1230 791-10.06 RETIRE IN PLACE 6IN SERV CUT & PLUG EACH 1.000 0.000 $ 0.00 1.000 $ 2,060.00
$2,060.000 
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02950-3566-04 0920 9503 795-01.04 6IN DIP SLIP JOINT WATER LINE L.F. 0.000 0.000 $ 0.00 8.000 $ 243.52 
$30.440 

02950-3566-04 0930 1350 795-01.04 6IN DIP SLIP JOINT WATER LINE L.F. 18.000 0.000 $ 0.00 4.000 $ 121.76 
$30.440 

02950-3566-04 0920 1240 795-01.06 8IN DIP SLIP JOINT WATER LINE L.F. 2,050.000 0.000 $ 0.00 2,052.000 $ 68,475.24
$33.370 

02950-3566-04 0930 1360 795-01.10 12IN DIP SLIP JOINT WATER LINE L.F. 1,180.000 0.000 $ 0.00 1,155.000 $ 58,408.35
$50.570 

02950-3566-04 0920 1250 795-05.79 BORE/JACK 16IN STEEL CASING PIPE-ROCK. L.F. 45.000 0.000 $ 0.00 0.000 $ 0.00 
$238.960 

02950-3566-04 0930 1370 795-06.07 CONNECT TO 12IN WATER LINE EACH 2.000 0.000 $ 0.00 2.000 $ 2,513.20
$1,256.600 

02950-3566-04 0920 1260 795-07.03 6IN X 6IN TAPPING SLEEVE AND VALVE EACH 1.000 0.000 $ 0.00 1.000 $ 2,029.10
$2,029.100 

02950-3566-04 0920 1270 795-07.06 8IN X 8IN TAPPING SLEEVE AND VALVE EACH 2.000 0.000 $ 0.00 2.000 $ 5,222.10
$2,611.050 

02950-3566-04 0920 9504 795-08.04 6IN GATE VALVE ASSEMBLY EACH 0.000 0.000 $ 0.00 1.000 $ 937.30 
$937.300 

02950-3566-04 0930 1380 795-08.04 6IN GATE VALVE ASSEMBLY EACH 3.000 0.000 $ 0.00 3.000 $ 2,811.90
$937.300 

02950-3566-04 0920 1280 795-08.05 8IN GATE VALVE ASSEMBLY EACH 3.000 0.000 $ 0.00 3.000 $ 3,800.70
$1,266.900 

02950-3566-04 0930 1390 795-08.09 12IN GATE VALVE ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 4,521.70
$2,260.850 

02950-3566-04 0920 1290 795-09.01 3/4IN WATER SERVICE METER ASSEMBLY EACH 5.000 0.000 $ 0.00 3.000 $ 2,703.75
$901.250 

02950-3566-04 0930 1400 795-09.09 RELOCATE/RECONNECT SERVICE ASSEMBLY EACH 3.000 0.000 $ 0.00 2.000 $ 1,236.00
$618.000 
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02950-3566-04 0920 1300 795-09.28 3/4IN COPPER SERVICE PIPE L.F. 40.000 0.000 $ 0.00 20.000 $ 257.60 
$12.880 

02950-3566-04 0930 1410 795-09.28 3/4IN COPPER SERVICE PIPE L.F. 33.000 0.000 $ 0.00 20.000 $ 257.60 
$12.880 

02950-3566-04 0920 1310 795-11.02 FIRE HYDRANT ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 3,780.10
$3,780.100 

02950-3566-04 0930 1420 795-11.03 RECONNECT FIRE HYDRANT EACH 3.000 0.000 $ 0.00 3.000 $ 3,151.80
$1,050.600 

02950-3566-04 0920 1320 795-11.04 RELOCATE FIRE HYDRANT EACH 1.000 0.000 $ 0.00 1.000 $ 1,648.00
$1,648.000 

02950-3566-04 0930 1430 795-12.01 REMOVE FIRE HYDRANT EACH 3.000 0.000 $ 0.00 3.000 $ 618.00 
$206.000 

02950-3566-04 0920 1330 795-13.01 DI FITTINGS LB. 875.000 0.000 $ 0.00 1,482.000 $ 11,900.46
$8.030 

02950-3566-04 0930 1440 795-13.01 DI FITTINGS LB. 1,051.000 0.000 $ 0.00 2,156.200 $ 17,314.29
$8.030 

02950-3566-04 0930 1450 795-14.03 CLASS C CONCRETE C.Y. 18.000 0.000 $ 0.00 5.500 $ 747.78 
$135.960 

02950-3566-04 0920 1340 795-14.05 CONCRETE ENCASEMENT L.F. 50.000 0.000 $ 0.00 12.000 $ 568.56 
$47.380 

02950-3566-04 0930 1460 795-14.10 RESTORE GRAVEL S.Y. 160.000 0.000 $ 0.00 160.000 $ 964.80 
$6.030 

02950-3566-04 0920 9501 795-15.04 18IN STEEL CASING PIPE OPEN CUT METHOD L.F. 0.000 0.000 $ 0.00 80.000 $ 15,360.00
$192.000 

02950-3566-04 0100 0950 801-01 SEEDING (WITH MULCH) UNIT 5.000 0.000 $ 0.00 0.000 $ 0.00 
$41.200 

02950-3566-04 0100 0960 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 95.000 0.000 $ 0.00 99.926 $ 1,852.63
$18.540 
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02950-3566-04 0100 0970 801-02 SEEDING (WITHOUT MULCH) UNIT 5.000 0.000 $ 0.00 0.000 $ 0.00 
$41.200 

02950-3566-04 0100 0980 801-03 WATER (SEEDING & SODDING) M.G. 56.000 0.000 $ 0.00 176.300 $ 4,539.73
$25.750 

02950-3566-04 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$24.720 

02950-3566-04 0100 0990 803-01 SODDING (NEW SOD) S.Y. 13,184.000 0.000 $ 0.00 15,838.220 $ 31,042.91
$1.960 

02950-3566-04 0100 1000 805-01.01 TURF REINFORCEMENT MAT (CLASS I) S.Y. 53.000 0.000 $ 0.00 0.000 $ 0.00 
$4.640 

Project Number: 02950-3566-04 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 
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