
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/06/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070010253 Vendor Name: SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC.

Contract ID: CNM083 Estimate Number: 0003 Pay Period: 10/01/2013
to: 11/19/2013

Contract Location: Time Allowed: 62.0 days
INTERSECTIONS Time Charged: 62.0 days

Elapsed Calendar Days: 62.0 days
Percent Time: 100.00 %
Percent Complete ($) 96.34 %
Percent Behind: 3.66 %

Contractor: Date Let: 04/05/2013
SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC. Date Awarded: 04/17/2013
9303 Cordova Park Road Date Contract Executed: 05/10/2013
Cordova, TN 38018 Date Notice to Proceed: 05/31/2013
Phone: Date Work Began: 07/09/2013

Date to be Completed: 07/31/2013
Date Time Stopped: 07/31/2013
Date Accepted: 09/04/2013

Estimate Paid: NO 

Counties:
DICKSON 
HICKMAN 
HUMPHREYS 

Project Number BID PCT Fed State Project Number Description 1
98300-3240-94 100.00 HSIP-REG3(91) Safety Improvements at various Stop Controlled

Current Contract Amount $ 167,851.20 
Original Contract Amount $ 167,851.20 

Total to Date Prev to Date This Estimate
Participating $ 161,994.83 $ 162,066.83 $ -72.00 

Total Earnings $ 161,994.83 $ 162,066.83 $ -72.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 161,994.83 $ 162,066.83 $ -72.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 161,994.83 $ 162,066.83 $ -72.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 161,994.83 $ 162,066.83 $ -72.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98300-3240-94 0100 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
98300-3240-94 0100 0010 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 50.000 0.000 $ 0.00 50.000 $ 750.00 

$15.000 
  
98300-3240-94 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,500.00

$5,500.000 
  
98300-3240-94 0100 0030 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN SUPPORTS) C.Y. 1.500 0.000 $ 0.00 1.440 $ 1,440.00

$1,000.000 
  
98300-3240-94 0100 0040 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR SIGN SUPPORTS) LB. 318.000 -18.000 $ -72.00 255.000 $ 1,020.00

$4.000 
  
98300-3240-94 0100 0050 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 1,070.000 0.000 $ 0.00 1,248.000 $ 7,488.00

$6.000 
  
98300-3240-94 0100 0060 713-11.01 "U" SECTION STEEL POSTS LB. 2,161.000 0.000 $ 0.00 1,656.100 $ 4,057.45

$2.450 
  
98300-3240-94 0100 0070 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 9,627.000 0.000 $ 0.00 9,210.000 $ 39,142.50

$4.250 
  
98300-3240-94 0100 0080 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 246.000 0.000 $ 0.00 282.250 $ 3,245.88

$11.500 
  
98300-3240-94 0100 0090 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 2,547.000 0.000 $ 0.00 2,547.500 $ 33,117.50
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$13.000 
  
98300-3240-94 0100 0100 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 150.000 0.000 $ 0.00 145.000 $ 3,625.00

$25.000 
  
98300-3240-94 0100 0110 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 1.000 0.000 $ 0.00 1.000 $ 275.00 

$275.000 
  
98300-3240-94 0100 0120 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 23.000 0.000 $ 0.00 37.000 $ 555.00 

$15.000 
  
98300-3240-94 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 1,160.000 0.000 $ 0.00 895.000 $ 8,950.00

$10.000 
  
98300-3240-94 0100 0140 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  
98300-3240-94 0100 0150 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
98300-3240-94 0100 0160 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 7.000 0.000 $ 0.00 14.000 $ 280.00 

$20.000 
  
98300-3240-94 0100 0170 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 5.300 0.000 $ 0.00 4.949 $ 12,372.50

$2,500.000 
  
98300-3240-94 0100 0180 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 0.100 0.000 $ 0.00 0.094 $ 376.00 

$4,000.000 
  
98300-3240-94 0100 0190 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 
  
98300-3240-94 0100 0200 730-50.10 SOLAR POWERED FLASHING ASSEMBLY EACH 12.000 0.000 $ 0.00 12.000 $ 31,800.00

$2,650.000 
  

Project Number: 98300-3240-94 Project Current Amount $ -72.00 
Contract Current Amount $ -72.00 
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