
2/3/2014 20140204

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

CNM085 Pay Period:  2/3/2014Contract: Estimate Number: 0010 to  02/04/2014Estimate Type: Final

Jamison Construction, LLCContractor:
Contractor's
Address:

4532 Indian Creek Road
McEwen,  TN   37101

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

04/05/2013
04/17/2013

05/02/2013

05/21/2013

%

$0.00

164.0
260.0
260.0
158.54

%Percent Complete($):
%Percent Behind:

GRUNDY

30.00

Date Notice to Proceed: 05/21/2013

10/31/2013
11/08/2013
11/26/2013

$254,997.10
$254,997.10

$318,402.61 $0.00$318,402.61

$0.00
$0.00Test Report Payment Adjustments:

$318,402.61 $318,402.61 0.00

$318,402.61 $0.00$318,402.61

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

BRIDGE REPAIR ON S.R. 50 OVER ARMSTRONG CREEK

128.54

20140204

Project(s) 31010-3219-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
0031010-3219-04 S.R. 50 over Armstong Ck. Bridge RepairN/A100.00 00000.00

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

31010-3219-04 0500 9012 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $170.000
0.000

-6.000
$0.000

$-1,020.000

108-07

31010-3219-04 0500 9010 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90100500
-72.730-72.730

0.0000.000

31010-3219-04 0500 9011 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000

55.240
$0.000

$55.240

109-01.02

31010-3219-04 0500 0010 LS REMOVAL OF ASBESTOS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $8,000.000
0.000
1.000

$0.000
$8,000.000

202-01.02

31010-3219-04 0500 0020 LS REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BR. NO.
31-SR50-14.45)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $18,000.000
0.000
1.000

$0.000
$18,000.000

202-04.01

31010-3219-04 0500 0030 C.Y. SEDIMENT REMOVAL Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $10.000
0.000
0.000

$0.000
$0.000

209-05
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

191 00 225 30225 30 0 000 0031010-3219-04 0500 0040 L.F. TEMPORARY SILT FENCE (WITH
BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
240.000 $6.000

0.000
225.300

$0.000
$1,351.800

209-08.02

31010-3219-04 0500 0050 EACH SEDIMENT FILTER BAG(15' X 10') Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,500.000
0.000
0.000

$0.000
$0.000

209-09.04

31010-3219-04 0500 0060 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
65.000 $120.000

0.000
276.710

$0.000
$33,205.200

303-01

31010-3219-04 0500 0070 TON GRANULAR BACKFILL (BRIDGES) Bid: Unit Price:
This Est:
Total:Total:

This Est:
13.000 $45.000

0.000
0.000

$0.000
$0.000

303-01.02

31010-3219-04 0500 0080 TON MINERAL AGGREGATE (SIZE 57) Bid: Unit Price:
This Est:
Total:Total:

This Est:
25.000 $60.000

0.000
0.000

$0.000
$0.000

303-10.01

31010-3219-04 0500 0090 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:
This Est:
Total:Total:

This Est:
29.000 $275.000

0.000
93.250

$0.000
$25,643.750

307-01.08

31010-3219-04 0500 9000 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90000500
-104.410-104.410

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

31010-3219-04 0500 9001 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.40

31010-3219-04 0500 9002 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.41

31010-3219-04 0500 0100 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,500.000
0.000
0.000

$0.000
$0.000

402-01

31010-3219-04 0500 0110 TON AGGREGATE FOR COVER
MATERIAL (PC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,500.000
0.000
0.000

$0.000
$0.000

402-02

31010-3219-04 0500 0120 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,500.000
0.000
1.000

$0.000
$1,500.000

403-01

31010-3219-04 0500 9003 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07

31010-3219-04 0500 9004 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

31010-3219-04 0500 0130 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
21.000 $310.000

0.000
0.000

$0.000
$0.000

411-01.10

31010-3219-04 0500 0140 TON ACS MIX(PG70-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
16.000 $310.000

0.000
39.240

$0.000
$12,164.400

411-02.10

31010-3219-04 0500 9005 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90050500
-51.080-51.080

0.0000.000

31010-3219-04 0500 9006 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

31010-3219-04 0500 9007 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

31010-3219-04 0500 9008 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 357 30357 30 0 000 0031010-3219-04 0500 0150 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
311.000 $30.000

0.000
357.300

$0.000
$10,719.000

415-01.02

31010-3219-04 0500 0160 LS BRACING REPAIRS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $10,000.000
0.000
1.000

$0.000
$10,000.000

602-10.05

31010-3219-04 0500 0170 LB. EPOXY COATED REINFORCING
STEEL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9,586.000 $1.100

0.000
9,586.000

$0.000
$10,544.600

604-02.03

31010-3219-04 0500 0180 C.Y. CLASS D CONCRETE (BRIDGE
DECK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
32.000 $650.000

0.000
35.550

$0.000
$23,107.500

604-03.09

31010-3219-04 0500 0190 S.Y. APPLIED TEXTURE FINISH (NEW
STRUCTURES)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
106.000 $10.000

0.000
106.000

$0.000
$1,060.000

604-04.01

31010-3219-04 0500 0200 S.Y. APPLIED TEXTURE FINISH
(EXISTING STRUCTURES)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
93.000 $10.000

0.000
93.000

$0.000
$930.000

604-04.02

31010-3219-04 0500 0210 S.Y. BRIDGE DECK GROOVING
(MECHANICAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
97.000 $25.000

0.000
97.270

$0.000
$2,431.750

604-05.31
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

64 34 128 68128 68 0 000 0031010-3219-04 0500 0220 L.F. PRESTRESSED CONCRETE
I-BEAM (TYPE I)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
129.000 $183.000

0.000
128.680

$0.000
$23,548.440

615-01.01

31010-3219-04 0500 0230 L.F. BRIDGE DECK CRACK SEALING Bid: Unit Price:
This Est:
Total:Total:

This Est:
34.000 $3.000

0.000
34.000

$0.000
$102.000

617-02

31010-3219-04 0500 0240 GAL. SEALANT (DESCRIPTION)/
(DESCRIPTION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1.300
0.000
1.000

$0.000
$1.300

617-05

31010-3219-04 0500 0250 L.F. CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
68.000 $90.000

0.000
70.000

$0.000
$6,300.000

620-05.01

31010-3219-04 0500 0260 L.F. GUARDRAIL AT BRIDGE ENDS Bid: Unit Price:
This Est:
Total:Total:

This Est:
108.000 $58.000

0.000
135.000

$0.000
$7,830.000

705-01.01

31010-3219-04 0500 9013 EACH ROCK DRILLING FOR GUARDRAIL
POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $72.500
0.000
3.000

$0.000
$217.500

705-01.13

31010-3219-04 0500 9009 L.F. SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $72.500
0.000
0.000

$0.000
$0.000

705-01.50
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2 00 5 005 00 0 000 0031010-3219-04 0500 0270 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $2,200.000
0.000
5.000

$0.000
$11,000.000

705-04.07

31010-3219-04 0500 0280 EACH PORTABLE BARRIER RAIL
DELINEATOR

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $8.000
0.000
8.000

$0.000
$64.000

705-04.50

31010-3219-04 0500 0290 EACH PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $3,500.000
0.000
2.000

$0.000
$7,000.000

705-08.51

31010-3219-04 0500 0300 L.F. HIGH-VISIBILITY CONSTRUCTION
FENCE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $5.000

0.000
0.000

$0.000
$0.000

707-08.11

31010-3219-04 0500 0310 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $10,000.000
0.000
1.000

$0.000
$10,000.000

712-01

31010-3219-04 0500 0320 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
320.000 $32.000

0.000
271.000

$0.000
$8,672.000

712-02.02

31010-3219-04 0500 0330 L.F. BRIDGE MOUNTED
INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
34.000 $32.000

0.000
0.000

$0.000
$0.000

712-02.47
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

20 00 40 0040 00 0 000 0031010-3219-04 0500 0340 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
16.000 $45.000

0.000
40.000

$0.000
$1,800.000

712-04.01

31010-3219-04 0500 0350 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $45.000

0.000
12.000

$0.000
$540.000

712-05.01

31010-3219-04 0500 0360 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
398.000 $9.000

0.000
400.750

$0.000
$3,606.750

712-06

31010-3219-04 0500 0370 L.F. REMOVABLE PAVEMENT
MARKING LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,654.000 $1.800

0.000
3,842.000

$0.000
$6,915.600

712-09.01

31010-3219-04 0500 0380 L.F. REMOVABLE PAVEMENT
MARKING (STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
24.000 $15.000

0.000
24.000

$0.000
$360.000

712-09.04

31010-3219-04 0500 0390 L.M. SPRAY THERMO PVMT MRKNG
(40 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.100 $30,000.000
0.000
0.766

$0.000
$22,980.000

716-13.06

31010-3219-04 0500 0400 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $32,000.000
0.000
1.000

$0.000
$32,000.000

717-01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0031010-3219-04 0500 0410 EACH TEMPORARY TRAFFIC SIGNAL
SYSTEM

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $18,000.000
0.000
1.000

$0.000
$18,000.000

730-40

31010-3219-04 0500 0420 S.Y. GEOTEXTILE (TYPE III)(EROSION
CONTROL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
86.000 $5.000

0.000
0.000

$0.000
$0.000

740-10.03

V44 *END OF REPORT*
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