
Rpt-ID: RCPCSUM1 Tennessee Date: 07/22/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070033980 Vendor Name: STRAWSER CONSTRUCTION INC.

Contract ID: CNM087 Estimate Number: 0003 Pay Period: 10/01/2013
to: 10/24/2013

Contract Location: Time Allowed: 35.0 days
FROM U.S. 70S (S.R. 1) TO S.R. 56 Time Charged: 32.0 days

Elapsed Calendar Days: 32.0 days
Percent Time: 91.43 %
Percent Complete ($) 84.18 %
Percent Behind: 7.25 %

Contractor: Date Let: 04/05/2013
STRAWSER CONSTRUCTION INC. Date Awarded: 04/17/2013
1595 Frank Road Date Contract Executed: 05/10/2013
Columbus, OH 43223 Date Notice to Proceed: 08/23/2013
Phone: Date Work Began: 08/23/2013

Date to be Completed: 09/26/2013
Date Time Stopped: 09/23/2013
Date Accepted: 09/26/2013

Estimate Paid: NO 
Counties:
WARREN 

Project Number BID PCT Fed State Project Number Description 1
89012-3214-94 20.55 HSIP-287(10) From SR-1 To SR-56
89012-4214-04 79.45 N/A From SR-1 To SR-56

Current Contract Amount $ 528,429.00 
Original Contract Amount $ 528,429.00 

Total to Date Prev to Date This Estimate
Participating $ 448,780.51 $ 448,780.51 $ 0.00 

Total Earnings $ 448,780.51 $ 448,780.51 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 448,780.51 $ 448,780.51 $ 0.00 

7/22/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 448,780.51 $ 448,780.51 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 448,780.51 $ 448,780.51 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
89012-3214-94 0100 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

89012-4214-04 0100 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

89012-3214-94 0100 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

89012-4214-04 0100 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

89012-3214-94 0100 9002 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

89012-4214-04 0100 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

89012-4214-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 200.000 0.000 $ 0.00 0.000 $ 0.00 
$14.000 

89012-4214-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 31.000 0.000 $ 0.00 9.950 $ 4,477.50
$450.000 

89012-4214-04 0100 0040 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 247.000 0.000 $ 0.00 213.650 $ 136,736.00
$640.000 

89012-4214-04 0100 0050 414-03.02 AGGREGATE FOR MICRO SURFACING TON 2,062.000 0.000 $ 0.00 1,734.070 $ 161,268.51
$93.000 

7/22/2015



89012-4214-04 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00
$10,000.000 

89012-4214-04 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 1,065.000 0.000 $ 0.00 937.000 $ 6,559.00
$7.000 

89012-3214-94 0100 0010 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 891.000 0.000 $ 0.00 875.000 $ 21,875.00
$25.000 

89012-3214-94 0100 0020 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 536.000 0.000 $ 0.00 539.000 $ 4,312.00
$8.000 

89012-3214-94 0100 0030 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 5.000 0.000 $ 0.00 5.000 $ 875.00 
$175.000 

89012-4214-04 0100 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 27.000 0.000 $ 0.00 0.495 $ 198.00 
$400.000 

89012-3214-94 0100 0040 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 54.000 0.000 $ 0.00 51.565 $ 77,347.50
$1,500.000 

89012-3214-94 0100 0050 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 140.000 0.000 $ 0.00 132.000 $ 132.00 
$1.000 

89012-4214-04 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
$25,000.000 

7/22/2015


