
Rpt-ID: RCPCSUM1 Tennessee Date: 08/03/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070033980 Vendor Name: STRAWSER CONSTRUCTION INC.

Contract ID: CNM088 Estimate Number: 0004 Pay Period: 10/01/2013
to: 10/24/2013

Contract Location: Time Allowed: 131.0 days
FROM COFFEE CO LINE TO OAK RIDGE DRIVE & Time Charged: 126.0 days

Elapsed Calendar Days: 126.0 days
Percent Time: 96.18 %
Percent Complete ($) 82.38 %
Percent Behind: 13.80 %

Contractor: Date Let: 04/05/2013
STRAWSER CONSTRUCTION INC. Date Awarded: 04/17/2013
1595 Frank Road Date Contract Executed: 05/02/2013
Columbus, OH 43223 Date Notice to Proceed: 05/23/2013
Phone: Date Work Began: 07/24/2013

Date to be Completed: 09/30/2013
Date Time Stopped: 09/25/2013
Date Accepted: 09/26/2013

Estimate Paid: NO 
Counties:
CANNON 

Project Number BID PCT Fed State Project Number Description 1
08002-3232-94 13.27 STP/HSIP-53(42) From Coffee County Line To North of Oak Ridge Drive
08002-4232-04 5.16 N/A From Coffee County Line To North of Oak Ridge Drive
08002-8232-14 51.01 STP/HSIP-53(42) From Coffee County Line To North of Oak Ridge Drive
08031-3206-94 6.05 HSIP-281(3) From SR-53 To SR-1
08031-4207-04 24.50 N/A From SR-53 To SR-1

Current Contract Amount $ 678,309.55 
Original Contract Amount $ 678,309.55 

Total to Date Prev to Date This Estimate
Participating $ 563,936.34 $ 563,936.34 $ 0.00 

Total Earnings $ 563,936.34 $ 563,936.34 $ 0.00 

8/3/2015



Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 563,936.34 $ 563,936.34 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 563,936.34 $ 563,936.34 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 563,936.34 $ 563,936.34 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
08002-3232-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

08002-4232-04 0500 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

08002-8232-14 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

08031-3206-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

08031-4207-04 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

08002-3232-94 0100 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

08002-4232-04 0500 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

08002-8232-14 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

08031-3206-94 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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08031-4207-04 0100 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

08002-3232-94 0100 9005 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

08002-4232-04 0500 9006 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

08002-8232-14 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

08031-3206-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

08031-4207-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

08031-4207-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 200.000 0.000 $ 0.00 0.000 $ 0.00 
$14.000 

08002-8232-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 22.000 0.000 $ 0.00 5.843 $ 2,629.35
$450.000 

08031-4207-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 11.000 0.000 $ 0.00 3.920 $ 1,764.00
$450.000 

08002-8232-14 0100 0020 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 13.000 0.000 $ 0.00 7.232 $ 3,254.40
$450.000 

08002-3232-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 14.000 0.000 $ 0.00 6.600 $ 4,950.00
$750.000 

08031-3206-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 6.500 0.000 $ 0.00 0.000 $ 0.00 
$750.000 

08002-8232-14 0100 0030 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 179.000 0.000 $ 0.00 155.090 $ 96,155.80
$620.000 

08031-4207-04 0100 0030 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 88.000 0.000 $ 0.00 84.722 $ 52,527.64
$620.000 
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08002-8232-14 0100 0040 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,496.000 0.000 $ 0.00 1,254.180 $ 114,130.38
$91.000 

08031-4207-04 0100 0040 414-03.02 AGGREGATE FOR MICRO SURFACING TON 736.000 0.000 $ 0.00 680.490 $ 61,924.59
$91.000 

08002-4232-04 0500 0010 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 5.000 0.000 $ 0.00 0.000 $ 0.00 
$140.000 

08002-4232-04 0500 0020 604-10.53 CONCRETE REPAIRS S.Y. 5.000 0.000 $ 0.00 3.620 $ 506.80 
$140.000 

08002-4232-04 0500 0030 617-04.02 TYPE 2 THIN EPOXY OVERLAY (LOW-MOD EPOXY) S.Y. 840.000 0.000 $ 0.00 812.430 $ 32,497.20
$40.000 

08002-8232-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,520.00
$9,520.000 

08031-4207-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,480.00
$4,480.000 

08002-8232-14 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 100.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

08002-8232-14 0100 0070 712-05.03 WARNING LIGHTS (TYPE C) EACH 100.000 0.000 $ 0.00 0.000 $ 0.00 
$8.000 

08002-8232-14 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 755.000 0.000 $ 0.00 794.000 $ 4,764.00
$6.000 

08031-4207-04 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 523.000 0.000 $ 0.00 230.500 $ 1,383.00
$6.000 

08002-8232-14 0100 0090 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$550.000 

08002-8232-14 0100 0100 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 10,000.00
$5,000.000 

08002-3232-94 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 594.000 0.000 $ 0.00 670.000 $ 16,415.00
$24.500 
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08031-3206-94 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 275.000 0.000 $ 0.00 274.000 $ 6,713.00
$24.500 

08002-3232-94 0100 0030 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 200.000 0.000 $ 0.00 36.889 $ 534.89 
$14.500 

08002-3232-94 0100 0040 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 448.000 0.000 $ 0.00 385.000 $ 3,580.50
$9.300 

08031-3206-94 0100 0030 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 144.000 0.000 $ 0.00 149.000 $ 1,385.70
$9.300 

08002-3232-94 0100 0050 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 315.00 
$105.000 

08031-3206-94 0100 0040 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 2.000 $ 400.00 
$200.000 

08031-3206-94 0100 0050 716-04.16 PLASTIC PAVEMENT MARKING (NOISE STRIP) L.F. 432.000 0.000 $ 0.00 396.000 $ 950.40 
$2.400 

08002-8232-14 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 36.000 0.000 $ 0.00 37.263 $ 14,905.20
$400.000 

08031-4207-04 0100 0070 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 25.100 0.000 $ 0.00 0.155 $ 62.00 
$400.000 

08002-8232-14 0100 0120 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 143,000.000 0.000 $ 0.00 41,088.250 $ 6,163.24
$0.150 

08031-4207-04 0100 0080 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 66,211.000 0.000 $ 0.00 64,831.000 $ 9,724.65
$0.150 

08002-3232-94 0100 0060 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 36.000 0.000 $ 0.00 29.168 $ 46,668.80
$1,600.000 

08031-3206-94 0100 0060 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 16.700 0.000 $ 0.00 16.408 $ 26,252.80
$1,600.000 

08031-3206-94 0100 0070 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 125.000 0.000 $ 0.00 178.000 $ 178.00 
$1.000 
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08002-8232-14 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 19,856.00
$19,856.000 

08031-4207-04 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,344.00
$9,344.000 
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